CENTRAL COALFIELDS LIMTED

RANCHI

ANNEXURE-IV

DETAILS CONTRACTS/TENDERS/PURCHASES CONCLUDED DURING THE MONTH OF JULY 2016

Tender No.	Item/nature of work	Mode of tender enquiry	Date of Publ.of tender	Type of Bidding (Single/Two Bid system)	Last dt.of receipt tender	Nos.of tender received	Nos.&Name of parties qualified after tech.evaluation	Nos.&Name of parties not qualified after tech.evaluation	Whether contract awarded to Lowest tender/ evaluation L1	Contract No.& Date	Name of Contractor	Value of Contract (Rs.lakhs)	Scheduled date of completion of supplies/ work	Actual date of start of work/ supplies	Actual date of completion of work/supplies	Reasons for delay if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
ARGADA AREA																
/ARGADA/ 2013 date	Transportation(GDA-GDA)	**On line**	**19.8.2013**	**Two**	**10.9.2013**	**THREE**	Raju Gupta Jai balajee Tra. Co. Babulal Gupta	**NIL**	**Yes**	28(S) Dated : 1.9.14	Raju Gupta	145,58	07.09.17	**6.9.13**	**25.5.16**	**Qnty.Completed**
BARKA-SAYAL AREA													**DEPARTMENT: R .S.SAUNDA**			
8	Spares for BEML Make SDL Model- BL10C	e-tender	30.05.16	Two Bid	06.06.16		1. M/s. BEML,Ranchi	Nil	Yes	SO(MM)/RS(BS) Snd /020216- 061 dt. 08.07.16	M/s. BEML Ltd. Ranchi	10.93	Within 30 days from the date of receipt of order	Due	Due	
39	B & C Connectors & Surge Protectors	Open Tender	23.10.15	Two Bid	18.11.15	1	1.M/s.Abhishek Enterpriese, Sayal	Nil	Yes	SO(MM)/RS(BS) Snd /020216- 058 dt. 01.07.16	.M/s.Abhishek Enterpriese, Sayal	1.34	Delivery within 30 days from the date of receipt of S.O	Due	Due	
e.Limited Tender Notice No. GM(BS)/Mining/2016/2430, dated 30.06.2016	Loading & Transportation of Coal from Quarry No.3 Coal Stock Yard to Bhurkunda CHP via 50 te. WB of Bhurkunda OCP for a period of six months.	Limited Tender	02.07.16	two bid system	11.07.16	2	02 Nos. M/s Mehta Transport Company M/s Jai Mahalaxmi Transport Co.	Nil	Yes	LOI No.GM(BS)/Mining/ LOI-CT/Q.No.3 BHK/2016/ 3250, dated 26.07.2016	M/s Mehta Transport Company, Shastri Chowk, Bhurkunda	22.4	29.01.2017	30.07.2016		
KATHARA AREA																
NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL