

**CENTRAL COALFIELDS LIMITED
RANCHI**

ANNEXURE-IV

DETAILS CONTRACTS/TENDERS/PURCHASES CONCLUDED DURING THE MONTH OF JUNE 2009

Tender No.	Item/nature of work	Mode of tender enquiry	Date of Publ.of tender	Type of Bidding (Single/Two Bid system)	Last dt.of receipt tender	Nos.of tender received	Nos.&Name of parties qualified after tech.evaluation	Nos.&Name of parties not qualified after tech.evaluation	Whether contract awarded to Lowest tender/evaluation L1	Contract No.& Date	Name of Contractor	Value of Contract (Rs.lakhs)	Scheduled date of completion of supplies/work	Actual date of start of work/supplies	Actual date of completion of work/supplies	Reasons for delay if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
<u>CCL,RANCHI</u>													DEPARTMENT : MM DEPTT.			
MM(P)/III/Sps. Inpit Crusher/33/ST E/08-09/326	Inpit Crusher Spares	STE	04.06.08	Single	27.06.08	One	M/s Thyssen Krupp	N.A	N.A	0331720310-060 dtd.08.06.09	M/s Thyssen Krupp	588.49	Approx 15 months F.O.B after receipt of order & LC.			
MM(P)/Advance Action/OTR Tyre/2008	OTR Tyres Size 16.00x25&18.0x25	Open Domestic	17.11.08	Two bid	30.12.08	7(Seven)	1(one) for 16.00x25-M/s Ceat,4(Four)for 18.00x25 M/s MRF,BKT,CE AT,JK Tyre	2(Two) for16x25-BKT&ASIAN 1(one)for 18x25-JK Tyre	Single tender for 16.00x25 L1 basis for 18.00x25	1942221210-066 dtd.18.06.09	M/s Ceat Limited,Kolkata	511.02	First Item commencing from 6 weeks & to complete within 4 months 2nd Item- To commence from 6 weeks @ 90 tyres/month-beire March 2010			

MM(P)/Advance Action/OTR Tyre/2008	OTR Tyres Size 14.00x25&21.00x35	Open Domestic	17.11.08	Two bid	30.12.08	7(Seven)	4(Four)for 14x25-CEAT,BKT,MRF,JK Tyre,2(Two) for 21x35-BKT,MRF		L1 Basis	1942221210-067 dtd.18.06.09	M/s Balakrishna Industries Ltd. Mumbai	205.57	First Item commencing from 6 weeks 20 nos.complete within 4 months 2nd Item-To commence from 6 weeks @20 tyres/month minm- before March 2010			
------------------------------------	-------------------------------------	---------------	----------	---------	----------	----------	----------------------------------------------------------------	--	----------	--------------------------------	----------------------------------------	--------	----------------------------------------------------------------------------------------------------------------------------------------------	--	--	--

KATHARA AREA

DEPARTMENT : **CCWD.**

GM(WS)/SE(E&M)/BCW/ T/ KTW/ 09/23 Dated. 09.04.09	Transportation of Reject by contractors tipping Trucks from old stock near northern side of the blending bunker at Kargali Washery for feeding to desheling bunker through Kargali (ws) weigh bridge No.4 via check post No.5 and loading by contractors back hoe	Open tender	13.04.09	Two	30.04.09	Five	(Five) M/S Ajay Transport Co , M/S Sarweshwari Enterprises., Anup Kumar, M/S Sushil & Co. and Land looser Motor Parivahan Sahayog Samiti Ltd.	Nil	Yes	064 dt.12.06.09	M/S Ajay Transport Co.	10.73	11.11.09	12.05.09	NA	
---------------------------------------------------	-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	-------------	----------	-----	----------	------	-------------------------------------------------------------------------------------------------------------------------------------------------	-----	-----	--------------------	------------------------	-------	----------	----------	----	--

GM(WS)/Manager(T)/ BCW/ T/ KGW/ 09/0947 Dated. 21.01.09	Transportation of reject by contractor's tipping trucks from Kargali Washery Bunker/ chute and unloading mechanically after weighment at Kargali Washery weigh bridge no.4 (New weighbridge) to reject dumping site at above quarry no.5 of Bokaro Colliery via weigh bridge No.4 and CISF check post no.2 dozing will be done by contractor's dozer for making space at dumping side.	Open tender	17.04.09	Two	11.02.09	Two	(Two) M/S Ajay Transport Co and M/S Sarweshwari Enterprises.	Nil	Yes	070 dt.26.06.09	M/S Ajay Transport Co.	31.78	NA	NA	NA	
GM(WS)/SE(E&M)/ BCW/ T/ KTW/ 09/54 Dated.16.04.09	Transportation of reject by contractors tipping trucks from Angwali old stock site for feeding to Deshaling bunker of Kargali Washery via check post no.5 and Road weigh bridge no 4 and loading by contractors pay loader and unloading mechanically after weighment at Kargali Washery weigh bridge no.4.	Open tender	17.04.09	Two	07.05.09	Five	(Five) M/S Ajay Transport Co , M/S Sarweshwari Enterprises., Anup Kumar, M/S Sushil & Co. and Land looser Motor Parivahan Sahayog Samiti Ltd.	Nil	Yes	066 dt.19.06.09	Anup Kumar	37.54	NA	NA	NA	
CCL,RANCHI												CIVIL ENGG.DEPTT.				

05 of 2007-08	Construction of 152 units Double Storied Miners Quarter (19 blocks each of 8 units) for CISF at NK Area	Open tender	4th July 2007	Two Bid system	06.08.07	two	2 (Two) 1.M/s Ranjit & Co 2.M/s Sadanand Gupta	NIL	Awarded to L1 tenderer	GM@/1054/152 units MQ/N.K./2008/463-74 dt.5.3.08	M/s Ranjit & Co.	288.85	Sept'09		Work in progress	85% completed
09 of 2007-08	Construction of 152 units Double Storied Miners Quarter (19 blocks each of 8 units) for CISF at NK Area	Open tender	24.4.2003	Two Bid system	01.3.2003	5(Five)	3(Three) 1. Sri Ram Const 2. CMAT 3.Civtect (I)Pvt.Ltd.	2(Two): 1.M/s Calcutta Industries Supply Corpn. 2.M/s Narayan Constn.	Awarded to L1 tenderer	GM@/1031/228 Dt.03.3.04	M/s CMAT,Burdwan	442.96	May-04	Aug-03	Work in progress	70% complete. Delay due to various unavoidable reasons.
10 of 2002-03	Constn.of 208 miners quarter at Parej East OCP	Open tender	16.11.02	Two Bid system	17.12.2002	3(Three)	2(Two): 1.ACME Const. Co. 2.M/s NPCC Ltd.	1(One): 1.M/s V.P.Jain	Awarded to L1 tenderer	W.O.No.GM@/1032/1430 Dt.08.12.03	M/s NPCC, Ranchi	272.06	Oct-05	Dec-03	Work in progress	88% complete. Delay due to various unavoidable reasons.
01 of 2005-06	Reconditioning & widening of road in Dhori Area	Open tender	05.04.05	Two Bid system	10.05.05	4(Four)	4(Four): 1.M/s Sanjay Kr.Chaubey 2.M/sSarwesh wari Enterprises 3.M/s Malti Enterprises 4.M/ Wasil Construction Co.	NA	Awarded to L1 tenderer	Award of work no.GM@/Road work/2006/638 dtd.26.7.2006	M/s Wasil Constn. Co. Chitarpur	713.47	May-07	Aug-06		The Contractor has started collecting the materials
05 of 2005-06	Repairing,strengthening of existing road at GNC,GNH,RNC and Darbhanga House,Ranchi	Open tender	12.8.05	Two Bid system	15.9.05	Two	2(Two): 1.Sri Ramji Singh. 2.Sri Arju Prasad Sinha	NA	Awarded to L1 tenderer	Award of work no.GM@/Road work/2006/1038/610 dtd.11.7.2006	Sri Ramji Singh,Morabadi	100.79	Nov-06	Jul-06	Work in progress	80% complete. Delay due to unavoidable reasons

02 of 2005-06	Constn.of bituminous road from product stock pile to chirayat and under PPR area	Open tender	05.04.05	Two Bid system	10.05.05	2(Two)	2(Two) : 1.Sri Jogeshwar Gope 2.M/s Coal Mines Associated Traders	NA	Awarded to L1 tenderer	Award of work no.GM@/Road work/2006/637 dtd.26.7.2006	Jageshwar Gope,Urimari	113.36	Feb-07	Aug-06	Work in progress	6% complete. Delay due to unavoidable reasons
---------------	----------------------------------------------------------------------------------	-------------	----------	----------------	----------	--------	-------------------------------------------------------------------------	----	------------------------	----------------------------------------------------------	------------------------	--------	--------	--------	------------------	-----------------------------------------------