

**CENTRAL COALFIELDS LIMITED  
RANCHI**

**ANNEXURE-IV**

**DETAILS CONTRACTS/TENDERS/PURCHASES CONCLUDED DURING THE MONTH OF AUGUST 2009**

Tender No.	Item/nature of work	Mode of tender enquiry	Date of Publ.of tender	Type of Bidding (Single/Two Bid system)	Last dt.of receipt tender	Nos.of tender received	Nos.&Name of parties qualified after tech.evaluation	Nos.&Name of parties not qualified after tech.evaluation	Whether contract awarded to Lowest tender/ evaluation L1	Contract No.& Date	Name of Contractor	Value of Contract (Rs.lakhs)	Scheduled date of completion of supplies/work	Actual date of start of work/supplies	Actual date of completion of work/supplies	Reasons for delay if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
<b>BARKA-SAYAL AREA</b>													<b>DEPARTMENT : TRANSPORT</b>			
GM(BS)/SO(M)(BS)/CT/Sale Centre/Snd-BHK-CHP/08-09/AGM(BS)-37 Dated:9.3.09	Transportation of coal from Sale Centre,Saunda to Bhurkunda	Open	21.03.09	Two Bid	20.4.09	Two Nos.	1)M/S Ajay Transport Co.,Ramgarh. 2) M/S Jai Mahalaxmi Transport Co.,Ramgarh	N.A.	Yes	GM(BS)/AGM(BS)/CT/Sale Centre-Saunda BHK-CHP/09-10/AGM(BS)/2 Dated : 15.8.09	M/S Ajay Transport Co. AT & PO: Ramgarh Distt - Ramgarh	17.157	14.8.10	15.8.09	N.A.	N.A.
<b>HQ-MM</b>													<b>DEPARTMENT : PURCHASE</b>			
MM(P)/Global/More than 5.5 Cu.m/FE Loader/55 & 101/08-09	FE Loader 6.1 Cu.m	Global Tender	15.10.08	Two Bid	11.12.08	Three	(i)M/s Dozco (ii)M/s GMMCO (iii)M/s L&T	Nil	Yes	0550112109-122 dtd.12.08.09	M/s Dozco (India) Pvt.Ltd.	1837.36	2 M/c within 5 months balance 4 macine @ 2 per month			
MM(P)/SCP/144/X-Ray Machine/300 mA/08	X Ray Machine 300mA	Open Domestic	28.11.08	Two Bid	02.01.09	Six	(i)Allengers medi System,(ii)El-Medi imaging (iii)M/s M.EX-Ray(India) Pvt.Ltd.	(i)V.M Engg.(Co.)(P),Pune (ii) Inter Sales Lucknow (iii) Siemens Ltd.Kolkata	Yes	14401110509-145 (X-Ray Machine) dated 29.08.09	M/s M.E X-Ray(India) Pvt.Ltd.	14.76	within 45 days			

BCW AREA												DEPARTMENT : TRANSPORT				
GM(W)/SO(T)/BCW/T/K GW/09/404 Dated:01.07.09	Transportation of Reject by Contractors tipping Trucks from BSI old Stock site for feeding to deshaling bunker of Kargali(ws) via check post No.5 and road weigh bridge no.4 and loading by contractor's Pay loader and unloading mechanically after weigh ment at Kargali Washery weigh bridge no.4	Open tender	03.07.09	Two	24.07.09	Three	(Three) M/s Ajay Transport Co. M/S Sarweshwari Enterprises and M/S Bansdhari Singh	Nil	Yes	0115 dt.14.08.09 and 0114 dt.14.08.09	M/S Ajay Transport Co. and M/S Bansdhari Singh	15.85	NA	NA	NA	
GM(W)/SO(T)/BCW/T/K GW/09/353 Dated:18.06.09	Loading of non-coking washed coal power into wagons by contracor's Pay loader at Kargali Washery	Open tender	20.06.09	Two	26.06.09 (Extended 07.07.09)	Two	(Two) M/S Ajay Transport Co. and M/S Sarweshwari Enterprises	Nil	Yes	0109 dt.06.08.09	M/S Ajay Transport Co.	1.70	NA	NA	NA	