

DETAILS CONTRACTS/TENDERS/PURCHASES CONCLUDED DURING THE MONTH OF JANUARY,2009

Tender No.	Item/nature of work	Mode of tender enquiry	Date of Publ.of tender	Type of Bidding (Single/ Two Bid system)	Last dt.of receipt tender	Nos.of tender received	Nos.& Name of parties qualified after tech.evaluation	Nos.& Name of parties not qualified after tech.evaluation	Whether contract awarded to Lowest tender/ evaluation L1	Contract No.& Date	Name of Contractor	Value of Contract (Rs.lakhs)	Scheduled date of completion of supplies/work	Actual date of start of work/supplies	Actual date of completion of work/supplies	Reasons for delay if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
KATHARA AREA													DEPARTMENT : CCWD.			
CGM(WS)/SE(E&M)/CCWD/KTW/08/568 dt.02.09.08	Transportation of MIO powder from UCIL Jadugoda to Kathara Washery	Open Tender	03.09.08	Two	24.09.08	Three	M/S Ajanta Coal Traders & M/S Neha Enterprises	Nil	Tender has been cancelled vide Notice no.GM(WS)/Manager(T)/BCW/KTW/08/0918 dt.23.12.08	-	-	-	-	-	-	Tender has been cancelled
CGM(WS)/SE(E&M)/CCWD/SGW/08/696 dt.07.10.2008	Transportation of MIO powder from UCIL Jadugoda to Kathara Washery	Open Tender	10.10.08	Two	29.10.08	Three	M/S Ajanta Coal Traders M/S Neha Enterprises & M/S Damoder Marketing Pvt. Ltd.	Nil	Yes	-	M/S Ajanta Coal traders	24.12	-	-	-	M/S Damoder Marketing pvt. Ltd. withdrawa l the tender document after opening of part-I
CCL,RANCHI													DEPARTMENT : QM			
NIL																

BARKAKANA											DEPARTMENT : CRS DEPTT.			
CRS/MM/Qtn /08-09/20 Dt 26.5.08	Commutator for Item sl.no. (1) 102 KW Hoist Gen,DGE-2000, (2) 120KW Swing Gen. DGE-1200, (3) 100KW Swing Gen, DGE-1000 (6) 54KW Crowd Motor,DME-52.	Open Tender	27.5.08	Two Bid	9.7.2008	1(One)	M/s Dass & Brothers, Kolkata	NIL	Single Techno-comercially valid offer accepted	CRS/MM/08-09/Pur(1229) /01188110 Dt 9.1.2009	M/s Dass & Brothers, Kolkata	5,06,625.00	Delivery within 5 months from issue of S.O.	Due to shortage of fund
CRS/MM/Qtn /08-09/39 Dt 28.7.2008	Procurement of Super Enameled Round Copper Wire (Non-Standard Class 48-C) for repair of different type of AC Motors.	Open Tender	31.7.08	Two Bid	10.9.2008	4(Four)	(4 Nos) (1)M/s Bhilai Conductors(P) Ltd., Bhilai (2)M/s Genuine Trade Centre, Kolkata (3)M/s Shreyans Wires Ltd., Nagpur (4)M/s ESS ELL Cables Co., New Delhi	NIL	Yes	CRS/MM/08-09/Pur(1235) /01188106 Dt 6.1.2009	M/s Veenapee Sales Corporation, Kolkata (Authorised distributor of M/s Bhilai Conductors (P)Ltd., Bhilai	13,52,848.00	Delivery within 3 months	-

CRS/MM/Qtn/08-09/41 Dt 30.7.2008	Procurement of insulating materials (Fiber Glass Tape, Tape, Varnished Glass, Minolex Insulating Paper, Glass Mica Paper Tape, D/Knitted Cotton Tape, Manila Paper Tape, Nomex-Insulating Paper, etc.)	Open Tender	1.8.08	Two Bid	10.9.2008	3(Three)	(2 Nos) (1)M/s Genuine Trade Centre, Kolkata, (2) M/s Veenapee Sales Corporation, Kolkata &	(1 No) M/s Hatim Dielectric Pvt.Ltd., Kolkata	Yes	(1)CRS/MM/08-09/Pur (1237)/01188111 Dt 9.1.2009 (2)CRS/MM/08-09/Pur (1237)/01188112 Dt 9.1.2009	(1) M/s Genuine Trade Centre, Kolkata & (2) M/s Veenapee Sales Corporation, Kolkata	For (1) Rs 7,45,722.00 For (2) Rs 7,00,867.50	Delivery within 2 months			
CCL, RANCHI													DEPARTMENT : MM DEPTT.			
CCL/Dy.MM/RK/I&S Material/282/08-09/08/4614 & 4616	Channels, Angles, HR Sheet, HSM Plate, Plate Mill Plate, Chequered Plate etc.	Single Tender Enquiry	04.10.08	Single Bid System	(Earliest) 06.10.08	One	M/s SAIL, Bokaro	Not applicable	Not applicable	282/01/02/09/285 dtd.23.12.08	M/s Steel Authority of India Limited, Bokaro	447.76	Against delivery Order issued by SAIL on receipt of payment	-	-	-
CAL/0192/K8/01/(13&14)/009/GS/04	Alloy Steel Materials EN5, EN8, EN19, EN24, EN36	Single Tender Enquiry	24.07.08	Single Bid System	19.08.08	One	M/s SAIL, Kolkata	Not applicable	Not applicable	CAL/0192K8 018/01/13&14/009/gs dtd.23.12.08	M/s SAIL, Kolkata	262.13	Within 2 to 10 months	-	-	-
MM(P)/2.1/CCL/Engg. Wire Rope/210/08-09(retender)	Engg. Wire	Open Domestic Tender	11.08.08	Two bid System	16.09.08	Three	1 No.M/s Usha Martin Limited, Kolkata 1.M/s Naveen Steel Ind.Delhi 2.M/s Satej Ropes Pvt.Ltd.Mumbai	Not applicable	Not applicable	2100121508-287	M/s Usha Martin Limited, Kolkata	227.18	To commence within 10 weeks and to be completed within 6 months	-	-	-