

**CENTRAL COALFIELDS LIMITED  
RANCHI**

**ANNEXURE-IV**

**DETAILS CONTRACTS/TENDERS/PURCHASES CONCLUDED DURING THE MONTH OF SEPTEMBER 2009**

Tender No.	Item/nature of work	Mode of tender enquiry	Date of Publ.of tender	Type of Bidding (Single/Two Bid system)	Last dt.of receipt tender	Nos.of tender received	Nos.&Name of parties qualified after tech.evaluation	Nos.&Name of parties not qualified after tech.evaluation	Whether contract awarded to Lowest tender/evaluation L1	Contract No.& Date	Name of Contractor	Value of Contract (Rs.lakhs)	Scheduled date of completion of supplies/work	Actual date of start of work/supplies	Actual date of completion of work/supplies	Reasons for delay if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
<b>BARKA-SAYAL AREA</b>													<b>DEPARTMENT : TRANSPORT</b>			
NIL																
<b>CRS</b>													<b>DEPARTMENT : MATERIALS</b>			
CRS/MM/Qtn /08-09/74 dated : 12.11.2008	Hiring of one no.Diesel jeep (closed) such as Bolero/Tata-Sumo/Marshall etc.not more than three years old from the date of issue of tender	Open tender	16.11.2008	Two Bids	24.12.2008	2 (Two)	(2 nos.) (i)M/S Shushmi Devi,Saunda Devi	(1 No.) (i)M/S Shish Ansari Durgi NTS,Bokaro	Single Techno commercially valid offer accepted	(i) CRS/MM/VH/Rep./(217)/10/11 Dt-24.09.09	M/S Shushmi Devi,Saunda' D'	(i) For Rs.1.81 Lacs	3.10.2009 (Expected)			
CRS/SO©BRK/TN09-10/907 dt.24.09.09	(i) Renovation of 13 nos.toilets and repairing of rooms and dining hall of JET Hostel at CRS,BRK. (ii) Repair and Replacement of CGI sheet of River view club at CRS,BRK	Open tender	24.09.09									2.71				
												2.41				

CRS/SO@BRK/TN09-10/892 dt.19.09.09	(i) Day to day R/M of N.T.S.Colony Barkakana. (ii) R/M of Co-operative building (west & North part) at NTS Barkakana. (iii) R/M of 23 Units old MQ (S/S) NTS,Barkakana	Open tender	22.09.09									2.95					
													2.98				
														2.75			
<b>ARGADA AREA</b>												<b>DEPARTMENT : MINING Deptt.</b>					
1	Coal Loading & Transportation	Open Tender through News Papers & CCL Website	18.05.2007	Two Bid System	11.06.2007	Two	1.Shri Raju Gupta,Gidi-'A' 2.Babulal Gupta,Gidi-A	NIL	YES	Agreement No.CGM(A)/SO(M)(A)/CT/GDA/07/152 Dt.06/07.11.2007	Shri Raju Gupta Gidi'A'	163.05	03.10.2010	04.10.2007	NA	Not Applicable	
2	Coal Loading & Transportation	Open Tender through News Papers & CCL Website	08.04.2007	Two Bid System	02.05.2007	Two	1.Shri Raju Gupta,Gidi-'A' 2.Babulal Gupta,Gidi-A	NIL	YES	Agreement No.CGM(A)/SO(M)(A)/CT/GDC/08/205 Dt.14.01.2008	Shri Raju Gupta Gidi'A'	275.25	17.10.2010	18.10.2007	NA	Not Applicable	
3	Coal Loading & Transportation	Open Tender through News Papers & CCL Website	19.08.2008/20.08.2008	Two Bid System	08.09.2008	Two	1.Shri Raju Gupta,Gidi-'A' 2.Babulal Gupta,Gidi-A	NIL	YES	Agreement No.CGM(A)/CT/REL/09-12/33 Dt.04.06.2009	Shri Raju Gupta Gidi'A'	185.52	29.03.2012	30.03.2009	NA	NA	
4	Reject Transportation	Open Tender through News Papers & CCL Website	25.08.2007	Two Bid System	17.09.2007	Two	1.Shri Saryu Gope 2.M/S Chenani Transport	NIL	YES	Agreement No.CGM(A)/SO(M)(A)/Reject Trans/GDW/08/217 Dt.25.01.2008	Shri Saryu Gope	109.8	23.09.2010	24.09.2007	NA	NA	
<b>BCW AREA</b>												<b>DEPARTMENT : WASHERY</b>					

GM(WS)/SE(E &M)/BCW/T/K TW/09/21 Dated : 09.04.09	Recovery of slurry from slurry pond no.1 & 2 at Kathara Washery by back hoe excavator fro drying and transportation of dry fines by tipping trucks to slurry stock heap no.1 & 2. Loading of dry fines to be done mechanically by back hoe and unloading mechanically,dozing and making site for dumping of dry fines by contractor's dozer after weighment at Kathara Washery weigh bridge.	Open tender	13.04.09	Two	05.05.09	Two	M/S Naweem Transport Co. and M/S Md.Izrail	NIL	YES	0146 and 0147 dt.30.09.09	M/S Md.Izrail and M/s Naweem Transport Co.	17.38 and 17.38	NA	NA	NA	
GM(WS)/SE(E &M)/BCW/T/K TW/09/22 Dated : 09.04.09	Recovery of slurry from slurry pond no.3 & 4 at Kathara Washery by back hoe excavator for drying and transportation of dry fines by tipping trucks to Railway siding heap no.3. Loading of dry fines to be done mechanically by back hoe and unloading mechanically,dozing and making site for dumping of dry fines by contractor's dozer after weighment at Kathara Washery weigh bridge	Open tender	13.04.09	Two	05.05.09	Two	M/S Naweem Transport Co. and M/S Md.Izrail	NIL	YES	0148 and 0149 dt.30.09.09	M/S Md.Izrail and M/s Naweem Transport Co.	10.75 and 10.75	NA	NA	NA	