







**CENTRAL COALFIELDS LIMITED
RANCHI**

ANNEXURE-IV

DETAILS CONTRACTS/TENDERS/PURCHASES CONCLUDED DURING THE MONTH OF SEPTEMBER 2010																
Tender No.	Item/nature of work	Mode of tender enquiry	Date of Publ. of tender	Type of Bidding (Single/Two Bid system)	Last dt.of receipt tender	Nos.of tender received	Nos.&Name of parties qualified after tech.evaluation	Nos.&Name of parties not qualified after tech.evaluation	Whether contract awarded to Lowest tender/evaluation L1	Contract No.& Date	Name of Contractor	Value of Contract (Rs.lakhs)	Scheduled date of completion of supplies/work	Actual date of start of work/supplies	Actual date of completion of work/supplies	Reasons for delay if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
BCW AREA												DEPARTMENT : CCWD.				
 																
BARKA-SAYAL AREA												DEPARTMENT : MINING				
 																
HQ-CIVIL												DEPARTMENT : CIVIL				
 																
HQ-MM												DEPARTMENT : MM DEPTT.				
—	Different Sizes of Channel,Angle,Mill Plates,Hot Stip Mill Plates & Chequer Plate	—	—	STE/Nomination	—	—	M/S SAIL,Central Marketing Organization,Branch Sales Officer CMO Complex Building MG Road Bokaro Steel City	M/S SAIL,Central Marketing Organization,Branch Sales Officer CMO Complex Building MG Road Bokaro Steel City	—	301:01:02:1.11:11016.09.10	M/S SAIL,Central Marketing Organization,Branch Sales Officer CMO Complex Building MG Road Bokaro Steel City	365.69	immediately	—	—	—
CRS AREA												DEPARTMENT : EXCV. DEPTT.				
CRS/SO@/BRK/TN/10-11/305 dt.25.06.2010	Providing 03 Nos.Ventilation in roof and widening of cutlet drain of washin in Transmission Repair Shop at CRS Barkakana	Open	25.06.2010	Two bid	16.07.10	3	3	—	Naaz Construction	—	—	2.99	08.11.2010	—	—	—

B&K AREA													DEPARTMENT : MINING DEPTT.			
No.GM(B&K)/S O(M)/CT/BKO/ SW(W)/09 dtd.12.04.10	Transportation of Coal by CTTs from S/Stockyard at D.D.Mine of Bokaro Colliery to Swang Washery and loading by CPL,Distt.12.50 KM	Open Tender	20.04.10 From PRO CCL, Ranchi	two	11.05.10	two	Two nos,M/s LLMPSS Ltd.,& M/s Ajay Transport Co.	N/A	Yes (ATC)	Award letter No.GM(B&K)/S O(M)/CT/BKO/ SW(W)/75 dtd.18.06.2010	M/s Ajay Transport Co.	Rs.25.58 Lakhs	18.12.2010	19.06.10	NA	NA
No.GM(B&K)/S O(M)/CT/KG(W)/Stock/85 dtd.30.06.10	Transportation of raw Coal by CTTs from Kargali Washery Stock and unloading mechanically at Kargali Washery bunker No.4 & 7 and deshaling plant after weighment at Kargali Washery W/B and loading by CPL	Open Tender	05/06.07.2010 from PRO,CCL, Ranchi	two	02.08.10	two	Two M/s Ajay Transport Co.,& M/s Sarweshwari Enterprises.	N/A	LOI issued	N/A	M/s Ajay Transport Co.	Rs.26.32 Lakhs	31.08.11	01.09.10	NA	NA
GM(B&K)/SO(M)/CT/Karo/K G(W)/87 dtd.30.06.10	Transportation of (E Grade) Coal by CTTS from QBS to Kargali Washery bunker No.4 & 7 and Karo surface stock to Kargali Washery bunker No.4 & 7 and loading by CPL	Open Tender	05/06.07.10 from PRO CCL,Ranchi	two	02.08.10	two	two	NA	NA	NA	NA	NA	NA	NA	NA	NA

GM(B&K)/SO(M)/CT/KG(W)/CC/100 dtd.16.07.10	Transportation of crushed coal by CTTs from KG(W) crushed coal stock near deduster plant and unloading mech.At Kargali Washery	Open Tender	17.07.10	two	16.08.10	two	Two,M/s Ajay Transport Co.,& M/s Sarweshwari Enterprises	NA	NA	NA	NA	NA	NA	NA	NA	NA					
GM(B&K)/SO(M)/CT/KSP PH-II(UG)/SW(W)/124 dtd.14.08.10	Loading of coal by CPL and transportation of coal from KSP PH-II UG mine stock to Swang Washery bunker through W/B via BTPS Distance : 10.80 KM	Open Tender	16.08.10	Two	14.09.10	two	Two ,M/s R.K.T.P.Ltd. And M/s Naween Transport Co.	NA	NA	NA	NA	NA	NA	NA	NA	NA					
GM(B&K)/GM(M)/CT/KG(UG)/SW(W)/132 dtd.19.08.10	Transportation of Coal from BSI (Kargali UG) mine to Swang Washery by CTTs and loading by CPL/Chute Distance 20.20 KM	Open Tender	20.08.10	two	21.09.10	two	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA					
N.K. AREA												DEPARTMENT : MINING DEPTT.									
←—————→												NIL					←—————→				