

CENTRAL COALFIELDS LIMITED

RANCHI

ANNEXURE-IV

DETAILS CONTRACTS/TENDERS/PURCHASES CONCLUDED DURING THE MONTH OF JUNE 2012

Tender No.	Item/nature of work	Mode of tender enquiry	Date of Publ.of tender	Type of Bidding (Single/Two Bid system)	Last dt.of receipt tender	Nos.of tender received	Nos.&Name of parties qualified after tech.evaluation	Nos.&Name of parties not qualified after tech.evaluation	Whether contract awarded to Lowest tender/ evaluation L1	Contract No. & Date	Name of Contractor	Value of Contract (Rs.lakhs)	Scheduled date of completion of supplies/ work	Actual date of start of work/ supplies	Actual date of completion of work/supplies	Reasons for delay if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17

CIVIL HQ

Tender Notice No. 02 of 2012 – 13 vide no. GM(C)/Tender /2012-13/646 Dated 02.05.2012	Renovation, repair and maintenance of Rupayan Bunglow at Darbhanga House Complex, CCL, Ranchi	Through publication in News paper and CCL website.	In CCL website on 04.05.2012	Two bids system	upto 3.00 PM on 21.05.2012	02 (Two)	01 (One) 1.Sanjay Kumar, Upper Bazar, Kali Babu Street, Ranchi.	01 (One) 1. Radheshyam Agrawal, Peace Road, Lalpur, Near Holy Cross School, Ranchi.	Yes, awarded to single eligible tenderer	Award No. GM(C)/2036 /R&M/DHC/ 2012/826, Dated 11th June 2012	1.Sanjay Kumar, Upper Bazar, Kali Babu Street, Ranchi.	Rs. 20,78,847.02	03 (Three) months	NA	NA	NA
Tender Notice No. 19 of 2011 – 12 vide no. GM(C)/Tender /2011 – 12/33, Dated 7th Jan.'2012 website.	Strengthening of main road, flank and providing culverts from DAV School, CCL to Rest House, Kabribad Bridge, Giridih Project of B&K Area (Length – 4.1 km)	Through publication in News paper and CCL website.	In CCL website on 16.01.2012	Two bids system	upto 3.00 PM on 06.02.2012	01 (One)	01 (One) 1. M/s Maruti Construction and Developers, C/o Sinha Compound, Opp. Janta Petrol, Ratu Road, Ranchi – 5.	Nil	Yes, awarded to single eligible tenderer	Award No. GM(C)/2037 /Road/B&K/ 2012/876 , Dated 21st June 2012.	1. M/s Maruti Construction and Developers, C/o Sinha Compound, Opp. Janta Petrol, Ratu Road, Ranchi – 5.	Rs. 1,61,37,073.35	06 (Six) months	NA	NA	NA

BARKAKANA AREA

1	CRS / MM / Qtn./ 11-12/ 48 Dt 15.2.2012	Industrial Leather Safety Shoes	LTE	16.2.2012	Two Bid	16.3.12	Three	(Two) (i)M/s Ashoka Boot Factory,Agra (ii) M/s Jaypee Footwear Private Limited, Gwalior(M.P.)	One	Lowest Tenderer	CRS/MM/12-13/Pur(1438) /01191026 Dt 13.6.2012	(i)M/s Ashoka Boot Factory, Agra	3,56,431.40	Within 60 days		
---	---	---------------------------------	-----	-----------	---------	---------	-------	---	-----	-----------------	---	----------------------------------	-------------	----------------	--	--

2	CRS / MM / Qtn./ 12-13/ 03 Dt 6.4.2012	Bearings	LTE	7.4.2012	Two Bid	9.5.2012	Two	(Two) (i)M/s Chittangia Trading Corporation, Kolkata (ii) M/s J.Umashankar and Co. Pvt.Ltd., Kolkata	NIL	Lowest Tenderer	(i) CRS/MM/12-13/Pur(1439) /01191028 Dt 20.6.2012 (ii) CRS/MM/12-13/Pur(1439) /01191027 Dt 20.6.2012	(i)M/s Chittangia Trading Corporation, Kolkata (ii) M/s J.Umashankar and Co. Pvt.Ltd., Kolkata	(i) 6,62,740.80 & (ii) 4,66,973.58	Within 2 months		
---	--	----------	-----	----------	---------	----------	-----	---	-----	-----------------	--	--	------------------------------------	-----------------	--	--

KATHARA AREA

GM(KTA)/ S O (C)/ Tender/ 12/ 926 dt.2.5.12	Supply of drinking water by water tanker to diff. villages/tolas at	Open	2.5.12	Two	17.5.12	Three	Three M/s. Chand Enterprises, Karam Singh, Sarwan Singh	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 12/1271 dt.26.6.12	Karam Singh	3.99	92 days	22.5.12	22.8.12	
GM(KTA)/SO (E&M)(W)/T/ Hired vehicle/12-13/35 dt.19.4.12	Hiring of one no. excellent working conditions diesel Bolero jeep for GM Office(W),	open tender	25.4.12	Two bid system	28.4.12	02 nos	02 nos (1) Mejaj Alam (2) Shamsher Ali	NIL	Awarded lowest L1 bidder	GM(KTA)/ SO(E&M)(W) /Award/vehicle/12-13/196 dt.15.6.12	Mejaj Alam	4.23	31.3.15	18.6.12	31.3.15 as per work order	-
GM(KTA)/SO (E&M)(W)/T/ Hired vehicle/12-13/57 dt.30.4.12	Hiring of one no Excellent working condition diesel Bollero jeep/diesel savari	open tender	08.5.12	Two bid system	11.5.12	02 nos	02 nos (1) Ramchandra Munda (2) Choote Lal Saw	NIL	Awarded lowest L1 bidder	GM(KTA)/ SO(E&M)(W) /Award/Vehi cle/12-13/195 dt.15.6.12	Ramchandra Munda	4.43	31.3.15	18.6.12	31.3.15 as per Award	Nil
GM(KTA)/SO (E&M)/T/Hire d vehicle/11-12/1025 dt.16.3.12	Hiring of three nos Excellent working condition diesel ambassador car for GM office(W),Katha	open tender	29.3.12	Two bid system	04.4.12	06 nos	04 nos (1) Pappu Kr. Patel (2) Lalan Singh (3)Madhuri Singh (4) Bhim Kr. Hari	2 nos (1) Shatrughan Kr. Bardhan (2) Anwar Hussin	Awarded lowest L1 bidder	(1)GM(KTA)/ SO(E&M)(W) /Award/Vehi cle/12-13/258 dt.29.6.12 (2)GM(KTA)/	(1) Pappu Kr. Patel (2) Madhuri Singh	(1) 3.82 (2) 3.82	(1)31.03.2015 (2) 31.03.2015	(1)01.07.12 (2) 01.07.12	(1)31.03.2015 as per Award (2) 31.03.2015 as per Award	-
GM(KTA)/SO (E&M)(W)/T/H ired vehicle/12-13/ 87 dt.14.5.12	Hiring of one no Excellent working condition diesel car for GM Office(W), Kathara. Model	open tender	21.5.12	Two bid system	24.5.12	02 nos	02 nos (1) Ramesh Pandey (2) Mahesh Pandey	NIL	Awarded lowest L1 bidder	GM(KTA)/SO (E&M)(W)/A ward/vehicle /12-13/256 dt.26.6.12	Ramesh Pandey	3.83	31.3.2015	28.6.12	31.3.2015 as per Award	-

ARGADA AREA

1	Coal loading &Transportation	Open Tender through News Papers & CCL Website	10.01.2010	Two Bid System	01.02.2010	Three	1. Shri Raju Gupta, Gidi-'A'	1. Sri. Babulal Gupta, Gidi-A 2. Sri. Dhiraj Singh	YES	Agreement No.CGM(A)/SO(M)(A)/CT/GDA/10-13/29 Dt.26.06.2010.	Shri Raju Gupta, Gidi-'A'	218.76	22.07.2013	23.07.2010	NA	Not Applicable
2	Coal loading &Transportation	Open Tender through News Papers & CCL Website	11.12.2009	Two Bid System	04.01.2010	Three	1.Sri. Raju Gupta, Gidi-A 2. Sri. Babulal Gupta, Gidi-A 3. Sri. Harshit Logistic Pvt Ltd, Kolkata	NIL	YES	Agreement No.GM(A)/CT/GDC/10-13/45 Dt.02.12.2010.	Shri Babulal Gupta, Gidi-'A'	476.16	17.10.2013	18.10.2010	NA	Not Applicable
3	Coal loading &Transportation	Open Tender through News Papers & CCL Website	19.08.08 & 20.08.08	Two Bid System	08.09.2008	Two	1. Shri Raju Gupta, Gidi-'A' 2. Shri. Babulal Gupta, Gidi-A.	NIL	YES	Agreement No.CGM(A)/CT/REL/09-12/33 dt. 04.06.2009	Shri Raju Gupta, Gidi-'A'	185.52	29.03.2012	30.03.2009	NA	Period extended for Seven Months by Hqrs.
4	Reject transportation	Open Tender through News Papers & CCL Website	25.08.2007	Two Bid System	17.09.2007	Two	1.Shri Saryu Gope 2. M/S Chenani Transport	NIL	YES	Agreement No.CGM(A)/SO(M)(A)/Reject Trans/GDW/08/217 Dt. 25.01.2008.	Shri Saryu Gope	109.8	23.09.2010	24.09.2007	NA	Period extended up to 23.09.2013 by Hqrs.
5	Coal loading &Transportation	open Tender through News Papers & CCL Website	07.11.2011	Two Bid System	02.12.2011	Two	1. Sri. Babulal Gupta, 2) M/s. Ajay Transport Co.	NIL	YES	Agreement No.GM(A)/CT/GDA-SAUNDA/12/08 dt. 27.02.2012	Sri. Babulal Gupta	100.22	05.01.2013	06.01.2012	NA	NA

BARKA SAYAL AREA

NIL

NIL

DEPARTMENT: R .S.SAUNDA

156	C.I. straight through joint box and cold filling compound	L.T.E.	21.03.12	Two Bid	13.04.12	3	02, 1) M/s. Gaurav & Co. 2) M/s. Narendra Construction Co.	01, 1) M/s. Jharkhand Industrial Corp.	yes	SO(MM)/RS/BS/Snd/0202 12-043 dt.06.06.12	M/s. Gaurav & Co. , Ramgarh Cantt.	1.23	within 4 to 8 weeks from the date of issue of suuply order	30.06.12	30.06.12	
150	G.I. wire, bobin insulator, MS Nut Bolt	L.T.E.	18.02.12	Two Bid	13.03.12	4	03, 1) M/s. Dynamic Sales 2) M/s. Unique Traders 3) M/s. Gaurav &CO.	01, 1) M/s. Genuine Trade Centre	yes	SO(MM)/RS/BS/Snd/0202 12-044 dt.06.06.12	M/s. Gaurav & Co. , Ramgarh Cantt.	0.85	within 5 days from the date of issue of suuply order	09.06.12	09.06.12	
124	Spares for NGR	Open Tender	04.01.12	Two Bid	25.01.12	2	02, 1) M/s. Zenith Sales Corpration 2) M/s. Mittal Enterprises	Nil	yes	SO(MM)/RS/BS/Snd/0202 12-055 dt.20.06.12	M/s. Mittal Enterprises, Nagpur	1.23	within 30 days from the date of receipt of suuply order	Nil	Nil	
110	Spare for M&P Pump	L.T.E.	08.08.11	Two bid	29.11.11	3	03, 1) M/s. Reliance Engineering Concern 2) M/s. United Engineers 3) Ms/ Sharma Engineering works	Nil	yes	SO(MM)/RS/BS/Snd/0202 12-056 dt.20.06.12	M/s. United Engineers , Kolkata	0.2	within 60 days from the date of receipt of suuply order	Nil	Nil	
110	Spare for M&P Pump	L.T.E.	08.08.11	Two bid	29.11.11	3	03, 1) M/s. Reliance Engineering Concern 2) M/s. United Engineers 3) Ms/ Sharma Engineering works	Nil	yes	SO(MM)/RS/BS/Snd/0202 12-057 dt.20.06.12	M/s. Reliance Engineering Concern , Howrah	2.37	within 60 days from the date of receipt of suuply order	Nil	Nil	

10	Cement Capsule	Open Tender	17.05.12	Two bid	08.06.12	2	02, 1) M/s. Mineral & Chemical Corp. 2) M/s. Shree Shyan Sureksha Udyog	Nil	yes	SO(MM)/RS/BS/Snd/020212-058 dt.20.06.12	M/s. Mineral & Chemical Corp., Dhanbad	4.62	Delivery of oredred cement capsule should commence immediately within a week by about 30% qty. again 30% qty. within 35 days and completion of balance qty. to be made within 90 days from the date receipt of supply order.	Nil	Nil	
10	Cement Capsule	Open Tender	17.05.12	Two bid	08.06.12	2	02, 1) M/s. Mineral & Chemical Corp. 2) M/s. Shree Shyam Sureksha Udyog	Nil	yes	SO(MM)/RS/BS/Snd/020212-059 dt.20.06.12	M/s. Shree Shyam Sureksha Udyog., Dhanbad	1.71	Delivery of oredred cement capsule should commence immediately within a week by about 30% qty. again 30% qty. within 35 days and completion of balance qty. to be made within 90 days from the date receipt of supply order.	26.06.12	Due	
159	MS Electrodes	L.T.E.	28.03.12	Two bid	18.04.12	4	02, 1) M/s. Hundustan Eletrode 2) M/s. Maruti weld Ltd.	02, 1)M/s. Seaworth Aqua Products 2) M/s. New India Trading Co.	yes	SO(MM)/RS/BS/Snd/020212-062 dt.23.06.12	M/s. Hindustan Electrode, Ranchi	1.12	within 45 days from the date of receipt of suuply order	26.06.12	26.06.12	

76	Lead wool	L.T.E.	29.08.11	Two bid	20.09.11	3	02, 1) M/s. Gaurav & CO 2) M/s. Ashoka Enterprises	01, 1) M/s. Dynamic Sales	yes	SO(MM)/RS/BS/Snd/020212-063 dt.23.06.12	M/s. Gaurav & Co. , Ramgarh Cantt.	0.68	Within 4 to 8 weeks from the date of issue of supply order	30.06.12	30.06.12	
151	Safety items	Open Tender	24.02.12	Two bid	16.03.12	2	01), 1) M/s. R R Enterprises	01, 1) M/s. Movers sales india	yes	SO(MM)/RS/BS/Snd/020212-064 dt.23.06.12	M/s. R R Enterprises, Ramgarh Cantt	2.08	within 30days from date of issue of Suply Order	05.07.12	05.07.12	
96	Spares for M & P pump	L.T.E.	03.10.11	Two bid	25.10.11	4	03) 1)M/s. S.K. Engineers 2)M/s. Reform Engineering Corp. 3) M/s. Sharma Engineering works	01) 1) M/s. United Engineers	yes	SO(MM)/RS/BS/Snd/020212-067 dt.27.06.12	M/s. Reform Engineering Corp. Kolkata	0.59	with 30 to 45 days from the date of receipt of suuply order	Nil	Nil	
96	Spares for M & P pump	L.T.E.	03.10.11	Two bid	25.10.11	4	03) 1)M/s. S.K. Engineers 2)M/s. Reform Engineering Corp. 3) M/s. Sharma Engineering works	01) 1) M/s. United Engineers	yes	SO(MM)/RS/BS/Snd/020212-068 dt.27.06.12	M/s. S.K. Engineers . Howrah	0.11	with 4 to 8 weeks from the date of receipt of suuply order	Nil	Nil	
157	Electricals items	L.T.E.	21.03.12	Two bid	13.04.12	3	03, 1) M/s. Spares India 2)M/s. A K Traders 3) M/s. Dynamic Sales	Nil	yes	SO(MM)/RS/BS/Snd/020212-069 dt.30.06.12	M/s. Dynamic Sales, Ramgarh	0.38	within 90 days from the date of receipt of suuply order	Nil	Nil	