

CENTRAL COALFIELDS LIMITED

RANCHI

ANNEXURE-IV

DETAILS CONTRACTS/TENDERS/PURCHASES CONCLUDED DURING THE MONTH OF JANUARY 2013

Tender No.	Item/nature of work	Mode of tender enquiry	Date of Publ.of tender	Type of Bidding (Single/Two Bid system)	Last dt.of receipt tender	Nos.of tender received	Nos.&Name of parties qualified after tech.evaluation	Nos.&Name of parties not qualified after tech.evaluation	Whether contract awarded to Lowest tender/ evaluation L1	Contract No.& Date	Name of Contractor	Value of Contract (Rs.lakhs)	Scheduled date of completion of supplies/work	Actual date of start of work/ supplies	Actual date of completion of work/supplies	Reasons for delay if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
CIVIL HQ																
Tender Notice vide notice no. 06 of 2012 – 13 vide no. GM(C)/Tender/2012 – 13/1351, Dated 06th Oct.' 2012	Providing and laying floor tiles & ceramic glazed tiles and Aluminum window in OPD rooms, Surgical wards & offices at CH Naisarai	Through publication in News paper and CCL website.	In CCL webs	Two bids system	upto 3.00 PM	03 (Three)	01 (One) 1. M/s Gautam Constructions, Friends Colony, Goushala Road, Ramgarh Cantt – 829122	02 (Two) 1. Manoj Kumar Pandey, H-88, Argora Housing Colony, Ranchi. 2. Diamond Construction, 3B, Al-Rasheed Apartment, Konka Road, Ranchi, PIN – 834001	Yes, awarded to Single tenderer	GM(C)/2042 / Tiles/CHN/2013/73, Dated 14th Jan.'2013	1. M/s Gautam Construction s, Friends Colony, Goushala Road, Ramgarh Cantt – 829122	Rs. 19,12,793.34	04 (Four) months	NA	NA	NA
Tender Notice no. 05 of 2012 – 13 vide no. GM(C)/Tender/2012 – 13/1303, Dated 22nd Sept.' 2012	Repairing, maintenance and renovation work of Swarnarekha Building at Darbhanga House Complex, CCL, Ranchi	Through publication in News paper and CCL website.	In CCL webs	Two bids system	upto 3.00 PM	03 (Three)	01 (One) 1. Krishan Kumar, Moh. Naisarai, Bihar Sharif, Nalanda-803101	02 (Two) 1. M/s Manoj Singh, Mandir Kothi, Near Gandhinagar Gate, Kanke Road, Ranchi	Yes, awarded to Single tenderer	GM(C)/2043/	1. Krishan Kumar, Moh. Naisarai, Bihar Sharif, Nalanda-803101	Rs. 82,05,917.55	6 (Six) months	NA	NA	NA
Tender Notice no. 08 of 2012 – 13 vide no. GM(C)/Tender/2012 – 13/1371, Dated 12th Oct.' 2012	Removal of dry leaves, shrubs, sweeping, collection of garbage from door to door and disposal of the same at Gandhi Nagar Colony, CCL, Ranchi	Through publication in News paper and CCL website.	In CCL website on 16.10.2012	Two bids system	upto 3.00 PM on 01.11.2012	03 (Three)	01 (One) 1. Sonu Caterer and T. N. Thakur, (JV), At + PO.- Kokar, Distt. – Ranchi.	02 (Two) 1. Santosh Kumar, HI – 107, Harmu Housing Colony, Ranchi-834012 2. Dhurba Jyoti Enterprises, CD/365, Sector II, Dhurwa, Ranchi.	Yes, awarded to Single tenderer	GM(C)/2044/ GNC/2013/ 143, Dated 28th Jan.'2013	1. Sonu Caterer and T. N. Thakur, (JV), At + PO.- Kokar, Distt. – Ranchi.	Rs. 10,10,785.91	12 (Twelve) months	NA	NA	NA

MM HQ																
Sl.No.148:S M(P)/E- Tendering/Gl obal/OTR TYRE/334/2 012-13	OTR T/L Tyre with 'O' ring size- 35 / 65x33,42PR, L-5	OPEN GLOBAL	30.03.12	Two	17.05.12	3	1 and M/s Gemco Ltd, Ranchi	2 and Ms Tyre Export Navi ,Mumbai & Ms/ Colorado Tyre Corp,USA		3334221121 3-192	M/s.EUROTI RE INC, 1370, Avenue of the Americas, 32 nd Floor, NEWYORK - 100 10, USA	338.38	Within 4 months	-	-	-
BARKA-SAYAL AREA																
NIL							NIL									NIL
Department-R.S.Saunda																
39	Canvas Hose	LTE	7.9.12	Two Bid	3.10.12	3	3,(1) M/s.Jharkhand Industrial Corp.(2)M/s.R.R .Enterprises.(3) M/s. Unique Traders	Nil	Yes	SO(MM)/RS (BS)/Snd/02 0212-191 dated 3.1.13	M/s. Jharkhand Industrial Corp.Ranchi	0.85	Within 8 to10 weeks from the date of issue of supply order	10.1.13	10.1.13	
51	Caplamp Bulb	Open Tender	29.10.12	Two Bid	21.11.12	1	1, M/s. Exide Industries Ltd.	Nil	Yes	SO(MM)/RS (BS)/Snd/02 0212-194 dated	M/s. Exide Industries Ltd,Dhanbad	1.6	Within 8 weeks from date of receipt of	23.1.13	23.1.13	
40	CFL Fitting complete	Open Tender	11.9.12	Two Bid	3.10.12	7	5,(1)M/s.R.K.Sale s (2)M/s. Ashoka Enterprises (3) M/s. Dhanshree Electronics Ltd.(4) M/s. Electro Enterprises(5)A,K ,Enterprises	2, (1)M/s. Gupta Infotech(2)M/s.M amta Products	Yes	SO(MM)/RS (BS)/Snd/02 0212-195 dated 7.1.13	M/s. Ashoka Enterprises, Ramgarh	4.74	Within 3 weeks from date of receipt of S.O.	Due	Due	
Nil	Steel Square Cog sets	Committee Purchase	9.1.13	Two Bid	10.01.13	3	2, (1) M/s. Tubes & Structural (2) M/s. Burma Engg.Works	1,(1) M/s.Pawan Enterprises	Yes	SO(MM)/RS (BS)/Snd/02 0212-197 dated 11.1.13	M/s.Tubes & Structurals, Dhanbad	7.42	50% quantity within 7 days and balance within 21 days from date of receipt of S.O.	16.1.13	30.1.13	
65	Paints	Open Tender	22.12.12	Two Bid	9.1.13	1	1,(1) M/s.R.R.Enterpris es.Ramgarh	Nil	Yes	SO(MM)/RS (BS)/Snd/02 0212-198 dated 17.1.13	M/s. R.R.Enterpri ses, Ramgarh	2.03	Within 7 days from the date of receipt of supply order	21.1..13	21.1.13	

63	TRF Make SDL Sps	Single Tender	17.12.12	Two Bid	9.1.13	1	1,(1) M.s, General Supply Agency, Asansol	Nil	Yes	SO(MM)/RS (BS)/Snd/02 0212-201 dated 23.1.13	M/s. General Supply Agency, Asansol	1.53	Within 2-3 months from date of receipt of S.O	Due	Due	
38	Picks & Picks Holder for Elecon Make Feeder Breaker	Open Tender	31.8.12	Two Bid	26.9.12	6	2,(1)M/s. R.M.Industries (2) M/s. Micro Spares Parts	4,(1) M/s. Pioneer Engg. Works (2)M/s. National Pipe Bending Works (3)M/s. Udayshree Engineers (4) M/s. Priya Enterprises	Yes	SO(MM)/RS (BS)/Snd/02 0212-209dated 31.1.13	M/s. Micro Spares Parts,Ranchi	2.66	Within 30-45 days from date of receipt of S.O	Due	Due	
70	HFDU 68 Hyd. Oil	Open Tender	8.1.13	Two Bid	28.1.13	2	2,(1) M/s. Lubrichem,Delhi(2) M/s. Quaker Chemical India Ltd., Kolkata	Nil	Yes	SO(MM)/RS (BS)/Snd/02 0212-210 dated 31.1.13	M/s.Lubrichem ,New Delhi	6.33	Immediately within 21 days from Ex.stock from date of receipt of S.O	Due	Due	

CRS BARKAKANA AREA

CRS / SO(C)BRK// 12-13/962 dt.-24.09.12	Development and Maintenance of flower beds, lawn and plantation of ornamental plants in the campus of Rest House, JET Hostel and workshop at CRS, Barkakana.	Open	27.09.12	Two Bids	05.10.12	2 Two	02 (Two) Sri Raj Kr. Agarwal and M/s Navjeevan Construction	--	Lowest Tenderer	No.40/1463 Dt 01.01.13	M/s Navjeevan Construction	2.49	02.01.14	01 year from next day issue of award letter			
2	CRS / SO(C)BRK//12-13/664 dt.-12.06.12	R/M of 09 Nos. (C-5,2C-1,2B-2,2A-1) Officers Qtrs. of CRS, Barkakana	Open	09.11.12	Two Bids	23.11.12	6 (Six)	05 (Five) Sri Sanjay Kumar, Sri Ajay Kumar, Sri Akil Ahmad,Sri Jitendra Kr. Singh, Sri M.K. Sinha	(One) Sri Pramod Kr. Singh	Lowest Tenderer	No.42/1590 Dt 22.01.13	Sri Sanjay Kumar	4.05	30.04.13	3 Months from 10th days issue of award letter		
3	CRS / MM / Qtn./ 12-13/ 19 Dated 6.8.2012	Procurement of Hackshaw Blades,High Speed Steel(All Hard)	LTE	6.8.2012	Two Bids	5.9.2012	Three	(Two) M/s Bipico Industries(Tools) Pvt.Ltd.,Mumbai & M/s National Hardware Mart,Chas(Bokaro Steel City)	(One) M/s Trident Tools Ltd., Mumbai	lowest tenderer	CRS/MM/12-13/Pur(1464) /01191091 Dt 8.1.2013	M/s Trident Tools Ltd., Mumbai	2,12,102.97	Within 4 to 6 weeks from the date of receipt of supply order.			

5		Procurement of insulating materials								(One) M/s Electrical Micanite Corporation, Kolkata	(Two) M/s Hatim Dielectric Private Limited, Kolkata & M/s Genuine Trade Centre, Kolkata	evaluation L-1	CRS/MM/12-13/Pur(1463)/01191090 Dt 7.1.2013	(One) M/s Electrical Micanite Corporation, Kolkata	3,61,024.41	Within 90 Days from the date of receipt of supply order.		
---	--	-------------------------------------	--	--	--	--	--	--	--	--	---	----------------	---	--	-------------	--	--	--

RAJRAPPA AREA

No.43, dtd.24.09.12	Civil Nature	Open	24.09.12	two	08.10.12	2	2(Shri Kundan Prasad & M/s. Shandil Constrn	-	Yes	No.64, dated 01.12.12	Shri Kundan Prasad	3.51	09.09.13	10.12.12	-	-
No.14, dtd.26.06.12	Civil Nature	Open	26.06.12	two	20.07.12	2	2(M/s. Sonu Caterers & M/s. Chauhan's	-	Yes	No.65, dated 04.12.12	M/s. Sonu Caterers	9.87	12.12.13	13.12.12	-	-
No.185, dtd.27.09.12	Civil Nature	Open	27.09.12	Single				-	Yes	No.66, dated 05.12.12	Shri Bhola Nath Mahto	0.60	02.01.13	14.12.12	-	-
No.53, dtd.20.10.12	Civil Nature	Open	09.11.12	two	09.11.12	3	3(M/s. Shri Balajee Constrn., M/s. Pawan Enterprises & Shri Kundan Prasad	-	Yes	No.67, dated 06.12.12	M/s. Shri Balajee Constrn	7.85	14.03.13	15.12.12	-	-
No.48, dtd.06.10.12	Civil Nature	Open	06.10.12	two	19.10.12	2	2(M/s. Rana Constrn & Shri Kedar Nath Mahto	-	Yes	No.68, dated 12.12.12	Shri Kedar Nath Mahto	3.47	20.06.13	21.12.12	-	-
No.47, dtd.06.10.12	Civil Nature	Open	06.10.12	two	19.10.12	2	2(M/s. Tripti Enterprises & Shri Tribhuwan Kumar	-	Yes	No.69, dated 12.12.12	M/s. Tripti Enterprise	5.40	20.03.13	21.12.12	-	-
No.50, dtd.17.10.12	Civil Nature	Open	17.10.12	two	31.10.12	2	2(Shri Kundan Prasad & Shri Surendra Pd. Singh	-	Yes	No.70, dated 12.12.12	Shri Surendra Pd. Singh	1.75	20.01.13	21.12.12	-	-
No.186, dtd.27.09.12	Civil Nature	Open	27.09.12	Single				-	Yes	No.71, dated 12.12.12	Shri Dukhan Prasad	0.71	04.01.13	21.12.12	-	-
No.44, dtd.24.09.12	Civil Nature	Open	24.09.12	two	08.10.12	2	2(Shri Dharendra Kumar & Shri Jivan Mahto	-	Yes	No.72, dated 04.12.12	Shri Jivan Mahto	5.00	04.02.13	21.12.12	-	-
No.36, dtd.05.09.12	Civil Nature	Open	05.09.12	two	19.09.12	2	2(Shri Mukesh Kr. Sinha & Shri Kauleshwar Das	-	Yes	No.73, dated 12.12.12	Shri Mukesh Kr. Sinha	5.46	20.02.13	21.12.12	-	-
No.151, dtd.05.09.12	Civil Nature	Open	05.09.12	Single				-	Yes	No.74, dated 12.12.12	Shri Rana KMP Singh	0.82	04.01.13	21.12.12	-	-
No.43, dtd.24.09.12	Civil Nature	Open	24.09.12	two	08.10.12	2	2(Shri Kundan Prasad & M/s. Shandil Constrn	-	Yes	No.75, dated 12.12.12	M/s. Shandil Constrn	3.45	20.02.13	21.12.12	-	-

No.47, dtd.06.10.12	Civil Nature	Open	06.10.12	two	19.10.12	2	2(Shri Kundan Prasad & M/s. Pawan Enterprise	-	Yes	No.76, dated 12.12.12	Shri Kundan Prasad	4.87	20.02.13	21.12.12	-	-
No.113, dtd.22.09.12	Civil Nature	Open	22.09.12	Single				-	Yes	No.77, dated 12.12.12	Shri Kundan Prasad	1.21	03.01.13	21.12.12	-	-
No.186, dtd.27.09.12	Civil Nature	Open	27.09.12	Single				-	Yes	No.78, dated 12.12.12	M/s. Mehta Constn	0.57	04.01.13	21.12.12	-	-
No.49, dtd.09.10.12	Civil Nature	Open	09.10.12	two	19.10.12	2	2(Shri Kunj Bihari Tiwari & M/s. Rana Constn	-	Yes	No.79, dated 12.12.12	Shri Kunj Bihari Tiwari	2.37	20.04.13	21.12.12	-	-
No.69, dtd.21.11.12	Civil Nature	Open	21.11.12	two	29.11.12	2	2(Shri Jivan Mahto & M/s. Arbind Enterprises	-	Yes	No.80, dated 01.01.13	M/s. Arbind Enterprise	2.44	24.02.13	10.01.13	-	-
No.53, dtd.20.10.12	Civil Nature	Open	20.10.12	two	09.11.12	2	2(Shri Gopal Choudhary & Shri Subhash Chandra	-	Yes	No.81, dated 01.01.13	Shri Gopal Choudhary	9.58	09.05.13	10.01.13	-	-
No.50, dtd.17.10.12	Civil Nature	Open	17.10.12	two	31.10.12	2	2(Shri Surendra Pd. Singh & Shri Kundan Prasad	-	Yes	No.82, dated 01.01.13	Shri Surendra Pd. Singh	2.00	09.02.13	10.01.13	-	-
No.53, dtd.20.10.12	Civil Nature	Open	20.10.12	two	09.11.12	2	2(Shri Gopal Choudhary & Shri Subhash Chandra	-	Yes	No.83, dated 09.01.13	Shri Subhash Chandra	6.79	17.04.13	18.01.13	-	-
No.49, dtd.09.10.12	Civil Nature	Open	09.10.12	two	19.10.12	2	2(Shri Kedar Nath Mahto & M/s. Rana Constn	-	Yes	No.84, dated 09.01.13	M/s. Rana Constn	2.21	17.02.13	18.01.13	-	-
No.252, dtd.02.11.12	Civil Nature	Open	02.11.12	Single			2(Shri Pramod Kr. Singh	-	Yes	No.85, dated 09.01.13	Shri Pramod Kr. Singh	0.80	01.02.13	18.01.13	-	-
No.51, dtd.20.10.12	Civil Nature	Open	20.10.12	two	21.11.12	2	2(M/s. Pawan Enterprise & M/s. Shri Balajee Constn	-	Yes	No.86, dated 14.01.13	M/s. Pawan Enterprise	14.61	05.04.13	23.01.13	-	-
No.162, dtd.05.01.13	Civil Nature	Open	05.01.13	Single	10.01.13	3	3(Shri Kedar Nath Mahto, NC Poddar & Shri Karma Choudhary	-	Yes	No.87, dated 18.01.13	Shri Karma Choudhary	0.53	24.01.13	18.01.13	-	-
No.162, dtd.05.01.13	Civil Nature	Open	05.01.13	Single	10.01.13	3	3(Shri Kedar Nath Mahto, NC Poddar & Shri Ramesh Pd. Sinha	-	Yes	No.88, dated 18.01.13	Shri Ramesh Pd. Sinha	0.60	24.01.13	18.01.13	-	-

No.162, dtd.05.01.13	Civil Nature	Open	05.01.13	Single	10.01.13	3	3(Shri Kedar Nath Mahto, Shri Karma Choudhary & Shri Ramesh Pd. Sinha	-	Yes	No.89, dated 18.01.13	Shr Kedar Nath Mahto	0.67	24.01.13	18.01.13	-	-
No.162, dtd.05.01.13	Civil Nature	Open	05.01.13	Single	10.01.13	3	3(Shri Kedar Nath Mahto, NC Poddar & Shri Ramesh Pd. Sinha	-	Yes	No.90, dated 18.01.13	Shri Ramesh Pd. Sinha	0.67	24.01.13	18.01.13	-	-
No.71, dtd.24.11.12	Civil Nature	Open	24.11.12	two	05.12.12	2	2(Shri Ram Lakhan Pd. & Shri Gopal Choudhary	-	Yes	No.91, dated 18.01.13	Shri Ram Lakhan Pd.	2.41	26.02.13	27.01.13	-	-
No 58 , dtd.05.11.12	Civil Nature	Open	05.11.12	two	21.11.12	2	2(M/s Shanu Enterprise & Shri Jivan Mahto	-	Yes	No.92, dated 18.01.13	Shri Jivan Mahto	3.23	13.03.13	27.01.13	-	-
No 58 , dtd.05.11.12	Civil Nature	Open	05.11.12	two	21.11.12	2	2(Shri iNarendra Kumar & M/s. B.B Enterprises	-	Yes	No.93, dated 18.01.13	M/s. B.B. Enterprises	4.47	13.03.13	27.01.13	-	-
No.53, dtd.20.10.12	Civil Nature	Open	20.10.12	two	09.11.12	2	2(Shri Kuldip Singh & Shri Mahendra Pd.	-	Yes	No.94, dated 18.01.13	Shri Kuldip Singh	4.04	26.03.13	27.01.13	-	-
No.59, dtd.07.11.12	Civil Nature	Open	07.11.12	two	23.11.12	2	2(Shri Santosh Kumar & M/s. J.M. Contractor	-	Yes	No.95, dated 18.01.13	M/s. J.M. Contractor	4.80	26.03.13	27.01.13	-	-
No.63, dtd.16.11.12	Civil Nature	Open	16.11.12	two	14.12.12	3	3(Shri Jivan Mahto , M/s. Arbind Enterprises & M/s. IDS & Turnkey Enterprise	-	Yes	No.96, dated 24.01.13	M/s. Arbind Enterprise	5.23	01.05.13	02.02.13	-	-
No.63, dtd.16.11.12	Civil Nature	Open	16.11.12	two	14.12.12	3	3(Shri Jivan Mahto , M/s. Arbind Enterprises & M/s. IDS & Turnkey Enterprise	-	Yes	No.97, dated 24.01.13	M/s. IDS & Turnkey Enterprise	5.23	01.05.13	02.02.13	-	-
No.69, dtd.21.11.12	Civil Nature	Open	21.11.12	two	29.11.12	2	2(Shri Jivan Mahto & M/s. Arbind Enterprises	-	Yes	No.98, dated 24.01.13	M/s. Gaffar & Sons	2.53	01.03.13	02.02.13	-	-
No.76, dtd.14.12.12	Civil Nature	Open	14.12.12	two	28.12.12	2	2(Shri Mukesh Kr. Sinha & M/s. B.B Enterprises	-	Yes	No.99, dated 24.01.13	Shri Mukesh Kr. Sinha	7.12	01.06.13	02.02.13	-	-
No.62, dtd.15.11.12	Civil Nature	Open	15.11.12	two	29.11.12	2	2(Shri Devendra Rai & Shri Dhirendra Kr.	-	Yes	No.100, dated 24.01.13	Shri Devendra Rai	8.62	01.05.13	02.02.13	-	-
No.60, dtd.07.11.12	Civil Nature	Open	07.11.12	two	21.11.12	2	2(Shri Kishor Kumar & M/s. B.B Enterprises	-	Yes	No.101, dated 25.01.13	Shri Kishor Kumar	3.06	02.06.13	03.02.13	-	-

No.61, dtd.07.11.12	Civil Nature	Open	07.11.12	two	21.11.12	2	2(Shri Subhash Chandra & M/s. R.K. Brothers	-	Yes	No.102, dated 25.01.13	M/s. R.K. Brothers	2.80	02.03.13	03.02.13	-	-
No.59, dtd.07.11.12	Civil Nature	Open	07.11.12	two	21.11.12	2	2(Shri Santosh Kumar & Shri Kundan Prasad	-	Yes	No.103, dated 25.01.13	Shri Santosh Kumar	5.74	02.04.13	03.02.13	-	-
No.59, dtd.07.11.12	Civil Nature	Open	07.11.12	two	21.11.12	2	2(Shri Santosh Kumar & M/s. J.M. Contractor	-	Yes	No.104, dated 25.01.13	Shri Santosh Kumar	4.78	02.04.13	03.02.13	-	-
No.222, dtd.19.10.12	Civil Nature	Open	19.10.12	Single			2(Shri Santosh Kumar	-	Yes	No.105, dated 25.01.13	Shri Santosh Kumar	0.71	26.02.13	03.02.13	-	-
No.48, dtd.06.10.12	Civil Nature	Open	06.10.12	two	19.10.12	2	2(Shri Babulal Mahto & Shri Kauleshwar Das	-	Yes	No.106, dated 25.01.13	Shri Babulal Mahto	2.68	17.03.13	03.02.13	-	-
No.148, dtd.06.11.12	Civil Nature	Open	06.11.12	two			2(Shri Kedar Nath Mahto	-	Yes	No.107, dated 25.01.13	Shri Kedar Nath Mahto	0.67	17.02.13	03.02.13	-	-
No.55, dtd.05.11.12	Civil Nature	Open	05.11.12	two	30.11.12	2	2(M/s. MK Petro Products Pvt Ltd & M/s. Bengal Bitumen	-	Yes	No.108, dated 28.01.13	M/s. Bengal Bitumen	13.26	05.04.13	06.02.13	-	-
No.47, dtd.06.10.12	Civil Nature	Open	06.10.12	two	19.10.12	2	2(Shri Babulal Mahto & Shri Kauleshwar Das	-	Yes	No.109, dated 28.01.13	Shri Kauleshwar Das	3.31	05.04.13	06.02.13	-	-
No.64, dtd.16.11.12	Civil Nature	Open	16.11.12	two	14.12.12	2	2(Shri Gopal Choudhary & Shri Subhash Chandra	-	Yes	No.110, dated 30.01.13	Shri Gopal Choudhary	9.89	07.04.13	08.02.13	-	-
No.60, dtd.07.11.12	Civil Nature	Open	07.11.12	two	21.11.12	2	2(Shri Jivan Mahto & M/s. Shanu Enterprises	-	Yes	No.111, dated 30.01.13	M/s. Shanu Enterprises	2.95	07.03.13	08.02.13	-	-

KATHARA AREA

GM(KTA)/Ex cv/Tender/Dumper/KTC/2012/566 DT. 09.11.12	Making and providing tyre inflation cage for inflation of dumpers tyre with safety at Kathara Colliery.	Open Tender	09.11.12	Two bid system	23.11.12	Three	1. M/S Amrit Traders, Kathara. 2. M/S. Manoj Engg. Work Shop, Kathara. 3. M/S. Annapurna Enterprises, Kathara.	NIL	Yes	776 Dt. 03.01.13	M/S. Amrit Traders, Kathara.	0.66	07 days from the date of handing over the machine at site	Not available	Not available	Not applicabe
GM(KTA)/Ex cv/Tender/Dozer/GVP-Ph-II/2012/565 DT. 09.11.12	Repairing of Lift Cylinder of BD155A-1Dozer Sl. No. T-2748 deployed at Govindpur Ph-II.	Open Tender	09.11.12	Two bid system	23.11.12	Three	1. M/S Amrit Traders, Kathara. 2. M/S. Manoj Engg. Work Shop, Kathara. 3. M/S. Annapurna Enterprises, Kathara.	NIL	Yes	778 Dt. 03.01.12	M/S. Amrit Traders, Kathara.	0.32	10 days from the date of handing over the machine at site	Not available	Not available	Not applicabe

GM(KTA)/Ex cv/Tender/S hovel/KTC/2 012/606 DT. 21.11.12	Repairing of bucket by cutting scrap materials and fixing in bottom portion and both side wall by welding of H 55N Demag Shovel Sl. No. Exc-2263 deployed at Kathara Colliery.	Open Tender	21.11.12	Two bid system	07.12.12	Three	1. M/S K. W. Enterprises, Jhirkey, Kathara. 2. M/S. Manoj Engg. Work Shop, Kathara. 3. M/S. I. S. Enterprises, Kathara.	NIL	Yes	782 Dt. 07.01.13	M/S. Manoj Engg. Work Shop, Kathara.	0.53	10 days from the date of handing over the machine at site	Not available	Not available	Not applicabe
GM(KTA)/Ex cv/Tender/S hovel/KTC/2 012/607 DT. 21.11.12	Removal of failed Boom cylinder with the help of Hyd. Jacks and use of Jigs and fixtures and Re fitting of repair cylinder of H 55N Demag Shovel Sl. No. Exc-2263 deployed at Kathara Colliery.	Open Tender	21.11.12	Two bid system	07.12.12	Three	1. M/S K. W. Enterprises, Jhirkey, Kathara. 2. M/S. Manoj Engg. Work Shop, Kathara. 3. M/S. I. S. Enterprises, Kathara.	NIL	Yes	784 Dt. 07.01.13	M/S. Manoj Engg. Work Shop, Kathara.	0.69	10 days from the date of handing over the machine at site	Not available	Not available	Not applicabe
GM(KTA)/Ex cv/Tender/S hovel/GVP- Ph- II/2012/502 DT. 26.09.12	Repairing of 02 (Two) Nos. Hydraulic Pump of Tata Hitachi Shovel Sl. No. Exc-2467 deployed at Govindpur Ph-II.	Open Tender	26.09.12	Two bid system	12.10.12	Three	1. M/S. Shri Jagannath Engg. Works, Dhanbad. 2. M/S. L. P. Automobiles, Dhanbad.	1. M/S. Sandhya Engg. Works, Dhanbad.	Yes	786 Dt. 07.01.13	M/S. Shri Jagannath Engg. Works, Dhanbad.	1.35	10 days from the date of handing over the machine at site	Not available	Not available	Not applicabe
GM(KTA)/Ex cv/Tender/S hovel/JRD/2 012/551 DT. 01.11.12	Repairing for Central Journal new bush changing, repairing and changing of faulty propel reduction gear box of HMB- 538/Exc-2593 of Jarangdih Colliery after dismantling from surveyed off grounded, Shovel Sl. No. Exc-505 of Kathara Colliery.	Open Tender	01.11.12	Two bid system	16.11.12	Three	1. M/S Shiv Engg. Works, Phusro. 2. M/S. Sunil Engg. Works, Phusro. 3. M/S. Trehanco Private Ltd., Phusro.	NIL	Yes	811 Dt. 11/15.1.13	M/S. Shiv Engg. Works, Phusro.	1.23	10 days from the date of handing over the machine at site	Not available	Not available	Not applicabe

GM(KTA)/Ex cv/Tender/S hovel/GVP- Ph- II/2012/578 DT. 12.11.12	Repairing/Overha uling of field switch 6.6/3.3KV, 630 AMP VCB out door make- Andrew Yule SI. No. 2731 with tripping system of EKG5A Shovel for Govindpur Ph- II OCP.	Open Tender	12.11.12	Two bid system	27.11.12	Three	1. M/S Amrit Traders, Kathara. 2. M/S. Bharat Electrical Works, Kathara. 3. M/S. Atracon Electricals, Kathara.	NIL	Yes	825 Dt. 18.01.13	M/S. Amrit Traders, Kathara.	0.80	20 days from the date of handing over the machine at site	Not available	Not available	Not applicabe
GM(KTA)/Ex cv/Tender/Dr ill/KTC/2012/ 604 DT. 20.11.12	Complete repairing and revival of lubrication system of upper side (Mast) and lower side of ReCp-650 Drill SI. No. RDC- 1071 deployed at Kathara Colliery.	Open Tender	20.11.12	Two bid system	04.12.12	Three	1. M/S Annapurna Enterprises, Kathara. 2. M/S. Manoj Engg. Work Shop, Kathara. 3. M/S. I. S. Enterprises, Kathara.	NIL	Yes	827 Dt. 18.01.13	M/S. I. S. Enterprises, Kathara.	1.22	15. days from the date of handing over the machine at site	Not available	Not available	Not applicabe
GM(KTA)/Ex cv/Tender/S hovel/GVP- Ph- II/2012/577 DT. 12.11.12	Repairing of Travel device(RHS) of Tata Hitachi 350 LCH-V Shovel SI. No. Exc-2467 deployed at Govindpur Ph-II.	Open Tender	12.11.12	Two bid system	27.11.12	Three	1. M/S Annapurna Enterprises, Kathara. 2. M/S. Manoj Engg. Work Shop, Kathara. 3. M/S. Coalfield Janta Engg. Works, Jarangdih.	NIL	Yes	829 Dt. 18/20.1.13	M/S Annapurna Enterprises, Kathara.	0.98	10 days from the date of handing over the machine at site	Not available	Not available	Not applicabe
GM(KTA)/Ex cv/Tender/S hovel/GVP- Ph- II/2012/575 DT. 12.11.12	Repairing of Bucket arm holding eye portion both side (LHS & RHS) of EKG-5A Shovel SI. No. Exc-2500 deployed at Govindpur Ph-II.	Open Tender	12.11.12	Two bid system	27.11.12	Three	1. M/S Annapurna Enterprises, Kathara. 2. M/S. Manoj Engg. Work Shop, Kathara. 3. M/S. Coalfield Janta Engg. Works, Jarangdih.	NIL	Yes	831 Dt. 18/20.1.13	M/S Annapurna Enterprises, Kathara.	0.70	10 days from the date of handing over the machine at site	Not available	Not available	Not applicabe

GM(KTA)/Ex cv/Tender/D ozer/GVP- Ph- II/2012/574 DT. 12.11.12	Complete repairing of Blade Assly. of BD- 155A1 Dozer Sl. No. T-2946 deployed at Govindpur Ph-II.	Open Tender	12.11.12	Two bid system	27.11.12	Three	1. M/S Annapurna Enterprises, Kathara. 2. M/S. Manoj Engg. Work Shop, Kathara. 3. M/S. Coalfield Janta Engg. Works, Jarangdih.	NIL	Yes	833 Dt. 20.01.13	M/S Annapurna Enterprises, Kathara.	1.48	10 days from the date of handing over the machine at site	Not available	Not available	Not applicabe
GM(KTA)/Ex cv/Tender/S hovel/GVP- Ph- II/2012/573 DT. 12.11.12	Repairing of Dipper door assly. of EKG-5A Shovel Sl. No. Exc-2500 deployed at Govindpur Ph-II.	Open Tender	12.11.12	Two bid system	27.11.12	Three	1. M/S Annapurna Enterprises, Kathara. 2. M/S. Manoj Engg. Work Shop, Kathara. 3. M/S. Coalfield Janta Engg. Works, Jarangdih.	NIL	Yes	835 Dt. 20.01.13	M/S Annapurna Enterprises, Kathara.	1,02	10 days from the date of handing over the machine at site	Not available	Not available	Not applicabe
GM(KTA)/Ex cv/Tender/D UMPER/KT C/2012/603 DT. 20.11.12	Repairing and Re- commissioning of 02 (Two) Nos. 01(One) Set. Exhaust Pipes of CAT. 777 'D' Hindustan 85Te. Dumper Sl. No. D 8882 deployed at Kathara Colliery.	Open Tender	20.11.12	Two bid system	04.12.12	Three	1. M/S Annapurna Enterprises, Kathara. 2. M/S. K. W. Enterprises, Jhirkey, Kathara. 3. M/S. Coalfield Janta Engg. Works, Jarangdih.	NIL	Yes	837 Dt. 20.01.13	M/S Annapurna Enterprises, Kathara.	1.31	15 days from the date of handing over the machine at site	Not available	Not available	Not applicabe
GM(KTA)/Ex cv/Tender/D UMPER/KT C/2012/608 DT. 21.11.12	Repairing and Re- commissioning of 02 (Two) Nos. 01(One) Set. Exhaust Pipes of CAT. 777 'D' Hindustan 85Te. Dumper Sl. No. D 8881 deployed at Kathara Colliery.	Open Tender	21.11.12	Two bid system	07.12.12	Three	1. M/S Annapurna Enterprises, Kathara. 2. M/S. K. W. Enterprises, Jhirkey, Kathara. 3. M/S. Coalfield Janta Engg. Works, Jarangdih.	NIL	Yes	839 Dt. 20.01.13	M/S Annapurna Enterprises, Kathara.	1.31	15 days from the date of handing over the machine at site	Not available	Not available	Not applicabe
GM(KTA) / SO(M) / Tender /JRD/ 2012/470 (A) Dt:- 27 .9.2012 & Corrigendum L.No.1676	Drilling of 2 Nos. Vertical Non coring Bore hole of 218 mtr. depth 250 mm dia for pipe from surface to dip most working of 18ft Seam for	Paper Tender	27.9.12	two	17.10.12	3 Nos.	(Two Nos.)M/s. Apex & M/s.Nav Durga	(One) M/s. Maa Chhinmasta	Yes	88-96 dt.16.1.13	Apex Mining Enterprises	10.44	Six weeks from 16.1.13.	NA	NA	NIL

GM(KTA)/SO(M) / Tender /JRD/ 2012/470 (B) Dt:- 27 .9.2012 & Corrgendum	Drilling of 01 No. Vertical Non-coring Bore Hole of 218 Mtrs. depth 150 mm dia from surface to dip most working of 18ft seam for	Paper	27.9.12	two	17.10.12	3 Nos.	(Two Nos.)M/s. Apex & M/s.Nav Durga	(One) M/s.Abu Talib	Yes	79-87 dt.16.1.13.	Apex Mining Enterprises	3.13	Six weeks from 16.1.13.	NA	NA	NIL
GM(KTA)/S O(C)/Tender/12/ 2110dt: 15.10.12	Cleaning of refuse , garbage, jungle and drain etc. and surface dressing at Colony no.1 under Kathara Colliery.	open	15.10.12	Two	29.10.12	Three	Three J.D. Enterprises, Aashique Ansari Vijay Kr. Yadav.	Nil	Yes	GM(KTA)/S O(C/Award/ 13/2919 dt: 21.1.13	Bijay Kr. Yadav	1.41	3 months	22.1.13	21.4.13	
GM(KTA)/S O(C)/Tender/12/ 2119dt: 17.10.12	Repair /renovation of drain back side ofqrts. No. C/1 to 4, B/1 to 4, back and front of BDS 1 to 20 at Gayatri colony under Kathara Colliery.	open	17.10.12	Two	2.11.12	Three	Three Ashok Kr. Singh, Ramchandra Yadav, Md. Yadav.	Nil	Yes	GM(KTA)/S O(C/Award/ 13/2892 dt: 18.1.13	Ashok Kr. Singh	5.74	2 months	19.1.13	18.3.13	
GM(KTA)/S O(C)/Tender/12/ 2119dt: 17.10.12	Day to day R/M of doors and windows in qrts. in township under Kathara Colliery.	open	17.10.12	Two	2.11.12	Three	Three Vishal Builders, R.S.Constrn., Md. Yadav.	Nil	Yes	GM(KTA)/S O(C/Award/ 13/2893 dt: 18.1.13	Vishal Builders	6.11	4 months	19.1.13	18.5.13	
GM(KTA)/S O(C)/Tender/12/ 2040dt: 8.10.12	Repair of 1B type qrts. 20 nos. from 220 to 239 at colony No.4 under Kathara Colliery.	open	8.10.12	Two	8.11.12	Three	Three Sarada Enterprises, Ramchandra Yadav, Md. Yadav.	Nil	Yes	GM(KTA)/S O(C/Award/ 13/2825 dt: 9.1.13	Ramchandra Yadav	7.04	3 months	10.1.13	9.4.13	
GM(KTA)/S O(C)/Tender/12/ 2161dt: 25.10.12	Road for intake well ofKonar river bed at jarangdih colliery (Length 170m)	open	25.10.12	Two	9.11.12	Three	Three Harishchandra Kumar, Vishal Builders, Galaxy Enterpriss	Nil	Yes	GM(KTA)/S O(C/Award/ 13/2857 dt: 14.1.13	Vishal Builders	7.76	2 months	15.1.13	14.3.13	
GM(KTA)/S O(C)/Tender/12/ 2161dt: 25.10.12	Repair of approach road of 1C colony at Sawang Colliery.	open	25.10.12	Two	9.11.12	Three	Three Harishchandra Kumar, Vishal Builders, Galaxy Enterpriss	Nil	Yes	GM(KTA)/S O(C/Award/ 13/2986 dt: 24.1.13	Galaxy Enterprises	7.65	2 months	25.1.13	24.3.13	
GM(KTA)/S O(C)/Tender/12/ 2161dt: 25.10.12	Repair of road of old miners qrts. colony at Sawang Colliery.	open	25.10.12	Two	9.11.12	Three	Three Harishchandra Kumar, Vishal Builders, Galaxy Enterpriss	Nil	Yes	GM(KTA)/S O(C/Award/ 13/2987dt: 24.1.13	Galaxy Enterprises	9.75	2 months	25.1.13	24.3.13	

GM(KTA)/S O(C)Tender/12/ 2161dt: 25.10.12	Day to day water supply system of A,B,C,D and TC colony at Govindpur Project.	open	25.10.12	Two	10.11.12	Three	Three Vineet Enterpriss, M.R. Enterprisses, Vishal Enterpriss	Nil	Yes	GM(KTA)/S O(C/Award/ 13/2860dt: 14.1.13	Vishal Enterprisses	3.36	3 months	15.1.13	14.4.13	
GM(KTA)/S O(C)Tender/12/ 984dt: 14.5.12	Construction of well at Naina tand under CSR scheme of Kathara Area.	open	14.5.12	Two	22.6.12	Three	Three Arun Yadav, Pranabanand Choudhary, Ashok Kr. Singh.	Nil	Yes	GM(KTA)/S O(C/Award/ 12/2804dt: 7.1.13	Arun Yadav	1.79	2 months	7.1.13	6.3.13	
GM(KTA)/S O(C)Tender/12/ 1181dt: 14.6.12	Providing and laying of 150mm DI pipe line from Damodar river intake point to new filter settling tank at Jarangdih Colliery.	open	14.6.12	Two	16.7.12	Three	Three Galaxy Enterprisses, M.R.Enterprisses, R.S.Constn.	Nil	Yes	GM(KTA)/S O(C/Award/ 13/2920dt: 21.1.13	R.S.Construction	35.66	3 months	22.1.13	21.4.13	
GM(KTA)/S O(C)Tender/12/ 1620dt: 8.8.12	Providing 8 nos. toilet rooms for boys at DAV Public schol, Sawang under GM Unit, Kathara.	open	8.8.12	Two	5.9.12	Three	Three Dinesh Kumar, Suchit Kumar, Galaxy Enterprisses.	Nil	Yes	GM(KTA)/S O(C/Award/ 13/2861dt: 14.1.13	Suchit Kumar	8.22	3 months	15.1.13	14.4.13	
GM(KTA)/S O(C)Tender/12/ 1705dt: 22.8.12	Day to day garbage cleaning at Mahabir Asthan colony at Sawang Colliery	open	22.8.12	Two	7.9.12	Three	Three Pradip Kumar, Vindeshwar Prasad, Hi-Tech. System	Nil	Yes	GM(KTA)/S O(C/Award/ 13/2921dt: 21.1.13	Hi-Tech System	1.89	4 months	22.1.13	21.5.13	
GM(KTA)/S O(C)Tender/12/ 1705dt: 22.8.12	Making toilet for ladies staff near zero point O/c at Sawang Colliery.	open	22.8.12	Two	7.9.12	Three	Three Bhagwati Constn., Vindeshwar Prasad, Hi-Tech. System	Nil	Yes	GM(KTA)/S O(C/Award/ 13/2927dt: 21.1.13	Hi-Tech System	1.33	2 months	22.1.13	21.3.13	
GM(KTA)/S O(C)Tender/12/ 2110dt: 15.10.12	R/M of day to day sanitary work in diff. colony and diff. type of qrts. of Sawang Colliery.	open	15.10.12	Two	29.10.12	Three	Three Laleshwar Yadav, Ramnath Yadav, Jai Mata Dee Enterprisses	Nil	Yes	GM(KTA)/S O(C/Award/ 13/3028dt: 30.1.13	Jai Mata Dee Enterprisses-II	1.39	3 months	31.1.13	30.4.13	