

CENTRAL COALFIELDS LIMITED

RANCHI

ANNEXURE-IV

DETAILS CONTRACTS/TENDERS/PURCHASES CONCLUDED DURING THE MONTH OF JUNE 2015

Tender No.	Item/nature of work	Mode of tender enquiry	Date of Publ.of tender	Type of Bidding (Single/Two Bid system)	Last dt.of receipt tender	Nos.of tender received	Nos.&Name of parties qualified after tech.evaluation	Nos.&Name of parties not qualified after tech.evaluation	Whether contract awarded to Lowest tender/ evaluation L1	Contract No.& Date	Name of Contractor	Value of Contract (Rs.lakhs)	Scheduled date of completion of supplies/ work	Actual date of start of work/ supplies	Actual date of completion of work/supplies	Reasons for delay if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
MM HQ																
CCL/MMD/CM(P)-CSA/Slurry_pump/229/2014-15 opened on 21.06.15	Slurry Pump	ODT	26.05.14	Two	19.06.14	08	1) M/s. PSP Pumps Pvt. Ltd., Kolhapur 2) M/s. Monika Anand Electricals Pvt. Ltd., Thane	1) M/s. Ranchi Electricals, Ranchi 2) M/s. Surya Udyog, Dhanbad 3) M/s. Creative Engineers 4) M/s. FlowCon Engineers India Pvt.Ltd. 5) M/s. Sam Turbo Industry Pvt. Ltd., Coimbatore 6) M/s. CNP Pumps India Pvt. Ltd., Thane	Yes	2290110115 - 062	M/s PSP Pumps Pvt. Ltd., G-49, MIDC, Gokul Shirgaon, Kolhapur -416234	222.74	Within 6 months	-	-	-
CCL/CM (P)/AKM/HEMM/DHBH 2.7-3 CUM/ Global /CB 13-14/043/14 opened on 04.12.2014	Diesel Powered Hydraulic Excavator with Backhoe Standard Rock Bucket attachment of capacity 2.7 – 3M ³ (1:1) rated capacity	OGT	25.09.14	Two	06.11.14	1	1) M/S. L&T Construction Equipment Limited	Nil	NA	043-22-1-04-16-069	M/S. L&T Construction Equipment Limited, Bellary Road, Byatarayanapura, Banagalore- 560092	418.11	Within 05 to 07 months	-	-	-
MM(P)/RKP/CCL/Steel Card Belting/155/15-16, opened on 26.12.14	Steel Cord Belting	ODT	02.12.14	Two	24.12.14	4	1) M/s Forech India	1) M/s. Soni Conveyor 2) M/s. NRC Industries 3) M/s. Pheonix Conveyor Belt	NA	155 17 3 15 070	M/s Forech India Limited, Marlin Links, 1st Floor, Flat No 1 G & F, 166B, S. P. Mukherjee Road, Kolkata- 700 026, WB, India	291.14	Within 03 to 04 months	-	-	-
CIVIL HQ																
02 of 2014 – 15 vide no. GM(C)/Tender/2014 – 15/780, Dated 28.05.2014	Construction of road (Length-575 m) from weighbridge to old excavation workshop at Govindpur Ph-II OCP, Swang Colliery, Kathara Area	Through publication in News paper and CCL website.	In CCL website on 02.06.2014	Two bids system	upto 3.00 PM on 01.07.2014	06 (Six)	02 (Two) 1. Mahadeo Prasad, Vill.-Tulbul, PO- Hardiyama, PS- Gomia, Dist-Bokaro (Jharkhand), Pin-829111 2. M/s Maa Parwati Constructions, At+PO- Jainamore, Distt.- Bokaro (Jharkhand).	01 (One) 1. Ramanand Singh & Co., Naya Road, Phusro, Phusro Bazar, Distt.-Bokaro	Yes, awarded to Lowest tenderer	GM(C)/2090/ Road/KTA/ 2015/346, Dated 1st June 2015	Mahadeo Prasad, Vill.-Tulbul, PO- Hardiyama, PS- Gomia, Dist- Bokaro (Jharkhand), Pin-829111	Rs. 82,27,029.25	05 (Five) months	NA	NA	NA
05 of 2014 – 15 vide no. GM(C)/Tender/2014 – 15/974, dated 2nd July 2014.	Construction of PCC Coal Transportation Road from CPP Railway Crossing to Kathara Washery under Kathara Washery (Length-2.20 Kms and Width - 5.50 mtrs.).	Through publication in News paper and CCL website.	In CCL website on 11.07.2014	Two bids system	upto 3.00 PM on 05.08.2014	08 (Eight)	03 (Three) 1. Shiv Shail Construction Pvt. Ltd., Tenughat, Dist.- Bokaro, (Jharkhand)-829129. 2. Sanjay Kumar Singh, C/o Rajesh Kumar Sharma, New Friends Colony, Goushala Road, Ramgarh-829122 3. M/s Sanjay Construction, AT & PO- Saram, Distt.-Bokaro (Jharkhand), PIN-829111	04 (four) 1. Saurabh Kumar & Brothers, At & PO- Jaridih Bazar, Distt- Bokaro (Jharkhand), PIN-829114 2. Samleshwari Road Builders, B1 Phase-I, Balidih, Industrial Area Bokaro, Jharkhand 3. M/s MD. Mofiz Ansari, AT + PO- Sibandih, 'C' Block-II, PS-Maraphari, Distt-Bokaro (Jharkhand) 4. MD. Naim Ansari, Village- Nawadih, Toal – Rahargora, PO- Banstora, P. S. - ChandanKyari, Bokaro Steel City Bokaro	Yes, awarded to Lowest tenderer	GM(C)/2091/ CTR/Kathara/20 15/344, dated 1st June 2015	Shiv Shail Construction Pvt. Ltd., Tenughat, Dist.- Bokaro (Jharkhand)- 829129	Rs. 4,53,64,955.49	09 (Nine) months	NA	NA	NA

07 of 2014 – 15 vide no. GM(C)/Tender/2014 – 15/1329, Dated 02.09.2014.	Providing Pump Room near Karkatta 'A' Block sump and laying of 300 mm dia Ductile Iron pipe from Karkatta 'A' Block sump to KD Weigh Bridge under GM unit N.K. Area.	Through publication in News paper and CCL website.	In CCL website on 11.09.2014	Two bids system	upto 3.00 PM on 14.10.2014	03 (Three)	02 (Two) 1. Rajesh Kumar Sharma, New Friends Colony, Goushala Road, Ramgarh-829122 2. M/s Rama Construction, At + Po-Aunta, Ps- Hathideh, Dist-Patna, Bihar, PIN-803303.	01 (One) 1. Ranjit & Company, Hehal, Ratu Road, Ranchi-834005.	Yes, awarded to Lowest tenderer	GM(C)/2092/WS/NK/2015/442, dated 18th June'2015	Rajesh Kumar Sharma, New Friends Colony, Goushala Road, Ramgarh-829122.	Rs. 1,18,36,651.61	09 (Nine) months	NA	NA	NA
---	--	--	------------------------------	-----------------	----------------------------	------------	--	---	---------------------------------	---	---	--------------------	------------------	----	----	----

ARGADA AREA

GM(A)/SO(MM)/NIT/04/Pump Spares/15-16/08 Dt.26.06.2015	Supply of Pump Spares for DME 8/8, 6/8, DSM-5 & DSM-3.	Web-Site/Open Tender/ e-tendering	06.07.2015	Two Bid System)	03.08.2015	Not Open	Not finalised	Not Open	Not finalised	Not finalised	Not finalised	Not finalised	Not finalised	Not finalised	Not finalised	No delay
--	--	-----------------------------------	------------	-----------------	------------	----------	---------------	----------	---------------	---------------	---------------	---------------	---------------	---------------	---------------	----------

DEPTT-MINING

NIL															
-----	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

BARKA-SAYAL AREA

NIL															
-----	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

DEPTT- REGIONAL STORE SAUNDA

54	Spares for ABC Make FLP Switch Gear & Drill Panel	Single Tender	29.01.15	Single Bid	18.02.15	1	(1) M/s. ABC Electricals Private Limited, Kolkata	Nil	Yes	SO(MM)/RS(BS) Snd /020215 - 028 dt. 16.06.15	M/s. ABC Electricals Private Limited, Kolkata	7.59	Within 2-3 months from the date of receipt of order	Due	Due	
11	Light Fitting & Spares	Open Tender	02.05.14	Two Bid	28.05.14	4	2 M/s.Rajesh Trading Co. Ramgarh (2) M/s. R.K.Sales,Ranchi	2,(1) M/s. Verma Construction (2) M/s. Dhanashree Electronics Ltd.	Yes	SO(MM)/RS(BS) Snd /020215 - 032 dt. 22.06.15	M/s.R.K.Sales, Ranchi.	0.38	Within 4-6 weeks from the date of receipt of S.O.	Due	Due	
11	Light Fitting & Spares	Open Tender	02.05.14	Two Bid	28.05.14	4	2 M/s.Rajesh Trading Co. Ramgarh (2) M/s. R.K.Sales,Ranchi	2,(1) M/s. Verma Construction (2) M/s. Dhanashree Electronics Ltd.	Yes	SO(MM)/RS(BS) Snd /020215 - 033 dt. 22.06.15	M/s.Rajesh Trading Co., Ramgarh	0.87	Within 30 days from the date of receipt of order	Due	Due	
42	Bearing Block	Open Tender	17.11.14	Two Bid	10.12.14	7	5,(1)M/s. A.P.Associates, (2) M/s. New India Trading, (3)M/s. Luxmi Trading Co. (4) M/s. Gaurav & Co.(5)M/s .Jitendra Electrical Works	2,(1) M/s. S.K.Roy & Co. (2) M/s. Truefit Engineering Co. Ltd.	Yes	SO(MM)/RS(BS) Snd /020215 - 034 dt. 24.06.15	M/s. New India Trading, Ramgarh	0.31	Within 30 days from the date of receipt of order.	01.07.15	01.07.15	
42	Bearing Block	Open Tender	17.11.14	Two Bid	10.12.14	7	5,(1)M/s. A.P.Associates, (2) M/s. New India Trading, (3)M/s. Luxmi Trading Co. (4) M/s. Gaurav & Co.(5)M/s .Jitendra Electrical Works	2,(1) M/s. S.K.Roy & Co. (2) M/s. Truefit Engineering Co. Ltd.	Yes	SO(MM)/RS(BS) Snd /020215 - 035 dt. 24.06.15	M/s. A.P. Associates , Kolkata	0.03	Within 30-45 days from the date of receipt of order.	Due	Due	
44	MS Nuts & Bolts	Open Tender	02.12.14	Two Bid	29.12.14	3	3,(1) M/s.Gaurav & Co. (2) M/s. Abhishek Enterprises (3) M/s. Pawan Engineering Works	Nil	Yes	SO(MM)/RS(BS) Snd /020215 - 042 dt. 29.06.15	M/s. Abhishek Enterprises , Sayal	0.62	Within 21 days from the date of receipt of order	Due	Due	

KATHARA AREA

GM(KTA)/SO@/15/ Tender/2787 dt.10.2.15	Day to day sanitation work of colony No. 1,2 and 3 of R.R.shop, Jarangdih Colliery	open	10.2.15	Two	2.3.15	Three	Md. Yasin, J.D.Construction, Ramchandra yadav	NIL	Yes	GM(KTA)/SO@/ Award/15/497 dt:15.6.15	Md. Yasin	5.17	06 months	17.6.15	16.12.15	Nil
GM(KTA)/SO@/15/ Tender/2416 dt.2.1.15	Distemper painting and snowcem of Project office building incl. replacement of damaged doors, windows with aluminium sliding windows at R.R.Shop, Jarangdih	open	2.1.15	Two	21.1.15	Three	Md. Yasin, J.D.Construction, Ramchandra yadav	NIL	Yes	GM(KTA)/SO@/ Award/15/496 dt:15/17.6.15	Md. Yasin	4.15	03 months	17.6.15	16.9.15	Nil
GM(KTA)/SO@/14/ Tender/2152 dt.1.12.14	Toe wall with provision weep holes and strengthening of slopes in some portion to the dumps along with Damodar river as recommended by MOEF(length 150 mt) under Kathara Colliery	open	1.12.14	Two	22.12.14	Two	Md. Yasin, J.D.Enterprises	NIL	Yes	GM(KTA)/SO@/ Award/15/564 dt:18.6.15	J.D.Enterprises	11.96	03 months	19.6.15	18.9.15	Nil
GM(KTA)/SO@/15/ Tender/2606 dt.2.12.14	Day to day repairing of main pipe line and fittings of Sawang Colliery.	open	2.12.14	Two	21.1.15	Three	Ramnath Yadav, Suchit Kumar, Dhuma Gope	NIL	Yes	GM(KTA)/SO@/ Award/15/533 dt:18.6.15	Dhuma Gope	7.07	06 months	19.6.15	18.12.15	Nil
GM(KTA)/SO@/14/ Tender/2450 dt.5.1.15	R/M of drains near NMP qrts. (65-80) with allied works at New Miners colony at Sawang –Govindpur.	open	5.1.15	Two	19.1.15	Three	K.K.Tripathi, Ramnath yadav, M/s. Riya Enterprises	NIL	Yes	GM(KTA)/SO@/ Award/15/568 dt:22.6.15	M/s. Riya Enterprises	2.01	1.5 months	23.6.15	6.8.15	Nil

GM(KTA)/SO@/15/ Tender/2606 dt.2.12.14	R/M of quarters No. 2B/11,12 2A/31 26,28,C/1 post office 1B/1 & 2A/25, AAO/11 at Staff colony under G.M Unit Kathara.	open	2.12.14	Two	9.2.15	Two	J.D. Enterprises, R.K. Enterprises	NIL	Yes	GM(KTA)/SO@/ Award/15/563 dt:22.6.15	R.K. Enterprises	8.63	4 months	23.6.15	22.10.15	Nil	
GM(KTA)/SO@/15/ Tender/2787 dt.10.2.15	R/M of 3 nos. qrts. at Officers' colony , D/2, New C/1 and 2B/7 under Kathara Colliery	open	10.2.15	Two	2.3.15	Two	Aashique Ansari, R.K. Enterprises	NIL	Yes	GM(KTA)/SO@/ Award/15/562 dt:22.6.15	R.K. Enterprises	3.30	3months	23.6.15	22.9.15	Nil	
GM(KTA)/SO@/14/ Tender/2787 dt.10.2.15	R/M of main nallah from Jarangdih Market along the boundary wall of Gurudwara to Culvert near Maa Sitla Mandir at Jarangdih Colliery	open	10.2.15	Two	2.3.15	Two	J.D.Construction, Ainul	NIL	Yes	GM(KTA)/SO@/ Award/15/561 dt:22.6.15	Ainul	4.33	3months	23.6.15	22.9.15	Nil	
GM(KTA)/SO@/14/ Tender/2152 dt.1.12.14	Diversion of D.I pipe line of dia 250 mm and 150 mm dia from 1B/55 staff colony to Gayatri Colony under Kathara Colliery	open	1.12.14	Two	22.12.14	Two	R.S. Construction, M.R.Enterprises	NIL	Yes	GM(KTA)/SO@/ Award/15/ dt:25.6.15	R.S. Construction,	27.42	4 months	26.6.15	25.10.15	Nil	
GM(KTA)/SO@/15/ Tender/2702 dt.3.2.15	Provision of compressor room and water filling point at DDU premises under Kathara Colliery.	open	3.2.15	Two	19.2.15	Three	Bijay Kr. Yadav, Pranabanand Choudhary, Ashok Kumar Singh	NIL	Yes	GM(KTA)/SO@/ Award/15/ dt:20.6.15	Bijay Kr. Yadav	5.78	4 months	21.6.15	20.10.15	Nil	
GM(KTA)/SO@/15/ Tender/2344 dt.20.12.14	Annual R/M of Area Hospital of Kathara under GM Unit, Kathara	open	20.12.14	Two	8.1.15	Three	Md. Yasin, Vishal Builders, R.S.construction	NIL	Yes	GM(KTA)/SO@/ Award/15/606 dt:30.6.15	R.S.construction	6.48	12 months	30.6.15	29.6.16	Nil	
GM(KTA)/SO@/14/ Tender/2164 dt.2 .12.14	Day to day replacement and repair of damaged doors & windows of quarters at diff. colonies under Jarangdih colliery.	open	2.12.14	Two	26.12.14	Two	Vishal Builders, R.S.construction	NIL	Yes	GM(KTA)/SO@/ Award/15/599 dt:30.6.15	Vishal Builders	6.81	9 months	30.6.15	29.3.16	Nil	
GM(KTA) / SO(M) / Tender /JRD./ 2015/490 Dt:- 21.1.2015	Construction of 15 Nos. Ventilation Stoppings in between 8 & 9th and 14th*15th east level of Jarangdih new Seam (10') No.3/4 Incline at different locations in Govindpur Project.	Paper	23.1.15.	Two	4.2.15	3	1.M/s. PC Prajapati & 2.KB Pandey	1. M/s. I.C.Enterprises, BTPS	Yes	490 dt.21.1.15	M/s. P.C.Prajapati	4.66	02.7.15	18.6.15		Nil	
RAJRAPPA AREA																	
3/28.05.15	Civil Nature	Open Tender	28.05.15	2	05.06.15	2	2(Shri Santosh Kumar & M/s. Pawan Enterprises	N.A	Yes	No. 10, Dated 15.06.15	M/s. Pawan Enterprises	3.48	08.07.15	24.06.15	Work in progress	-	
2/23.05.15	Civil Nature	Open Tender	23.05.15	2	29.05.15	3	2(Shri Kauleshwar Das & M/s. Pawan Enterprises	N.A	Yes	No.11, Dated 15.06.15	M/s. Pawan Enterprises	1.03	28.06.15	24.06.15	Work completed	-	