

## CENTRAL COALFIELDS LIMITED

## RANCHI

## ANNEXURE-IV

## DETAILS CONTRACTS/TENDERS/PURCHASES CONCLUDED DURING THE MONTH OF APRIL 2015

Tender No.	Item/nature of work	Mode of tender enquiry	Date of Publ.of tender	Type of Bidding (Single/Two Bid system)	Last dt.of receipt tender	Nos.of tender received	Nos.&Name of parties qualified after tech.evaluation	Nos.&Name of parties not qualified after tech.evaluation	Whether contract awarded to Lowest tender/ evaluation L1	Contract No.& Date	Name of Contractor	Value of Contract (Rs.lakhs)	Scheduled date of completion of supplies/ work	Actual date of start of work/ supplies	Actual date of completion of work/supplies	Reasons for delay if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
<b>MM HQ</b>																
Order against valid Depo Agreement	spares as per valid Model Depot Agreement price list no. SP0412 w.e.f. 01.04.2012	DEPO				NA				CM(P-IV)/HEMM/C.I./Phase-I/15-16/06 Dtd. 06.04.2015	M/s. Larsen & Toubro Limited, C/O Golden Camp, Plot No. 568 & 573., Kokar Area, Ranchi-834009	318.25	As per Depot Agreement	-	-	-
MM(P)/RKP/CCL/Washery Belting/111/15-16, Opened on 10.10.14	Washery Belting	ODT	15.09.14	Two	08.10.14	15	8	7	Yes	111 03 23 15 009 Dtd. 07.04.2015	M/s Sunshine Conveyors Pvt Ltd, 1A Govt Industrial Estate, Rajnandgaon -491441	269.02	Within 03 to 04 months	-	-	-
NA	Iron and Steel Materials	STE								167:22:2:07:15:01 1 Dtd. 24.04.2015	M/s. Steel Authority of India Limited, Central Marketing Organization, Branch Sales Officer,CMO Complex Building, M.G.Road, Bokaro Steel City – 827 001		Delivery against P.I.	-	-	-
CCL/CM (P)/AKM/HEMM/Water Sprinkler 28KL/CB13-14/055/14	Diesel powered, self-propelled, wheeled Water Sprinkler of 28KL capacity, mounted on 35ton(31.8 tonne) off the highway Rear Dumper chassis for use in opencast mine	OGT	20.09.14	Two	30.10.14	1	1) VEML	NIL	NA	055-22-1-04-16-022 Dtd. 06.04.2015	M/s. BEML Limited, 206/D1, "Bhagirathi" (Behind NCC Campus), Rameshwaram Colony, Bariatu Road, Ranchi-834009, Jharkhand	261.94	within 04 months	-	-	-
CCL/CM(P) /AKM/HEMM/DHBH 2.7-3Cum DOMESTIC/CB 13-14/038/14 opened on 15.10.2014	Diesel Powered Hydraulic Excavator with Backhoe Standard Rock Bucket attachment of capacity 2.7 – 3M <sup>3</sup> (1:1) rated capacity	ODT	21.08.14	Two	17.09.14	1	1) L&T Construction	NIL	NA	038-22-1-04-15-023 Dtd. 24.04.2015	M/s. L&T Construction Equipment Limited, Bellary Road, Byatarayanapura, Bangalore- 560092	1113.18	within 05 to 13 months	-	-	-
<b>CIVIL HQ</b>																
NIL																
<b>ARGADA AREA</b>																
NIL																
<b>BARKA-SAYAL AREA</b>																
NIL																
<b>DEPTT- R.S.SAUNDA</b>																
36	DPC Copper Strip	Open Tender	21.10.14	Two Bid	17.11.14	3	2. 1.M/s Shreyans Wire Ltd. Naggpur 2.M/s. Genuine Trade Centre, Kolkata	1.M/s. Sanghvi metals, Mumbai	Yes	SO(MM)/RS(BS) Snd /020215 - 001 dt. 09.04.15	M/s. Genuine Trade Centre	8.65	Immediately within 45 days from the receipt date of supply order.	Due	Due	
69	Spares of 988H Loader	Single Tender	27.03.15	Single Bid	on receipt date of tender	1	1. M/s. GMMCO Ltd., Ranchi	Nil	Yes	SO(MM)/RS(BS) Snd /020215 - 002 dt. 13.04.15	M/s. GMMCO Ltd, Ranchi	0.29	Within 120 days	15.04.15	15.04.15	
1	Roller Bearing, Sleeve & Check nut	Committee Purchase	01.04.15	Two Bid	08.04.15	2	1. M/s. J. Umashankar & Co.Pvt.Ltd., Kolkata	1. M/s. Bradvip Industrial Marketing Pvt.Ltd. Jamshedpur	Yes	SO(MM)/RS(BS) Snd /020215 - 004 dt. 17.04.15	M/s. J. Umashankar & Co. Pvt.Ltd. Kolkata	1.24	Within 7-10 days after receipt of supply order	02.05.15	02.05.15	
2	Lubricant (KGO) for HD465-7EO Dumper	Single Tender	11.04.15	Single Bid	on receipt date of tender	1	1. M/s. Larsen & Toubro Ltd., Durgapur	Nil	Yes	SO(MM)/RS(BS) Snd /020215 - 005 dt. 22.04.15	M/s. Larsen & Toubro Ltd. Durgapur	2.99	Within 60 days from the date of receipt of supply order	30.04.15	30.04.15	
23	Lashing Chain & Screw Clip	Open Tender	18.08.14	Two Bid	10.09.14	1	1. M/s. Citadel Engineers Pvt.Ltd. Kolkata	Nil	Yes	SO(MM)/RS(BS) Snd /020215 - 006 dt. 22.04.15	1. M/s. Citadel Engineers Pvt.Ltd. Kolkata	1.53	Within 120 days from the receipt date of supply order	Due	Due	

57	M.S.Nut	Open tender	10.02.15	Two Bid	04.03.15	3	3, 1.M/s. R.R. Enterprises, Ramgarh, 2.M/s. Amar Engineering Works, Howrah, 3.Ms. Gaurav & Co., Ramgarh	Nil	Yes	SO(MM)/RS(BS) Snd /020215 - 007 dt. 28.04.15	M/s. Gaurav & Co., Ramgarh	1.10	Immediately within 21 days from receipt of supply order	04.05.15	04.05.15	
57	M.S.Nut	Open tender	10.02.15	Two Bid	04.03.15	3	3, 1.M/s. R.R. Enterprises, Ramgarh, 2.M/s. Amar Engineering Works, Howrah, 3.Ms. Gaurav & Co., Ramgarh	Nil	Yes	SO(MM)/RS(BS) Snd /020215 - 008 dt. 28.04.15	M/s. R.R. Enterprises, Ramgarh	1.10	Immediately within 21 days from receipt of supply order	28.04.15	28.04.15	

**KATHARA AREA**

NIL NIL NIL

**RAJRAPPA AREA**

78/25.02.15	Civil Nature	Open Tender	25.02.15	2	13.03.15	2	2[Shri Narendra Kumar & Shri Lawjee Choubey	N.A	Yes	No. 1, Dated 09.04.15	Shri Lawjee Choubey	4.63	07.05.15	18.04.15	Work in progress	-
81/12.0315	Civil Nature	Open Tender	12.03.15	2	23.03.15	2	2(M/s. Shandil Construction & M/s. Pawan Enterprises	N.A	Yes	No. 2, Dated 22.03.15	M/s. Pawan Enterprises	9.39	15.05.15	01.05.15	Work in progress	-
86/31.03.15	Civil Nature	Open Tender	31.03.15	2	10.04.15	2	2(M/s. Shandil Construction & M/s. Pawan Enterprises	N.A	Yes	No. 3, Dated 22.03.15	M/s. Pawan Enterprises	2.51	07.05.15	01.05.15	Work in progress	-
83/27.03.15	Civil Nature	Open Tender	16.02.15	2	31.03.15	2	2(M/s. Pawan Enterprises & M/s. Arbind Enterprises	N.A	Yes	No.4, Dated 25.04.15	M/s. Pawan Enterprises	0.51	08.05.15	04.05.15	Work in progress	-
73/16.02.15	Civil Nature	Open Tender	16.02.15	2	02.03.15	2	2[Shri Gopal Choudhary & M/s. R.K. Brothers	N.A	Yes	No.5, Dated 25.04.15	M/s. R.K. Brothers	2.75	23.05.15	04.05.15	Work in progress	-