

ANNEXURE-IV

DETAILS CONTRACTS/TENDERS/PURCHASES CONCLUDED DURING THE MONTH OF MARCH 2008

Tender No.	Item/nature of work	Mode of tender enquiry	Date of Publ.of tender	Type of Bidding (Single/Two Bid system)	Last dt.of receipt tender	Nos.of tender received	Nos.&Name of parties qualified after tech.evaluation	Nos.&Name of parties not qualified after tech.evaluation	Whether contract awarded to Lowest tender/evaluation L1	Contract No.& Date	Name of Contractor	Value of Contract (Rs.lakhs)	Scheduled date of completion of supplies/work	Actual date of start of work/supplies	Actual date of completion of work/supplies	Reasons for delay if any	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
CCL,RANCHI																DEPARTMENT : MM DEPTT.	
MM(P)/SCP/CHN/C-Arm/07/378-85	Own make ALLSCAN Up 6 Mobile C-Arm,6"ITV System	Limited Tender Enquiry	Not applicable	Two bid System	04.10.2007	Three	(1)M/s.Shimadzu Medical India Pvt.Ltd. (2)M/s.Allengers Medical System (3)M/s.Adonis Medical Systems Pvt.Ltd.	NIL	L1 Basis	37201110508-438 dt.24/03/2008	M/s Allengers Medical system Ltd.,Chandigarh	5.67			Within 2 months		
MM(P)/SCP/C-Arm/07	Own make, High Frequency Mobile C-Arm Image Intensifier SystemUp 6 Mobile C-Arm,6"ITV System	Open Domestic Tender	01.09.2007	Two bid System	05.10.2007	Three	(1)M/s.Shimadzu Medical India Pvt.Ltd. (2)M/s.Allengers Medical System (3)M/s.Medico Imaging Co.	NIL	Single tender basis	18901110508-439 dt.24.03.2008	M/s Allengers Medical system Ltd.,Chandigarh	11.90			Within 2 months		

MM(P)/SCP/256/Laprosco pic Surgery Set/Global/07	Laproscope Surgery Unit with accessories, STRYKER make	Global Tender	18.05.2007	Two bid System	28.06.2007	Two	(1)M/s.Khara Meditech Inc., (2)M/s.Vishal Surgical Eqpt.Co.Pvt. Ltd.	NIL	L1 Basis	25601110508- 440 dt.24.03.2008	(1)M/s.Khara Meditech Inc.,Jamshed pur	19.93	Within 10 to 14 Weeks						
MM(P)/SCP/200/Blood Gas Analyser/07/ 562-65	Blood Gas Analyser with electrodes	Limited Tender Enquiry	N.A.	Two bid System	13.12.2007	Single	(1)M/s C.L.Microme d Pvt.Ltd.	N.A.	Single tender basis	20001110508- 445 dt.27.03.2008	M/s.C.L.Micr omed Pvt.Ltd.New Delhi	9.67	Within 4 months						
MM(P)/SCP/ Dialysis m/c/07	Dialysis m/c	Open Domestic Tender	26.07.2007	Two bid System	14.09.2007	Two	(1)M/sZeal India Chemicals (2)M/s.Khara Meditech Inc.	(1)M/s.Khara Meditech Inc.	Single tender basis	20001110508- 446 dt.27.03.2008	M/s.Zeal India Chemicals, Ranchi.	9.18	Within 10 to 12 Weeks						
MM(P)/SCP/ Mammograp hy/2007	Mammograp hy with Spot Imaging Device	Open Domestic Tender	31.12.2007	Two bid System	04.02.2008	Single	M/s.Allengers Medical System Ltd.	N.A.	Single tender basis	37701110508- 453 dt.29.03.2008	M/s.Allengers Medical System Ltd.,Chandig arh	16.16	Within 4 months						
KATHARA AREA												DEPARTMENT : CCWD,KATHARA.				DEPARTMENT : CCWD.			
GM(WS)/SE/ E&M)/CCWD /T/KTW/07/8 00 dt.12.09.07	Trans.of MIO powder from UCIL,Jadugo da to Sawang Washery	Open tender	22.10.07	Two Bid system	19.11.07	Two	Two 1.Ajanta Coal Traders 2.Sarweshwa ri Entrp.	NIL	Yes	0563 dt.11.12.07	M/S Ajanta Coal Traders	3554400.00	10.12.08	11.12.07	NA	NA			
GM(WS)/SE/ E&M)/CCWD /T/SGW/07/1 138 dt.19.11.07	Rehandling and loading of washed coal power into wagon through chute by CPL at Sawang(W)	Open tender	22.11.07	Two bid System	17.12.07	Two	Two 1.Anup Kumar 2. Rabindra Kumar	NIL	Yes	0584 dt.22/24.01.08 0585 dt.22/24.01.08	Anup Kumar Rabindra Kumar	1390000 1390000	NA	NA	NA	NA			

NIL

CCL,RANCHI														CIVIL ENGG.DEPTT.			
01 of 2003-04	Widening & strength - ening of road from Bhurkunda to Potong	Open Tender	24.04.03	Two bid system	1.3.03	05(Five)	3(Three): 1.Sri Ram Const. 2.CMAT 3.Civtect(I) pvt.ltd.	2(Two) 1. M/s Calcutta Industries Supply Corpn. 2.M/s Narayan Constn.	Awarded to L1 tenderer	GM@/1031/228 dt.03/3/04	M/s CMAT, Bardwan	442.96	May-04	Aug-03	work in progress	75% complete.Del ay due to various unavoidable reasons	
01 of 2005-06	Re-conditioning & widening of road in Dhori Area	Open tender	05.04.05	Two Bid system	10.05.05	Four	1.M/s Sanjay Kr.Chaubey 2.M/s Sarweshwari Enterprises 3.M/s Malti Enterprises 4.M/s Wasil Constn. Co.	NA	Awarded to L1 tenderer	Award of work no.GM@/Road work/2006/638 dtd.26.7.2006	M/s Wasil Constn.Co.C hitarpur	173.47	May-07	Aug-06	work in progress	60% Work in Progress	
03 of 2006-07	Construction of Security Barrack 3.5 blocks of 64 bedded each at NK Area	Open tender	14.2.07	Two bid system	21.3.07	Two	Two 1.M/s NPCCL (Govt.of India Enterprises) 2.M/s Ranjeet & C0.Hehal,Rat u Road,Ranchi	NA	L1 tenderer	Award of work no.GM@/1049/ NK/64 Beds of Security Personnel/07/6 49dated 5.7.07	M/s NPCCL	292.00	Dec-08	Site handed over to NPCC	Site handed over to NPCC	NIL	
04 of 2006-07	Const.of M.Qrts 120 Nos. for CISF Personnel at PPR Area	Open tender	9.3.07	Two bid system	12.4.07	Two	2(Two) 1. M/s B.P.Constn. 2.M/s Shankar & Co.	NA	L1 tenderer	Award No.GM@/1050/ Constn.ofM.Qr s/PPR/07/692 dated 19.7.07	M/s Shankar & Co. 195.49	195.49	Nov-08	Jul-07	work in progress	26%	

02 of 2005-06	Constn. Of bituminous road from product stock pile to Chirayat and under PPR Area	Open tender	05.4.06	Two bid system	10.5.05	Two	1.Sri Jogeshwar Gope 2.M/s Coal Mines Associated Traders	NA	L1 tenderer	Award of work no.GM@/Road work/2006/637 dtd.26.7.2006	Jageshwar Gope,Urimari	113.36	Feb-07	Aug-06	work in progress	100% delay due to unavoidable reasons
02 of 2005-06	Constn. Of Road from Check post to Mines at Ashoka Project	Open tender	20.4.05	Two bid system	10.5.05	Two	1. Sri Jageshwar Gope Urimari 2.M/s Coal Mines Associated Traders,Ukhr a,(WB)	NA	L1 tenderer	W.O.No.GM@/11047/Road work/20047/As hoka Project/412 dated 3.5.07	M/s Jageshwar Gope	119.57	14.12.07	15.6.07	work in progress	85%