

**CENTRAL COALFIELDS LIMITED  
RANCHI**

**ANNEXURE-IV**

DETAILS CONTRACTS/TENDERS/PURCHASES CONCLUDED DURING THE MONTH OF DECEMBER 2010																	
Tender No.	Item/nature of work	Mode of tender enquiry	Date of Publ. of tender	Type of Bidding (Single/Two Bid system)	Last dt.of receipt tender	Nos.of tender received	Nos.&Name of parties qualified after tech.evaluation	Nos.&Name of parties not qualified after tech.evaluation	Whether contract awarded to Lowest tender/evaluation L1	Contract No.& Date	Name of Contractor	Value of Contract (Rs.lakhs)	Scheduled date of completion of supplies/ work	Actual date of start of work/ supplies	Actual date of completion of work/supplies	Reasons for delay if any	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
<b>BARKA-SAYAL AREA</b>																	
<b>DEPARTMENT : MINING</b>																	
GM(BS)/AGM(BS)/NIT/CT/2010/6956 Dtd. 04.11.10	Transportation of coal from different UG mines of Sayal D to Saunda siding.	open	17.11.10	Two Bid	08.12.10	Two	1) M/S Ajay Ttransport Co. At& Po: Ramgarh Cantt. District: Ramgarh(J.Khand) 2) M/S Jai Mahalaxmi Transport Co. At&po: Ramgarh Cantt. District: Ramgarh(J.Khand)	N.A	Yes	GM(BS)/GM(M)(BS)/CT/LOI/2010/8244 Dtd. 17.12.10	M/S jai Mahalaxmi Transport Co.	38.3795	17.12.10	18.12.10	N.A		
GM(BS)/AGM(BS)/NIT/CT/2010/6559 Dtd. 21.10.10	Transportation of coal from Bansgarha- C incline of Central Saunda to CCL Saunda Coal Sale Centre & Sirka Pvt.boiler	Open	4.11.10	Two Bid	26.11.10	Two	1) Sri D.N. Sharma At. Patel Nager, Po. Bhurkunda District: Ramgarh(J.khand) 2) M/S Mehta transport Co. At- Shashtri Chowk Po: Bhurkunda District : Ramgarh(J. Khand)	N.A	Yes	GM(BS)/GM(M)(BS)/CT/C.SND-Sale Cent. SND/10-11/8392 Dtd. 21.12.10	Sri D.N.Sharma	10.31275	24.12.11	25.12.10	N.A		
<b>HQ-MM</b>																	
<b>DEPARTMENT : MM DEPTT.</b>																	
MM(P)/III/P&H 2300 XPLAR/PIP/225	P&H 2300XPL AR Shovel Sps	STE		STE	30.11.09	One	M/S P&H Mining Equipmen I.P.O Box 310 4400 W Natinal Avenue, Milwaukee, WI 53201-0310, USA	M/S P7H Mining Equipmen I.P.O Box 310 4400 W National Avenue, Milwaukee, WI 53201-0310, USA	Yes	10617212 10- 178(P&H 2300XPL AR Shovel Sps) , Dt- 14.12.10		310.18	within 9 months from opening of LC				
<b>KATHARA AREA</b>																	
<b>DEPARTMENT : MINING DEPTT.</b>																	
GM(KTA)/SO(T)/(W)/T/SGW/10/0365 Dated:- 03/10/2010	Re-handling of washed coal (heap no. 04) by contractor's tipping trucks loading by CPL into contractor's trucks and unloading mech. into chute for wagon loading after weighment at sawang Washery weigh bridge. Distance upto 1 K.M	Open	04.10.10	Two	28.10.10	Three	Rabindra Kumar, Anup Kumar and M/S Jyoti Transport Co.	Nil	Yes	0408 & 0409 Dt. 24.12.10	i) Anup Kumar ii) Rabindra Kumar	Total- 31.23 (15.615) each party	NA	NA	NA		

<b>C.R.S Barkakana AREA</b>																	
CRS/SO@BRK/TN/10-11/696 DT- 30.08.10	Replacement of damaged doors and windows in 72 units MQ block no. 2 (half),3,4,5 & 6 at CRS Barkakana.	Open	05.08.2010	Two Bid	06.09.10	3	3		Sri Pramod Kumar Singh			2.48	20.02.2010			-	
CRS/MM/QTN/09-10/70 Date 5.01.2010	Hiring of one no. New "Maruti Van" specially designed for Ambulance for CWS, Hospital Barkakana.	Open Tender	08.01.2010	Two Bid	24.02.2010	2 (Two)	1. M/S Ali Akbar Khan, Ramgarh	M/S Sushma Devi, Saunda"D" Ramgarh	Work Awarded to L1 Tenderer	1. CRS/MM/V.H(229)/10-11/07 Date 24.12.2010	M/S Ali Akbar Khan, Ramgarh	For Rs 7.50 Lac	Expected to depute New "Maruti Van" within 20th Jan 2011.				
<b>N.K AREA</b>																	
CGM(CMC)/NK/10/08 DT-14/06/10	Ldg. Of coal into Rly. Wagons at Dakra M.Siding.	Open (e- tenders)	21/06/10	Two	26/07/10	Four	Four 1) M/S Ambey Mining Pvt. Limited. 2) M/S TCPL 3) M/S IMWPL 4) M/S RPL	-	Yes	Nil	M/S TCPL	313.20	10/12/2013	11/12/2010	NA	NA	
CGM(CMC)/LT/NK/10/84 DT-20/11/10	Ldg. Transportation of coal from stok Noo. 18 at quarry to KDH CHP/PB.	Limited	20/11/10	Two	30/11/10	Two	Two 1) M/S TCPL 2) M/S IMWPL	-	Yes	Nil	M/S IMWPL	59.70	27/03/11	28/12/10	NA	NA	
<b>GNH HQ</b>																	
MM(P)/GNH/2010-11/Rev. Pt Date- 20/09/10	Radiology items	Advertisement tender	20/09/10	Two Bid	4/10/2010	Single	(Single) 1) M/S Hindustan Photo Films Mfg Co.Ltd.	NA	Yes, L(s)	DDO/GNH/2010-11/Rev. Part-II/P-03/Radiology-II/ 41, Date- 10/12/10	M/S Hindustan photo Films Mfg Co, Ltd.	1255917.06	-	-	-	-	
DDO/GNH/store/10-11/Pt-I/Anesthetic items/1322 Date- 03/11/10	Medicines	LTE	3/11/2010	Single Bid	9/11/2010	Three	(Three) 1) M/S P.S Agencies 2) M/S Priya Enterprises 3) M/S Vee Kay Drugs & Cosmetics	NA	Yes, L1	DDO/GNH/store/Part-I/10-11 Anesthetic items/42, Date- 15/12/10	M/S Vee Kay Drugs & Cosmetics	13561.00	-	-	-	-	

MM(P)/GNH/10-11/Rev. Pt-I/P-10/Antiviral & Vaccines/03, Date-09/07/2010	Medicines	LTE	9/7/2010	Two Bid	3/8/2010	Two	(Two) 1. M/S Indian Immunologicals Limited 2. M/S Medhavi Associates	NA	Yes, L1	DDO/GNH/10-11/Rev Part-II/P-10/Antiviral & Vaccine/43, Date- 17/12/10	M/S Medhavi Associates	43134.00	-	-	-	-
DDO/GNH/Store/10-11/Pt-II/CMO Special Fund/1673, Dt-06/12/10	Stagical items	LTE	6/12/2010	Single Bid	9/12/2010	Three	(Three) 1. M/S Krishna Surgical Emporium 2. M/S Shree Trading Corporation. 3. M/S Cosmic Chemco Co.	NA	Yes, L1	DDO/GNH/Store/ Part-II/10/11 Anesthetic items/44, Dt- 23/12/10	M/S Krishna Surgical Emporium	671.84				

**ARGADA AREA**

1	Coal loading & Transportation	Open Tender through News papers & CCL Website	10.01.2011	Two Bid System	01.02.2010	Three	1. Shri Raju Gupta , Gidi "A"	1. Sri babulal Gupta, Gidi A 2. Sri Dhiraj Singh	Yes	Agreement No.(GM(A)/SOM(A)/CT/GDA/10-13/29 DT- 28.08.2010	Shri Raju Gupta , Gidi"A"	218.76	22.07.2010	23.07.2010	NA	Not Applicable
2	Coal loading & Transportation	Open Tender through News papers & CCL Website	11.12.2009	Two Bid System	04.01.2010	Three	1. Shri Raju Gupta , Gidi "A" 2. Shri Babulal Gupta, Gidi"A" 3. Sri Harshit Logistic Logistic Pvt. Ltd Kolkata	Nil	Yes	Work Award No. Gm(A)/SOM(A)/CT-GDC/10-13/41 Dt- 15.11.2010	Shri Babulal Gupta Gidi"A"	476.16	17.10.2013	18.10.2010	NA	Not Applicable
3	Coal loading & Transportation	Open Tender through News papers & CCL Website	19.08.2008/20.08.2008	Two Bid System	08.09.2008	Two	1. Shri Raju Gupta , Gidi "A" 2. M/S Babulal Gupta, Gidi"A"	Nil	Yes	Agreement No.(GM(A)/CT/REL/09-12/33 Dt- 04.06.2009	Shri Raju Gupta , Gidi"A"	185.52	29.03.2012	30.03.2009	NA	NA
4	Reject Transportation	Open Tender through News papers & CCL Website	25.08.2007	Two Bid System	17.09.2007	Two	1. Shri Saryu Gope 2. M/S Chenani Transport	Nil	Yes	Agreement No. CGM(A)/SOM(A)/Refect trans/GDW/08/217 Dt- 25.01.2008	Shri Saryu Gope	109.08	23.09.2010	24.09.2007 extended up to 23.09.13	NA	NA

B&K AREA																
No. GM(B&K)/SOM/CT/BKO/SW(W)/ 09 Dtd- 12.04.10	Transportation of coal by CTTs from S/Stock yard at D.D Mine of Bokaro Colliery to Swang Washery and loading by CPL Distt.12.50 K.M	Open Tender	20.04.10 from PRO CCL Ranchi	Two	11.05.10	Two	Two Nos, M/S LLMPSS Ltd. & M/S Ajay Transport Co.	N/A	Yes(ATC)	Award letter No. GM(B& K)/SO(M)/CT/BKO/SW(W)/7 5 Dtd- 18.06.2010	M/S Ajay Transport Co.	Rs- 25.58 Lakh	18.12.2010	19.06.10	06.10.10	NA
No.GM(B&K)/SO(M)/CT/KG(W)/S tock/85 Dated 30.06.2010	Transportation of raw coal by CTTs from Kargali Washery stock and unloading mechanically at Kargali Washery bunker No. 4 & 7 and deshaling plant after weightment at Kargali washery W/B and loading by CPL.	Open Tender	05/06.07/2010 from PRO CCL Ranchi	Two	02.08.10	Two	Two M/S Ajay Transport Co. & M/S Sarwesh wari Enterprises.	N/A	Yes	218 dtd- 22.11.2010	M/S Ajay Transport Co.	Rs. 26.32 Lakh	31.08.11	01.09.10	N/A	N/A
No. GM(B&K)/SO(M)/CT/Karo/KG(W) /87 Dtd- 30.06.10	Transportation of (En Grade) Coal by CTTs from QBS to Kargali Washery bunker No. 4 & 7 and Karo surface stock to Kargali Washery bunker No. 4 & 7 and loading by CPL.	Open tender	05/06.07.10 from PRO , CCL Ranchi	Two	02.08.10	Two	Two i.e M/S NTC and M/S LLMPSS Ltd.	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
GM(B&K)/SO(M)/CT/KG(W)/CC/1 00 Dt- 16.07.10	Transportation of crushed coal by CTTs from KG(W) crushed coal stock near deduster plant and unloading mech. At Kargali Washery.	Open Tender	17.07.10	Two	16.08.10	Two	Two M/S Ajay Transport Co. & M/S Sarwesh wari Enterprises.	N/A	Yes	225 Dt- 29.11.10	M/S Ajay Transport Co.	17.55	30.11.11	1.12.10	N/A	N/A
GM(B&K)/SO(M)/CT/KSP PH- II(UG)/SW(W)/124 Dt- 14.08.10	Loading of coal by CPL and transportation of coal from KSP PH-II UG mine stock to Swang Washery bunker through W/B via BTPS. Distance 10.80 K.M	Open Tender	16.08.10	two	14.09.10	Two	Two M/S R.K.T.P.L td and M/S Nawen transpirt Co.	N/A	Yes	180 Dt- 13.10.10	M/S R.K.T.P.Ltd	26.86	13.10.11	14.10.2010	N/A	N/A
GM(B&K)/GM(M)/CT/KG(UG)/SW (W)/132 Dt- 19.08.10	Transportation of coal from BSI( Kargali UG) mine to Swang Washery by CTTs and loading by CPL/Chute. Distance- 20.20 K.M	Open Tender	20.08.10	Two	21.09.10	Two	2 Party i.e M/S B.D Singh and M/S N.T.C	N/A	Yes	188 Dt- 25.10.2010	M/S B.D.Singh	49.90	25.10.11	26.11.10	N/A	N/A

GM(B&K)/SO(M)/Tender/BSI/Venti .Stopping/138 Dt- 06.11.2010	Construction of 20 nos. ventilation stopping at different dip at BSI( Kargali UG) of B&K area.	Open Tender	For publication in website of CCL has been sent on 07.08.2010 to CGM /GM (System CCL) Ranchi	Two	31.08.2010	Three	2 i.e Sri Vinod Kumar and M/S Royal Engineering and Electrical Works.	Sri Ratan Lal	yes	76 dt- 06.08.10	Sri Vinod Kumar	4.09	05.02.10	06.11.10	N/A	N/A
GM(B&K)/SO(M)/Tender/KSP PH-II(UG)/Iso .Stopping/150 Dt- 16.11.10	Construction of 44 nos. isolation stopping in Seam V UG of KSP pH-II	Open Tender	For publication in website/newspaper of CCL has been sent on 07.08.2010 to CGM/GM(System)/Sr.PRO CCL Ranchi	Two	14.11.10	Nil	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
GM(B&K)/SO(M)/Tender/BSI(UG)/Iso.Stopping/162 Dt- 03.12.2010	Construction of RCC isolation stopping of 17(Seventeen) nos. for prevention of spontaneous heating at BSI at Kargali Mines ( Kargali UG) of B&K Area.	Open Tender	For publication in website/newspaper of CCL has been sent on 06.12.2010 to CGM/GM (System)/Sr.PRO CCL Ranchi	Two	04.01.11	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A