

**DETAILS CONTRACTS/TENDERS/PURCHASES CONCLUDED DURING THE MONTH OF MAY 2010**

Tender No.	Item/nature of work	Mode of tender enquiry	Date of Publ.of tender	Type of Bidding (Single/Two Bid system)	Last dt.of receipt tender	Nos.of tender received	Nos.&Name of parties qualified after tech.evaluation	Nos.&Name of parties not qualified after tech.evaluation	Whether contract awarded to Lowest tender/evaluation L1	Contract No.& Date	Name of Contractor	Value of Contract (Rs.lakhs)	Scheduled date of completion of supplies/work	Actual date of start of work/supplies	Actual date of completion of work/supplies	Reasons for delay if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
<b>BCW AREA</b>													<b>DEPARTMENT : E&amp;M</b>			
NIL																
<b>BARKA-SAYAL AREA</b>													<b>DEPARTMENT : Transport</b>			
CGM(CMC)/BRK-SYL/2009/35 1 Dated:13.08.2009	Hiring of HEMM for removal of overburdn at the Western side of Qyarry No.3 of Bhurkunda-A Mine	Open	Dainik Jagran,RNC 19.08.2010 The Times of India,Kolkata 19.08.2010	Two Bid	16.09.2009	Two Nos.	One no.1) M/S Ajay Trans.Co. At & PO:Ramgarh District : Ramgarh (Jharkhand)	One no. M/S Chennai Transport Co.	Single Tender	GM(BS)/AG M(BS)/HEM M/OB/Quarry.no.3/BHK/2009-10/8874 dtd.06.02.2010	M/S Ajay Transport Co. At & PO:Ramgarh, District:Ramgarh(Jharkhand)	1506.028	21.05.2013	22.05.2010	N.A.	N.A.
<b>CRS AREA</b>													<b>DEPARTMENT : MM</b>			
NIL																