

**CENTRAL COALFIELDS LIMITED
RANCHI**

ANNEXURE-IV

DETAILS CONTRACTS/TENDERS/PURCHASES CONCLUDED DURING THE MONTH OF MARCH 2011																
Tender No.	Item/nature of work	Mode of tender enquiry	Date of Publ.of tender	Type of Bidding (Single/Two Bid system)	Last dt.of receipt tender	Nos.of tender received	Nos.&Name of parties qualified after tech.evaluation	Nos.&Name of parties not qualified after tech.evaluation	Whether contract awarded to Lowest tender/evaluation L1	Contract No.& Date	Name of Contractor	Value of Contract (Rs.lakhs)	Scheduled date of completion of supplies/work	Actual date of start of work/supplies	Actual date of completion of work/supplies	Reasons for delay if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
B&K AREA													DEPTT.MINING			
No.GM(B&K)/SO(M)/CT/BKO/SW(W)/09 Date- 12.04.10	Transportation of coal by CTTs from S/Stock yard at D.D. Mine of Bokaro Colliery to Swang Washery and loading by CPL, Distt- 12.50 K.M	Open tender	20.04.10 from PRO CCL, Ranchi	Two	11.05.2010	Two	Two nos.M/S LIMPSS Ltd. & M/S Ajay Transport Co.	N/A	Yes(ATC)	Award letter No. GM(B&K)/SO(M)/CT/BKO/SW(W)/75 Date- 18.06.2010	M/s Ajay Transport Co.	Rs-25.58 Lakh	18.12.2010	19.06.2010	06.10.10	N/A
No.GM(B&K)/SO(M)/CT/KGIWJ/Stock/85 Date- 30.06.2010	Trasportation of raw coal by CTTs from Kargali Washery atock and unloading mechanically at kargali Washery bunker No. 4 & 7 and deshalting plant after weighmen W/B and loading by CPL.	Open Tender	05/06.07.2010 from PRO CCL Ranchi	Two	02.08.2010	Two	Two M/S Ajay ttansport Co. & M/S Sarwesh Wari Enterprises	N/A	Yes	218 Date- 22.11.2010	M/s Ajay Transport Co.	Rs- 26.32 Lakh	31.08.11	01.09.2010	N/A	N/A

GM(B&K)/SOI M)/CT/Karo/K G(W)/87 Date- 30.06.10	Transportation of (E Grade) Coal CTTs from QBS to kargali Washery bunker No. 4 & 7 and Karo surface stock to kargali Washery bunker No. 4 & 7 and loading by CPL.	Open Tender	05/06.07.10 From PRO CCL Ranchi	Two	02.08.10	Two	Two i.e M/s NTC and M/S LLMPSS Ltd.	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
GM9B&K)/SOI M)/CT/KG(W) CC/100 Date- 16.07.2010	Transportation of crushed coal by CTTs from KG(W) crushed coal stock near deduster plant and unloading mech. At kargali Washery	Open Tender	17.07.10	Two	16.08.10	Two	Two, M/S Ajay Transport Co. & M/S Sarwesh wari Enterprises.	N/A	Yes	225 Date- 29.11.10	M/S Ajay Transport Co.	17.55	30.11.11	01.12.10	N/A	N/A
GM(B&K)/SOI M)/CT/KSP PH II(UG)/SW(W) 124 Date- 14.08.10	Loading of coal by CPL and transportation of coal from KSP PH-II UG mine stock to Swang Washery bunker through W/B via BTPS. Distt- 10.80 K.M.	Open Tender	16.08.10	Two	14.09.10	Two	Two, M/S R.K.T.P Ltd and M/S Naween Transport Co.	N/A	Yes	180 Dt- 13.10.10	M/S R.K.T.P. Ltd	26.86	13.10.11	14.10.2010	N/A	N/A
Gm(B&K)/GM 9M)/CT/KG(U G)/SW(W)/132 date- 19.08.10	Transportation of coal from BSI (Kargali UG) mine to Swang Washery by CTTs and loading by CPL/Chute. Distt- 20.20 K.M	Open Tender	20.08.10	Two	21.09.10	Two	2 Party, i.e M/S B.D Singh and M/S N.T.C	N/A	Yes	188 date- 25.10.2010	M/S B.D. singh	49.9	25.10.11	26.11.10	N/A	N/A

GM9B&K/SO(M)/CT/KG(W)/Pick-Shale/246 Date-20.12.2010	Transportation of picked shale (Stone) by CTTS /Tractor from 8 no. and 4 no. crusher to different abandoned site of kargali colliery through Washery W/B and loading by Contractor Lobour 0.1 K.M.	Open tender	For Publication in website of CCL has been sent on 21.12.2010 to CGM/GM (System) ,CCI Ranchi	Two	18.01.2011	Two	Two, M/s Narendra kumar & Co. and M/S Ajay Transport Co.	N/A	Yes	302 Date-01.03.2011	M/S Narendra Kumar & Co.	37.50	28.02.2014	01.03.2011	N/A	N/A
GM(B&K)/SO(M)/Tender/BS/Venti.Stoppin g/138 date-06.11.2010	Construction of 20 nos. ventilation stopping at different dip. At BSI (Kargali UG) of B&K Area.	Open Tender	For Publication in website of CCL has been sent on 07.08.2010 to CGM/GM (System) ,CCI Ranchi	Two	31.08.2010	three	2, i.e sri Vinod kumar and M/s royal engineering and electrical Works.	Sri Ratan Lal	Yes	76 date-06.08.10	Sri ViOND Kumar	4.09	05.02.10	06.11.10	N/A	N/A

BCW AREA **DEPTT.WASHERY**

GM(KTA)/SO (D/ (W)/T /KTW/10/725 Dated: 29.10.10	Transportation of Washed coal power by contractors tipping trucks from H.M.S. hopper ground near H.M.S. to stock yard of Washed coal power and unloading mech. after weighment at Kathara Washery weigh bridge loading will be done by contractor's pay loader	Open	30.10.10	Two	24.11.10	Two	Two M/S Md. Izrail and M/S Naween Transport Co.	Nil	Yes	0555 dt.12.03.11	M/S Md. Izrail	19.583	NA	NA	NA
--	--	------	----------	-----	----------	-----	---	-----	-----	------------------	----------------	--------	----	----	----

BARKA-SAYAL **DEPTT.MINING**

Nil	Nil	N.A	N.A	N.A	N.A	N.A	N.A	N.A	N.A	N.A	N.A	N.A	N.A	N.A	N.A	N.A
-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----

HQ-MEDICAL **DEPTT.MEDICAL**

DDO/GNH/Store/2010-11/Part-II/L.P.Decl/1371 Dt:10/11/10	L.P. Declared (Plastic Items)	LTE	10/11/2010	Single Bid	23/11/2010	Two	(Two) 1.M/s Geo Vision,Ranchi 2. M/s Enviro Care Consultanats,Ranchi	N.A.	Yes,L1	DDO/GNH/Store/2010-11/Rev.Pt.II/L.P.Declared (Plastic Items)/68,Dt:03/03/11	M/s Geo Vision,Ranchi	46,205.00	---	---	---	---
DDO/GNH/Store/2010-11/Part-II/L.V.Fluids/1676, Dt:07/12/10	Committee Purchase (I.V.Fluids)	Committee Purchase	7/12/2010	Single Bid	14/12/2010	Four	(Four) 1.M/s Sanjeevani,Ranchi 2.M/s Satyam Enterprises,Ranchi 3.M/s Krishna Surgical Emporium,Ranchi 4. M/s Ashish Medical	N.A.	Yes,L1	DDO/GNH/Store/2010-11/Rev.Pt.II/L.V.Fluids/69,Dt:05/03/11	M/s Satyam Enterprises,Ranchi	17000.00	---	---	---	---
										DDO/GNH/Store/2010-11/Rev.Pt.II/L.V.Fluids/70,Dt:05/03/11	M/s Sanjeevani,Ranchi	26300.00	---	---	---	---
DDO/GNH/Store/2010-11/Part-I/CMO Special Fund/2055,Dt:09/03/11	Medicines	LTE	29/03/2011	Single Bid	14/03/2011	Three	(Three) 1.M/s Vee Kay Drugs & Cosmetics,Ranchi 2.M/s Priya Enterprises Ranchi 3.M/s Rajgarhia Drug Agencies,Ranchi	N.A.	Yes,L1	DDO/GNH/Store/2010-11/Part-I/CMO Special Fund/71,Dt:29/03/11	M/s VeeKay Drugs & Cosmetics,Ranchi	9,995.60	---	---	---	---

DDO/GNH/Store/2010-11/Part-I/Dental Items/1862,Dt:21/01/11	Medicines	LTE	31/03/2011	Single Bid	28/01/2011	Three	(Three) 1.M/s Vee Kay Drugs & Cosmetics,Ranchi 2.M/s Rajgarhia Drug Agencies,Ranchi 3.M/s P.S.Agencies,Ranchi	N.A.	Yes,L1	DDO/GNH/Store/2010-11/Part-I/Dental Items/72,Dt:31/03/11	M/s VeeKay Drugs & Cosmetics,Ranchi	1225.00				
DDO/GNH/Store/2010-11/Part-I&II/Workshop (Eye)/73,Dt:31/03/11	Medicines	Committee Purchase	22/03/2011	Single Bid	22/03/2011	Five	(Five) 1.M/s VeeKay Drugs & Cosmetics,Ranchi 2.M/s Krishna Surgical Emporium,Ranchi 3. M/s Shree Trading Corporation,Ranchi 4.M/s Kailash Surgical Pvt.Ltd.,Ranchi 5.M/s J.L.Medical Hall,Ranchi	N.A.	Yes,L1	DDO/GNH/Store/2010-11/Part-I&II/Workshop (Eye)/73,Dt:31/03/11	M/s VeeKay Drugs & Cosmetics,Ranchi	1387.00				
										DDO/GNH/Store/2010-11/Part-I&II/Workshop (Eye)/74,Dt:31/03/11	M/s Kailash Surgical Pvt.Ltd.,Ranchi	10346.96				
										DDO/GNH/Store/2010-11/Part-I&II/Workshop (Eye)/75,Dt:31/03/11	M/s J.L.Medical Hall,Ranchi	559.92				
										DDO/GNH/Store/2010-11/Part-I&II/Workshop (Eye)/76,Dt:31/03/11	M/s Krishna Surgical Emporium,Ranchi	967.20				
DDO/GNH/Store/2010-11/Part-II/Pathological Items/1952,,Dt:21/02/11	Pathological Items	LTE	21/02/2011	Single Bid	24/02/2011	Five	(Five) 1.M/s Shree Trading Corporation,Ranchi 2.M/s Krishna Surgical Emporium,Ranchi 3. M/s Cosmic Chemico Co.,Ranchi 4.M/s Abhi Medico,Ranchi 5.M/s Zeal India Chemicals,Ranchi	N.A.	Yes,L1	DDO/GNH/Store/2010-11/Part-II/Pathological Items/77,Dt:31/03/11	M/s Krishna Surgical Emporium,Ranchi	5425.20				
										DDO/GNH/Store/2010-11/Part-II/Pathological Items/78,Dt:31/03/11	M/s Cosmic Chemico Co.,Ranchi	6500.00				
										DDO/GNH/Store/2010-11/Part-II/Pathological Items/79,Dt:31/03/11	M/s Zeal India Chemicals,Ranchi	8565.44				
										DDO/GNH/Store/2010-11/Part-II/Pathological Items/80,Dt:31/03/11	M/s Abhi Medico,Ranchi	873.60				

HQ-CIVIL														DEPTT.CIVIL		
13 of 2010 - 11 vide ref. no. GM(C)/Tender/2010 - 11/1182, Dated 12th October 2010	"Rejuvenation of Nehru Sanskritik Kendra (Phase-I) at Jawahar Nagar Colony, Ranchi"	Through publication in News paper and CCL website.	In CCL Website on 21.10.2010	Two bids system	Upto 3.00 PM on 19.11.2010.	1 (One)	One tenderer qualified 1.M/s Diamond Construction	None	Yes awarded to the Single Tenderer.	GM(C)/2002/ Nehru Sanskritik/2011/506, Dated 28th March 2011	M/s Diamond Construction 3B, Al-Rasheed Apartment Konka Road, Ranchi - 1	Rs. 30.86 Lakhs	06 (Six) Months	N.A.	N.A.	N.A.

CRS AREA														DEPTT.CIVIL		
CRS/SO(C)/BRK/TN/10-11/1437 dt.09/02/11	Replacement of PVC door shutter with chowkhats in different type of Qtrs. at NTS, Barkakana.	Open	10.02.2011	Two	19.02.11	03	03 Sri B.P.Agrawal, Sri Ajay Kumar and Sri Pramod Kumar Singh	---	L1 B.P.Agrawal	No.1494 dt.-15.02.11	Sri B.P.Agrawal	2.93	08.04.2011	07.06.11	---	---
Do	Renovation and Modification of Community Hall to convert for Table Tennis Hall at CRS, Barkakana.	Open	10.02.2011	Two	19.02.12	03	03 Sri Sanjay Kumar, Sri B.P.Agrawal and Sri Pramod Kumar Singh	---	L1 Sanjay Kumar	No.1495 dt.-15.02.11	Sri Sanjay Kumar	2.42	11.04.2011	10.06.11	---	---