

CENTRAL COALFIELDS LIMITED

RANCHI

ANNEXURE-IV

DETAILS CONTRACTS/TENDERS/PURCHASES CONCLUDED DURING THE MONTH OF AUGUST 2012

Tender No.	Item/nature of work	Mode of tender enquiry	Date of Publ.of tender	Type of Bidding (Single/Two Bid system)	Last dt.of receipt tender	Nos.of tender received	Nos.&Name of parties qualified after tech.evaluation	Nos.&Name of parties not qualified after tech.evaluation	Whether contract awarded to Lowest tender/ evaluation L1	Contract No.& Date	Name of Contractor	Value of Contract (Rs.lakhs)	Scheduled date of completion of supplies/work	Actual date of start of work/ supplies	Actual date of completion of work/supplies	Reasons for delay if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17

CIVIL HQ

Tender Notice No. 01 of 2012 – 13 vide no. GM(C)/Tender /2012 – 13/524, Dated 5th April 2012	Special repair and maintenance of 70 units 1B (D/S) quarters (Block No. 01 to 14) at NTS, Barkakana	Through publication in News paper and CCL website.	In CCL website on 07.04.2012	Two bids system	upto 3.00 PM on 02.05.2012	04 (Three)	03 (Three) 1. M/s Gautam Shruvan Kumar Gautam, Friends Colony, Gaushala Road, Ramgarh Cantt., Ramgarh – 829122. 2. Rajesh Kumar Sharma, New Friends Colony, Goushala Road, Ramgarh Cantt, Ramgarh – 829122.	01 (One) 1. M/s Suleman Construction, Vill. Sidhwar Khurd, P.O. – Barkakana, P.S.- Patratu, Distt. – Ramgarh (Jharkhand) – 829102.	Yes, awarded to Lowest (L1) tenderer	GM(C)/2039 /Special R&M/NTS BRK/2012/ 1141, Dated 23rd Aug.' 2012	1. Rajesh Kumar Sharma, New Friends Colony, Goushala Road, Ramgarh Cantt, Ramgarh – 829122.	Rs. 21,88,566.04	04 (Four) months	NA	NA	NA
--	---	--	------------------------------	-----------------	----------------------------	------------	--	--	--------------------------------------	---	---	------------------	------------------	----	----	----

MM HQ

	TMT Bar, C.R Steel & HSM Plates.		NA	NA	NA	NA	1(one) M/S steel Authority of India Limited, Central marketing organisation , Branch Sales Officer, CMO Complex Building . M.G Road Bokaro Steel City-1.	NA	On Nomination Basis	05"A"05:02: 03:13:077 dt 14.08.12	M/S steel Authority of India Limited, Central marketing organisation , Branch Sales Officer, CMO Complex Building . M.G Road Bokaro Steel City-1.	334.19	As per delivery Schedle	As Per Delivery Schedle	As Per Delivery Schedle	As Per Delivery Schedle
--	----------------------------------	--	----	----	----	----	--	----	---------------------	-----------------------------------	---	--------	-------------------------	-------------------------	-------------------------	-------------------------

BARKA-SAYAL AREA

1) CGM(BS)/GM(M)(BS)/CT/NI T/12/1742 dt.6.6.12	Loading & transportation of Coal from sale centre Saunda/ New sirca stock Saunda to Bhurkunda CHP.	Open	16.6.12	Two	13.07.12	Two	M/s Ajay Transport Co. M/s Jai Mahalaxmi Transport Co.	NIL	Yes	CGM(BS)/AGM(BS)/CT/S ND.S.C./12-13/4726 Dated.21.08.12	M/s Jai Mahalaxmi Transport Co. At & PO : Ramgarh Cantt., District : Ramgarh (Jharkhand)	9.344	24.08.13	25.08.12	N.A.	N.A.
---	--	------	---------	-----	----------	-----	---	-----	-----	--	--	-------	----------	----------	------	------

DEPARTMENT: R .S.SAUNDA

33	MS Flange & MS Bend	Open tender	27.06.12	Two Bid	18.07.12	3	1(1) M/s. Amar Engg. Works	2, (1)M/sd. Progressive Motors (2)M/s. Arun Smithy Shop	Yes	SO(MM)/RS(BS) Snd/020212-122 dt.23.8.12	M/s. Amar Engg.Works , Howrah	2.31	Delivery of item should be commenced by about 30% quantity within 10 days and balance qnty. To be completed within 30 day from dt.of receipt of order	Nil	Nil	
137	Accessories & Switch Power supply	LTE	6.2.12	Two Bid	28.02.12	3	3,(1) M/s. AK Traders (2) M/s. Jharkhand Industrial Corpn(3)M/s. Dynamic Sales	NIL	Yes	SO(MM)/RS(BS) Snd/020212-124 dt.28.8.12	M/s.Dynamic Sales, Ramgarh Cantt	0.75	Within 90 days from the date of receipt of Supply Order	30.8.12	30.8.12	
137	Accessories & Switch Power supply	LTE	6.2.12	Two Bid	28.02.12	3	3,(1) M/s. AK Traders (2) M/s. Jharkhand Industrial Corpn(3)M/s. Dynamic Sales	NIL	Yes	SO(MM)/RS(BS) Snd/020212-125 dt.28.8.12	M/s.Jharkhand Industrial Corporation , Ranchi.	0.04	Within 8 to10 weeks from the date of issue of Supply Order	30.8.12	30.8.12	
30	Engine Oil 15W40 CH4	Open tender	14.6.12	Two Bid	11.7.12	1	1,(M/s.Balmer Lowrie & Co.Ltd Ranchi	NIL	Yes	SO(MM)/RS(BS) Snd/020212-12126 dt.29.8.12	M/s.M/s. Balmer Lawrie & Co Ltd. , Ranchi	12.42	50% within 30 days and balance qnty. Within 60 days	Nil	Nil	

ARGADA AREA

1	Coal loading &Transportation	Open Tender through News Papers & CCL Website	10.01.2010	Two Bid System	01.02.2010	Three	1. Shri Raju Gupta, Gidi-'A'	1. Sri. Babulal Gupta, Gidi-A 2. Sri. Dhiraj Singh	YES	Agreement No.CGM(A)/SO(M)(A)/CT/GDA/10-13/29 Dt.26.06.2010.	Shri Raju Gupta, Gidi-'A'	218.76	22.07.2013	23.07.2010	NA	Not Applicable
2	Coal loading &Transportation	Open Tender through News Papers & CCL Website	11.12.2009	Two Bid System	04.01.2010	Three	1.Sri. Raju Gupta, Gidi-A 2. Sri. Babulal Gupta, Gidi-A 3. Sri. Harshit Logistic Pvt Ltd, Kolkata	NIL	YES	Agreement No.GM(A)/CT/GDC/10-13/45 Dt.02.12.2010.	Shri Babulal Gupta, Gidi-'A'	476.16	17.10.2013	18.10.2010	NA	Not Applicable
3	Coal loading &Transportation	Open Tender through News Papers & CCL Website	19.08.08 & 20.08.08	Two Bid System	08.09.2008	Two	1. Shri Raju Gupta, Gidi-'A' 2. Shri. Babulal Gupta, Gidi-A.	NIL	YES	Agreement No.CGM(A)/CT/REL/09-12/33 dt. 04.06.2009	Shri Raju Gupta, Gidi-'A'	185.52	29.03.2012	30.03.2009	NA	Period extended for Seven Months by Hqrs.
4	Reject transportation	Open Tender through News Papers & CCL Website	25.08.2007	Two Bid System	17.09.2007	Two	1.Shri Saryu Gope 2. M/S Chenani Transport	NIL	YES	Agreement No.CGM(A)/SO(M)(A)/Reject Trans/GDW/08/217 Dt. 25.01.2008.	Shri Saryu Gope	109.8	23.09.2010	24.09.2007	NA	Period extended up to 23.09.2013 by Hqrs.
5	Coal loading &Transportation	open Tender through News Papers & CCL Website	07.11.2011	Two Bid System	02.12.2011	Two	1. Sri. Babulal Gupta, 2) M/s. Ajay Transport Co.	NIL	YES	Agreement No.GM(A)/CT/GDA-SAUNDA/12/08 dt. 27.02.2012	Sri. Babulal Gupta	100.22	05.01.2013	06.01.2012	NA	NA

KATHARA AREA

GM(KTA)/AGM/ T/KTW-Wagon loading/ 12/0706 Dated: 13.06.12	Loading of Clean Coal / Washed Coal Power into railway wagons from RLB emergency stock yard by contractor's pay loader	Open	15.06.12	Two	07.07.12	Two	M/S Md. Izrail M/S Naweem Transport Co.	Nil	Yes	0721 dt. 16.07.12	M/S Md. Izrail	23.55	NA	NA	NA	
---	--	------	----------	-----	----------	-----	--	-----	-----	-------------------	----------------	-------	----	----	----	--

GM(KTA)/AGM/T/SGW-Stone-/12/0696 Dated: 15.05.12	Loading and transportation of picked shale/ stone from Sawang Washery bunker/ hopper picking belt conveyor and unloading mechanically after weighment at Sawang Washery weigh bridge near raw coal site at a distance of 0.5 KM to 1.0 KM. (Dist slab 0-1 KM)	Open	18.05.12	Two	07.06.12	Two	Anup Kumar Rabindra Kumar	Nil	Yes	(i) 0729 dt. 05.08.12 (ii) 0730 dt. 05.08.12	Anup Kumar Rabindra Kumar	(i) 3.82 (ii) 3.82	NA	NA	NA	
GM(KTA)/SO(E&M)(W)/T/Hired vehicle/12-13/197 dt.18.6.12	Hiring of one no. excellent working condition diesel car for GM Office(W), Kathara. Model	open tender	20.6.12	Two bid system	30.6.12	04 nos	04 nos (1)Sarda Devi (2) Sanjay Kumar (3) Shatrughan Kr. Bardhan (4) Rajendra Kumar	NIL	Awarded lowest L1 bidder	GM(KTA)/SO(E&M)(W)/Award/vehicle/ 12-13/376 dt.04.8.12	Shatrughan Kr. Bardhan	2.99 Lakh	31.3.2015	06.8.12	31.3.2015 as per award	NIL
GM(KTA)/SO(C)/Tender/12/970dt: 9.5.12	Construction of drain at Boria Basti under CSR of CCL at GM Unit Kathara Area .	open	9.5.12	Two	15.6.12	Three	Three Raghunath Yadv , Suchit Kumar, R.K.Enterprises	Nil	Yes	GM(KTA)/SO(C)/Award/12/1600 dt:6.8.12	R.K.Enterprises	8.11	2 months	7.8.12	6.10.12	
GM(KTA)/SO(C)/Tender/12/970dt: 9.5.12	Construction of stage with green room at Sri Krishna Mandir Tenughat No.3 under CSR of CCL at GM Unit Kathara .	open	9.5.12	Two	15.6.12	Three	Three Raghunath Yadv , Ramchandra yadav, Pranabanand Choudhary	Nil	Yes	GM(KTA)/SO(C)/Award/12/1683 dt:16.8.12	Raghunath Yadav	10.08	2 months	17.8.12	16.10.12	

GM(KTA)/SO(C)/Tender/12/1266dt: 23.6.12	Supply of drinking water by water tanker four diff. points at NayaBasti village near Govindpur Project under CD scheme, Kathara Area.	open	23.6.12	Two	4.7.12	Three	Three Karam Singh, Harishchandra Kumar.	Nil	Yes	GM(KTA)/SO(C)/Award/12/1702 dt:21.8.12	Karam Singh	1.07	61 days.	6.7.12	5.9.12	
GM(KTA)/Exc v/Tender/Dhovel/JRD/2012/264 dt. 07.07.12	Complete repairing/reconditioning of Exc-474 of Jrd. Colliery. The work is consisting of following job	open	07.07.12	Two	31.07.12	Two	M/S Shiv Engg. Works, Kathara M/S Sunil Engg. Works, Kathara	Nil	Yes	399 dt. 16.08.12	M/S Shiv Engg. Works Kathara	4.73	10 days from the date of handing over the machine at site	NA	NA	
CRS BARKAKANA AREA																
CRS / SO(C) BRK//12-13/390 dt.-30.08.12	Renovation of main entrance approach road and painting work of CRS, Barkakana	Open	29.3.2012	Two Bid	10.4.12	Nine	4 (Four) Raj Kr. Agarwal, M/s Hasan Traders, M/s Jharkhand const., and Sri Ajay Kumar	05 Sri Binod Kr. Singh, M/s Bharti Traders, Md. Suleman Ansari M/s Shubham Const.and Naaz Construction	Lowest Tenderer	No.20/913 Dt 30.08.12	Sri Raj Kumar Agarwal	2.73	23.9.12	1 ½ Months from 10th days issue of award letter		