

CENTRAL COALFIELDS LIMITED

RANCHI

ANNEXURE-IV

DETAILS CONTRACTS/TENDERS/PURCHASES CONCLUDED DURING THE MONTH OF FEBRUARY 2012

Tender No.	Item/nature of work	Mode of tender enquiry	Date of Publ.of tender	Type of Bidding (Single/Two Bid system)	Last dt.of receipt tender	Nos.of tender received	Nos.&Name of parties qualified after tech.evaluation	Nos.&Name of parties not qualified after tech.evaluation	Whether contract awarded to Lowest tender/ evaluation L1	Contract No.& Date	Name of Contractor	Value of Contract (Rs.lakhs)	Scheduled date of completion of supplies/ work	Actual date of start of work/ supplies	Actual date of completion of work/supplies	Reasons for delay if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
KATHARA AREA																
GM(KTA)/ S O (C)/ Tender/ 11/ 1141 dt.19.9.11	Repair of haul road near jzero point at O/C project under Sawang Colliery.	Open	19.9.11	Two	17.10.11	Three	Three Akhauri Sanjay Kumar, PurnenduKumar Bakshim, Ramprakash Bhai Patel.	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 12/ 219dt.1.2.12	Ram Prakash Bhai Patel.	35.63	3 months	2.2.12	1.5.12	
GM(KTA)/ S O (C)/ Tender/ 11/ 1586dt.12.11. 11	Repair of miners qrts. (MQ 305 to 320) 16 units at Govindur Project	Open	12.11.11	Two	16.12.11	Three	Three Galaxy Ednterprises, P.C. Prajapati, Pankaj Enterprises.	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 11/ 209dt.31.1.1 2	Pankaj Enterprises	3.03	2 months	1.2.12	31.3.12	
GM(KTA)/ S O (C)/ Tender/ 11/ 1645dt.21.11. 11	R/M of 32 nos. MQ(SS) type qrts. At 16no. Colony under Jarangdih Colliery.	Open	21.11.11	Two	23.12.11	Three	Three Md. Yasin, RS Constn. , Vishal Builders.	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 12/ 325dt.11.2.1 2	Vishal Builders	4.39	2 months	12.2.12	11.4.12	
GM(KTA)/ S O (C)/ Tender/ 11/ 1645dt.21.11. 11	Providing pavement in court yard/assembly ground in Sr. wing of DAV public school at GM Unit, Kathara	Open	21.11.11	Two	23.12.11	Three	Three Suchit Kumakr, Galaxy Enterprises, RS Constn.	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 11/ 307dt.8.2.12	Galaxy Enterprises	5.29	2 months	9.2.12	8.4.12	

GM(KTA)/ S O (C) / Tender/ 11/ 1645dt.21.11.11	R/M of office and shed premises of Base workshop of Kathara Colliery	Open	21.11.11	Two	23.12.11	Three	Three Ramchandra yadav, J.D. Constn. Md. Yasin.	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 12/ 354dt.13.2.12	Md. Yasin	4.50	2 months	14.2.12	13.4.12	
GM(KTA)/ S O (C) / Tender/ 11/ 1865dt.14.11.11	R/M of Project Office building and premises of Kathara Colliery.	Open	14.11.11	Two	31.12.11	Three	Three Harishchandra Kumar, R.K. Enterprises, Ramchandra Yadav	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 12/ 329dt.12.2.12	Harishchandra Kumar	4.26	1.5 months	13.2.12	27.3.12	
GM(KTA)/ S O (C) / Tender/ 11/ 1668dt.24.11.11	Repair and strengthening of road of 1B colony of Sawang Colliery.	Open	24.11.11	Two	6.1.12	Three	Three Vishal Builders, Harishchandra Kumar, Galaxy Enterprises	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 11/ 311dt.9.2.12	Vishal Builders	10.75	2 months	10.2.12	9.4.12	
GM(KTA)/ S O (C) / Tender/ 11/ 1668dt.24.11.11	R/M of colony road from Babu colony branch to B(DS) type qrts. Colonyand damodar river bed pump house at Jarangdih Colliery.	Open	24.11.11	Two	6.1.12	Three	Three Galaxy Enterprises, Sidhnath Singh, Vishal Builders	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 12/ 323dt. 9.2.12	Sidhnath Singh	5.46	2 months	10.2.12	9.4.12	
GM(KTA)/ S O (C) / Tender/ 11/ 1668dt.24.11.11	R/M of colony road from HMB road to A-11 Double storied colonyunder Jarangdih Colliery.	Open	24.11.11	Two	6.1.12	Three	Three Galaxy Enterprises, Vishal Builders, Harishchandra Kumar	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 12/ 313dt.9.2.12	Vishal Builders	4.34	2 months	10.2.12	9.4.12	
GM(KTA)/ S O (C) / Tender/ 11/ 1854dt.13.11.11	R/M of Area Hospital under GM Unit, Kathara.	Open	13.11.11	Two	16.1.12	Three	Three RS Constn. Vishal Builders, Md. Yasin	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 12/ 312dt.9.2.12	Vishal Builders	6.38	2 months	10.2.12	9.4.12	
GM(KTA)/ S O (C) / Tender/ 11/ 1854dt.13.11.11	Repair of 32 nos. qrts. At CPP and C&D under GM Unit, Kathara.	Open	13.11.11	Two	16.1.12	Three	Three RS Constn., Ramchandra Yadav, Vishal Builders	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 12/ 306dt.8.2.12	RS Constn.	1.28	3 months	9.2.12	8.5.12	

GM(KTA)/ S O (C)/ Tender/ 11/ 1918dt.21.12. 11	Repair of roof of qrts. At B type at Asnapani under GM Unit, Kathara.	Open	21.12.11	Two	20.1.12	Three	Three Ramchandra Yadav. Harishchandra Kumar, R.K. Enterprises	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 12/ 320dt.9.2.12	R.K.Enterprises	2.10	1 month	10.2.12	9.3.12	
GM(KTA)/ S O (C)/ Tender/ 11/ 1918dt.21.12. 11	Repairing of main drain 135 mtrs. In Officers colony under Jarangdih Colliery	Open	21.12.11	Two	20.1.12	Three	Three Md. Yasin, RS Constn. Vikshal Builders.	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 12/326dt. 11.2.12	Vishal Builders	1.92	1 month	12.2.12	11.3.12	
GM(KTA)/ S O (C)/ Tender/ 11/ 1918dt.21.12. 11	R/M jof Project Office of RR Shop, Jarangdih	Open	21.12.11	Two	20.1.12	Three	Three Md. Yasin, Ramchandra Yadav, R.S.Constn.	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 12/ 332dt.11.2.1 2	Md. Yasin	1.62	1 month	12.2.12	11.3.12	
GM(KTA)/ S O (C)/ Tender/ 11/ 1918dt.21.12. 11	R/M of qrts. No. 2B/5 and 2B/7 at Kathara Colliery.	Open	21.12.11	Two	20.1.12	Three	Three S.V.Enterprises, Vishal Builders, Md. Yasin.	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 12/ 331dt. 11.2.12	S.V. Enterprises	1.33	1 month	12.2.12	11.3.12	
GM(KTA)/ S O (C)/ Tender/ 11/ 1918dt.21.12. 11	Renovation of drain Back side of MQs 254 to 262, 283 to 286 and 273 to 278 at colony No.3 at Kathara Colliery.	Open	21.12.11	Two	20.1.12	Three	Three Dularchand Yadav, Pranabanand choudhary, Raghunath Yadav	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 12/ 328dt.11.2.1 2	Dularchand Yadav	2.10	1 months	12.2.12	11.3.12	
GM(KTA)/ S O (C)/ Tender/ 11/ 1918dt.21.12. 11	Providing drainage forseepage of water across the haul road at Kathara Colliery	Open	21.12.11	Two	20.1.12	Three	Three J.D.Enterprises, Aashique Ansari, BijayKr. Yadav	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 12/ 322dt.9.2.12	J.D.Enterprises.	1.26	1 month	10.2.12	9.3.12	
GM(KTA)/ S O (C)/ Tender/ 11/ 1918dt.21.12. 11	R/M of qrts. Of 9 nos. WB type qrts. 3 nos. B type qrts. At Gayatri colony at Kathara Colliery	Open	21.12.11	Two	20.1.12	Three	Three Ramchandra yadav RS Constn. Vishal Builders.	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 12/ 324dt.10.2.1 2	R.S.Constn.	3.13	1month	11.2.12	10.3.12	

GM(KTA)/ S O (C)/ Tender/ 11/ 1918dt.21.12. 11	R/M of qrts. No. 1C/37, 40,41 in Staff colony under GM Unit, Kathara	Open	21.12.11	Two	20.1.12	Three	Three S.V.Enterprises, Ramchandra yadav, Vishal Builders	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 12/ 330dt.11.2.1 2	S.V. Enterprises	1.26	1 month	12.2.12	11.3.12	
GM(KTA)/ S O (C)/ Tender/ 11/ 1918dt.21.12. 11	Spl. R/M of 5 nos. B type qrts. At Asnapani under GM Unit, Kathara	Open	21.12.11	Two	20.1.12	Three	Three R.K.Enterprises, Ramchandra yadav, Harishchandra Kr.	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 12/ 321dt.9.2.12	R.K.Enterprises	1.94	1 month	10.2.12	9.3.12	
GM(KTA)/ S O (C)/ Tender/ 11/ 110dt.17.1.12	Repair of 34 nos. qrts. (A/2,19, B/4 and MQ(DS))/5 under GM Unit, Kathara	Open	17.1.12	Two	27.1.12	Three	Three S.V.Enterprises, Sushil Singh, U.K.Singh	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 12/ 352dt.13.2.1 2	S.V. Enterprises	1.19	1 month	14.2.12	13.3.12	
GM(KTA)/ S O (C)/ Tender/ 11/ 1972dt.28.12. 11	Repair and strengthening of road of Officers colony at GM Unit, Kathara.	Open	28.12.11	Two	1.2.12	Three	Three Vishal Builders, Galaxy Enterprises, Harishchandra Kr.	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 12/ 327dt.11.2.1 2	Vishal Builders	18.71	1.5 month	12.2.12	26.3.12	
GM(KTA)/ S O (C)/ Tender/ 11/ 1586dt.8.11.1 1	Colonial R/M of block wise 30nos. TH type qrts. Of Mansanagar colony under Spl. Welfare at Jarangdih Colliery.	Open	8.11.11	Two	16.11.11	Three	Three Shephers Buildcon Pvt. Ltd. K.C.Samal, Vishal Enterprises,	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 12/ 375dt.15.2.1 2	K.C.Samal	4.60	2 months	16.2.12	15.4.12	
GM(KTA)/ S O (C)/ Tender/ 11/ 1995dt.30.12. 11	Repairing of weigh bridge cabin and modification of rmp at Sawang Colliery.	Open	30.12.11	Two	20.1.12	Three	Three National Carrier & Constn. Sidhnath Singh, U.K.Singh.	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 12/ 371dt.15.2.1 2	National Carrier & Constn.	5.09	1 month	16.2.12	15.3.12	
GM(KTA)/ S O (C)/ Tender/ 11/ 110dt.17.1.12	Cleaning of garbage at new miners colony of Sawang Colliery.	Open	17.1.12	Two	27.1.12	Three	Three U.K.Singh, National carrier & Constn. Sidhnath Singh.	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 12/ 370dt.15.2.1 2	U.K.Singh.	2.14	1 month	16.2.12	15.3.12	
GM(KTA)/ S O (C)/ Tender/ 11/ 1645dt.21.11. 11	R/M of magazine building at Kathara Colliery.	Open	21.11.11	Two	24.12.11	Three	Three Saroj Construction, Dinesh Kumar, Suchit Kumar.	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 12/ 388dt.18.2.1 2	Saroj Construction	2.26	2 months	19.2.12	18.4.12	

GM(KTA)/ S O (C) / Tender/ 11/ 1995dt.30.12. 11	R/M of 20 nos. ROM qrts. At Bhuian tola at Sawang Colliery	Open	30.12.11	Two	20.1.12	Three	Three Subash Prasad, Ramnath Yadav, Inderdeo Paswan.	Nil	Yes	GM(KTA)/ S O (C) / Award/ 12/ 382dt.17.2.1 2	Ramnath Yadav	5.05	2 months	18.2.12	17.4.12	
GM(KTA)/ S O (C) / Tender/ 11/ 110dt.17.1.12	R/M of 10 nos. A type qrts. At MRS under GM Unit, Kathara.	Open	17.1.12	Two	27.1.12	Three	Three Ganesh Karmali, Pranabanand choudhary, Lalan Rabidas.	Nil	Yes	GM(KTA)/ S O (C) / Award/ 12/ 396dt.20.2.1 2	Laleshwar Yadav	2.16	1 month	21.2.12	20.3.12	
GM(KTA)/ S O (C) / Tender/ 11/ 110dt.17.1.12	Repair of room and shed of workshop and unit store at Sawang Colliery.	Open	17.1.12	Two	27.1.12	Three	Three Bigan Ram, Hi-Tech System, Inderdeo paswan	Nil	Yes	GM(KTA)/ S O (C) / Award/ 12/ 387dt.18.2.1 2	Bigan Ram	3.00	1 month	19.2.12	18.3.12	
GM(KTA)/ S O (C) / Tender/ 11/ 110dt.17.1.12	R/M of 15 nos. (SS) miners qrts. In New Miners colony at Sawang Colliery	Open	17.1.12	Two	27.1.12	Three	Three National Carrier & Constn. U.K.singh, Sidhnath Singh	Nil	Yes	GM(KTA)/ S O (C) / Award/ 12/ 383dt.17.2.1 2	National Carrier & Constn.	2.60	1 month	18.2.12	17.3.12	
GM(KTA)/ S O (C) / Tender/ 11/ 110dt.17.1.12	R/M of damaged culvert slab and minor drain repairing near Gayatri Mandir of Govindpur Project	Open	17.1.12	Two	27.1.12	Three	Three P.C. Prajapati, Vishal Enterprises, Galaxy Enterprises	Nil	Yes	GM(KTA)/ S O (C) / Award/ 12/ 385dt.18.2.1 2	Vishal Enterprises	1.21	1 month	19.2.12	18.3.12	
GM(KTA)/ S O (C) / Tender/ 11/ 110dt.17.1.12	R/M of MRS building at Kathara Area under GM Unit, Kathara.	Open	17.1.12	Two	27.1.12	Three	Three A.D.Constn. Aashique Ansari, Raghunath Yadav	Nil	Yes	GM(KTA)/ S O (C) / Award/ 12/ 386dt.18.2.1 2	A.D.Constn.	2.46	1 month	19.2.12	18.3.12	
GM(KTA)/ S O (C) / Tender/ 12/ 33dt.5.1.12	Repair of CTR at Govindpur Phase-II near cause way under Sawang Colliery (Length 1000m)	Open	5.1.12	Two	6.2.12	Three	Three Prakash Lal Singh, Pradip Kumar, Mahadeo Prasad.	Nil	Yes	GM(KTA)/ S O (C) / Award/ 12/ 395dt.20.2.1 2	Prakash Lal Singh	32.28	1 month	21.2.12	20.3.12	

GM(KTA)/ S O (C)/ Tender/ 11/ 1668dt.24.11.11	R/M of Rly. Siding road (CT) from BRO to PF-2 siding at Jarangdih Colliery	Open	24.11.11	Two	6.1.12	Three	Three Sidhnath Singh, RamsakalSinmgh, Vishal Builders.	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 12/ 449dt.27.2.12	Ramsakal Singh	8.68	2 months	28.2.12	27.4.12	
GM(KTA)/ S O (C)/ Tender/ 11/ 1854dt.13.11.11	Spl. R/M of WB type qrts. at Staff colonyunder GM Unit, Kathara.	Open	13.11.11	Two	16.1.12	Three	Four J.D. constn. Sarada Enterprises, Chand Enterprises, Abu talib	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 12/ 450dt.27.2.12	Chand Enterprises	6.52	1.5 months	28.2.12	11.4.12	
GM(KTA)/ S O (C)/ Tender/ 11/ 1854dt.13.11.11	Spl. R/M of WB type qrts. at Staff colonyunder GM Unit, Kathara.	Open	13.11.11	Two	16.1.12	Three	Four J.D. constn. Sarada Enterprises, Chand Enterprises, Abu talib	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 12/ 448dt.27.2.12	Sarada Enterprises	6.52	1.5 months	28.2.12	11.4.12	
GM(KTA)/ S O (C)/ Tender/ 11/ 1918dt.21.12.11	Renovation of drain Back side of qrts. consisting qrts. No. MQ 469 and 485 at colony no.4 at Kathara Colliery.	Open	21.12.11	Two	20.1.12	Three	Three Lalan Rabidas, Pranabanand choudhary, Raghunath Yadav	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 12/ 411dt.21.2.12	Lalan Rabidas	1.54	1 month	22.2.12	21.3.12	
GM(KTA)/ S O (C)/ Tender/ 11/ 1833dt.12.12.11	Repairing of roof of Junior wing of DAV public school Sawang under GM Unit, Kathara.	Open	12.12.11	Two	20.1.12	Three	Two Krishna Tar Products, JalnidhiBitumen Specialities (P) Ltd..	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 12/ 417dt.23.1.12	Jalnidhi Bitumen Specialities (P) Ltd.	2.41	1 months	23.2.12	22.3.12	
GM(KTA)/ S O (C)/ Tender/ 11/ 110dt.17.1.12	Providing 4 nos. check posts at Sawang Colliery	Open	17.1.12	Two	27.1.12	Three	Three Sandeep Enterprises, Sushil Singh, U.K.Singh	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 12/ 397dt.20.2.12	Sandeep Enterprises	1.41	1 month	21.2.12	20.3.12	
GM(KTA)/ S O (C)/ Tender/ 11/ 110dt.17.1.12	Day to day sanitation works at old miners colony undr Sawang Colliery	Open	17.1.12	Two	27.1.12	Three	Three Hi-Tech Systems, Ramnath Yadav, Pradip Kumar	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 12/ 446dt.24.2.12	Hi-Tech Systems	2.88	1 month	25.2.12	24.3.12	

GM(KTA)/ S O (C) / Tender/ 11/ 110dt.17.1.12	Repair of cycle stand at Jarangdih seam at Sawang Colliery.	Open	17.1.12	Two	27.1.12	Three	Three National Carrier & Constn. U.K.singh, Sushil Singh	Nil	Yes	GM(KTA)/ S O (C) / Award/ 12/ 426dt.22.2.1 2	Sushil Singh	1.49	1 month	23.2.12	22.3.12	
GM(KTA)/ S O (C) / Tender/ 11/ 1995dt.30.12. 11	R/M of Officers club at Govindpur Project.	Open	30.12.11	Two	20.1.12	Three	Three RS Constn. Suchit Kumar, Galaxy Enterprises	Nil	Yes	GM(KTA)/ S O (C) / Award/ 12/ 293dt.6.2.12	Galaxy Enterprises	6.12	2 month	7.2.12	6.4.12	
GM(KTA)/ S O (C) / Tender/ 11/ 1918dt.21.12. 11	Making temporary shed for Rest sheltr /view point at O/c at Sawang Colliery.	Open	21.12.11	Two	20.1.12	Three	Three Galaxy Enterprises, Vishal Enterprises, P.C.Prajapati.	Nil	Yes	GM(KTA)/ S O (C) / Award/ 12/ 181dt.24.1.1 2	Vishal Enterprises	2.21	1 month	10.2.12	9.3.12	
GM(KTA)/Excvtender/Shovel/KTC/2012/6 13 DT. 30.11.2011.	Repairing of 01(one) no.Power supply unit of hoist system input 110V AC, Out put ≠ 50V Dc for 182M Marion Shovel Sl.No.Exc-1851 deployed at Kathara Colliery.	Open Tender	30.11.11	Two bid system	20.12.11	Three	1. M/S New Life Electrical Engg. Works, Kathara. 2. M/S. Atracon Electricals, Kathara 3. M/S. Star Electrical Works, Jarangdih.	NIL	Yes	835 Dt 31.01/05. 02.2012	M/S. New Life Electrical Engineering Works, Kathara.	0.40	10 days from the date of handing over the machine at site	Not available	Not available	Not applicabe
GM(KTA)/Excvtender/Shovel/KTC/2011/4 17 DT. 18.09.2011	Complete Cable lay out termination and re-commissioning/ re-conditioning of Be 195 10 CuM Shovel Sl.No.Exc-1075 deployed at Kathara Colliery.	Open Tender	18.09.11	Two bid system	11.10.11	Three	1. M/S Shiva Enterprises, Ramgarh Cantt. 2. M/S. Sky Engineering,Ranchi.	2. M/S. Moving Spares(India), Ramgarh Cantt.	Yes	856 Dt 08/9.02. 2012	M/S. Sky Engineering, Ranchi.	1.64	20 days from the date of handing over the machine at site	Not available	Not available	Not applicabe

GM(KTA)/Excvtender/Dumper/JRD-SWG/2011/566 DT. 11.11.2011	Repair of 60 (Sixty) Nos. through cuts of OTR Tyre Size 18.00 x 25 for Jarangdih Colliery & Sawang-Gvp Project of Kathara Area.	Open Tender	11.11.11	Two bid system	29.11.11	Two	1. M/S Thakur Tyre Retrading Works, Dhanbad. 2. M/S. Hindustan Tyres, Waria, Durgapur.	NIL	Yes	884 Dt 16.02.2012	M/S. Thakur Tyre Retrading Works.	2.06	60 days from the date of off loading the tyres.	Not available	Not available	Not applicable
GM(KTA)/Excvtender/Shovel/JRD/2011/667 DT. 16.12.2011.	Repairing of Boom Sheave (Pulley) Bucket and its door of EKG-5A Shovel Sl.No. Exc-474/2376 deployed at Jarangdih Colliery.	Open Tender	16.12.11	Two bid system	30.12.11	Three	1. M/S. Shiv Engg. Works, Phusro. 2. M/S. Sunil Engineering Works, Phusro. 3. M/S. Trehanco Private Ltd., Phusro.	NIL	Yes	886 Dt 16.02.2012	M/S. Shiv Engineering Works, Phusro.	1.29	15 days from the date of handing over the machine at site	Not available	Not available	Not applicable
GM(KTA)/Excvtender/Shovel/KTC/2011/709 DT. 25/26.12.2011	Complete denting and painting of roof with house, operator cabin, ladder and other pytern repairing of 10 CuM BE 195 B1 Shovel Sl.No.Exc-1075 deployed at Kathara Colliery.	Open Tender	25/26.12.11	Two bid system	10.01.12	Three	1. M/S Maa Jagdamba Enterprises, Kathara. 2. M/S. Aisha Construction, Kathara 3. M/S. Annapurna Enterprises, Kathara.	NIL	Yes	888 Dt 16.02.2012	M/S. Maa Jagdamba Enterprises, Kathara.	1.75	30 days from the date of handing over the machine at site	Not available	Not available	Not applicable

GM(KTA)/Excv/Tender/Drill/KTC/2011/677 DT. 17.12.2011	Repairing of 03 sets sprocket,Pin(LHS & RHS) of feed/Pull down system and machining work with new brass bush fitting in RECP-750 Drill Sl.No.Exc-205 deployed at Kathara Colliery.	Open Tender	17.12.11	Two bid system	03.01.12	Three	1. M/S. Annapurna Enterprises, Kathara. 2. M/S. Manoj Engg.Work Shop, Kathara 3. M/S. Coalfield Janta Engg. Work, Jarangdih.	NIL	Yes	890 Dt 16.02.2012	M/S. Manoj Engg. Work Shop, Kathara.	0.34	10 days from the date of handing over the machine at site	Not available	Not available	Not applicabe
GM(KTA)/Excv/Tender/Shovel/KTC/2011/706 DT. 25/26.12.2011	Repairing of 02 (Two) nos. Adjusting blocks by gauging and welding of split cracked portion rebuilding of worn out holes grinding, facing and drilling on lathe machine for 182M Marion Shovel Sl.No. Exc-1844 deployed at Kathara Colliery.	Open Tender	25/26.12.11	Two bid system	10.01.12	Three	1. M/S. J.D.Enterprises,Jhirkey, Kathara. 2. M/S. K.W.Enterprises, Jhirkey, Kathara 3. M/S. Aisha Construction, Kathara.	NIL	Yes	892 Dt 16.02.2012	M/S. J.D.Enterprises, Jhirkey, Kathara.	0.36	10 days from the date of handing over the machine at site	Not available	Not available	Not applicabe
GM(KTA)/Excv/Tender/Dozer / KTC/2011/708 DT. 25/26.12.2011	Repairing of worn out P.T.O Assly. (Power take off Assly) of Dozer T-2451 (G-10989) BD-355A deployed at Kathara Colliery.	Open Tender	25/26.12.11	Two bid system	10.01.12	Three	1. M/S. J.D.Enterprises,Jhirkey, Kathara. 2. M/S. K.W.Enterprises, Jhirkey, Kathara 3. M/S. Aisha Construction, Kathara.	NIL	Yes	894 Dt 16.02.2012	M/S. J.D.Enterprises, Jhirkey, Kathara.	0.52	10 days from the date of handing over the machine at site	Not available	Not available	Not applicabe

GM(KTA)/Excv/Tender/Shovel/KTC/2011/678 DT. 17.12.2011	Part repairing and re-conditioning of 51 KW Welding Generator M.G Set 415 Volts 450 Amps 1450 RPM 3 Phase make-Kirloskar SI.No.W.N.P deployed at Kathara Colliery.	Open Tender	17.12.11	Two bid system	03.01.12	Three	1. M/S New Life Electrical Engg. Works, Kathara. 2. M/S. Atracon Electricals, Kathara 3. M/S. Star Electrical Works, Jarangdih.	NIL	Yes	896 Dt 17.02.2012	M/S. New Life Electrical Engg. Works, Kathara.	0.50	15 days from the date of handing over the machine at site	Not available	Not available	Not applicabe
GM(KTA)/Excv/Tender/Shovel/KTC/2011/669 DT. 16.12.2011	Part repairing and re-conditioning of L.V.C.R. Assly. of 182M Marion Shovel SI.No. Exc-1844 deployed at Kathara Colliery.	Open Tender	16.12.11	Two bid system	30.12.11	Three	1. M/S New Life Electrical Engg. Works, Kathara. 2. M/S. Atracon Electricals, Kathara 3. M/S. Star Electrical Works, Jarangdih.	NIL	Yes	898 Dt 17.02.2012	M/S. New Life Electrical Engg. Works, Kathara.	0.84	05 days from the date of handing over the machine at site	Not available	Not available	Not applicabe
GM(KTA)/Excv/Tender/Shovel/KTC/2011/676 DT. 17.12.2011	Complete repairing of 02 (Two) Nos. Main Field Coil for 130 HP D.C.Swing Motor suitable for 182M Marion Shovel SI.No. Exc-1844 deployed at Kathara Colliery.	Open Tender	17.12.11	Two bid system	03.01.12	Three	1. M/S New Life Electrical Engg. Works, Kathara. 2. M/S. Atracon Electricals, Kathara 3. M/S. Star Electrical Works, Jarangdih.	NIL	Yes	900 Dt 17.02.2012	M/S. New Life Electrical Engg. Works, Kathara.	0.45	10 days from the date of handing over the machine at site	Not available	Not available	Not applicabe
GM(KTA)/Excv/Tender/Shovel/JRD/2012/776 DT. 15.12.2012	Repairing of 02 (Two) Nos. hydraulic pump of Tata Hitachi SI.No-Exc-2471 deployed at Jarangdih Colliery.	Open Tender	15.12.11	Two bid system	03.02.12	Three	1. M/S Shri Jagannath Engg. Works, Dhanbad 2. M/S. L.P. Automobiles, Dhanbad	2. M/S. Sandhaya Engg. Works, Dhanbad	Yes	969 Dt. 29.02.2012	M/S Shri Jagannath Engg. Works, Dhanbad	1.35	10 days from the date of handing over the machine at site	Not available	Not available	Not applicabe

GM(KTA)/SO(M)/11/JRD/452 dt.03.12.11.	Construction of 20(twenty) Nos. Ventilation Stoppings for Panel -S AB Incline/6ft Seam, Jarangdih UG Mines.	Open	05.11.11	Two	23.12.11	3	1.Bajrang Enterprises,2.ASBS SL,Kathara & 3.Annapurna Construction	NIL	Yes	T/537 dt. 06.2.2012.	M/s. Asnapani Shikshit Berojgar Sahyog Samiti Ltd.	2.44	05.3.12	6.2.12		Nil
GM(KTA)/SO(M)/11/SWG&JRD/450(B) dt.20.9.11.	Repair / Cement plaster of 29 Nos. Isolation Stoppings and 25 Nos. Ventilation Stopings in No.5A Incline/18 ft seam at Jarangdih UG.	Open	22.9.11	Two	08.10.11	3	1.Bajrang Enterprises,2.ASBS SL,Kathara & 3.Tradco Trading Co.	NIL	Yes	T/538 dt.8.02.12.	1.Bajrang Enterprises,A t & PO: Kathara (Bokaro)	1.12	29.2.12	8.2.12		NIL

ARGADA AREA

1	Coal loading &Transportation	Open Tender through News Papers & CCL Website	10.01.2010	Two Bid System	01.02.2010	Three	1. Shri Raju Gupta, Gidi-'A'	1. Sri. Babulal Gupta, Gidi-A 2. Sri. Dhiraj Singh	YES	Agreement No.CGM(A)/SO(M)(A)/CT/GDA/10-13/29 Dt.26.06.2010.	Shri Raju Gupta, Gidi-'A'	218.76	22.07.2013	23.07.2010	NA	Not Applicable
2	Coal loading &Transportation	Open Tender through News Papers & CCL Website	11.12.2009	Two Bid System	04.01.2010	Three	1.Sri. Raju Gupta, Gidi-A 2. Sri. Babulal Gupta, Gidi-A 3. Sri. Harshit Logistic Pvt Ltd, Kolkata	NIL	YES	Agreement No.GM(A)/CT/GDC/10-13/45 Dt.02.12.2010.	Shri Babulal Gupta, Gidi-'A'	476.16	17.10.2013	18.10.2010	NA	Not Applicable
3	Coal loading &Transportation	Open Tender through News Papers & CCL Website	19.08.08 & 20.08.08	Two Bid System	08.09.2008	Two	1. Shri Raju Gupta, Gidi-'A' 2. Shri. Babulal Gupta, Gidi-A.	NIL	YES	Agreement No.CGM(A)/CT/REL/09-12/33 dt. 04.06.2009	Shri Raju Gupta, Gidi-'A'	185.52	29.03.2012	30.03.2009	NA	NA

4	Reject transportation	Open Tender through News Papers & CCL Website	25.08.2007	Two Bid System	17.09.2007	Two	1. Shri Saryu Gope 2. M/S Chenani Transport	NIL	YES	Agreement No.CGM(A)/SO(M)(A)/Reject Trans/GDW/08/217 Dt. 25.01.2008.	Shri Saryu Gope	109.8	23.09.2010	24.09.2007	NA	NA
5	Coal loading & Transportation	open Tender through News Papers & CCL Website	07.11.2011	Two Bid System	02.12.2011	Two	1. Sri. Babulal Gupta, 2) M/s. Ajay Transport Co.	NIL	YES	Agreement No.GM(A)/CT/GDA-SAUNDA/12/08 dt. 27.02.2012	Sri. Babulal Gupta	100.22	05.01.2013	06.01.2012	NA	NA

BARKAKANA AREA
DEPARTMENT- CRS BRK

CRS / MM / Qtn./ 11-12/13 Dt 6.8.2011	Procurement of Commutators suitable for BHEL Make Electrical Motors & Generators	Advertised Tender	8.8.2011	Two Bid	21.9.2011	Two	Two (i)M/s CMC Commutators Pvt.Ltd., Karnataka (ii) M/s Dass Brothers, Kolkata	NIL	Lowest Tender	CRS/MM/11-12/Pur(1412)/01190107 Dt 6.2.2012	M/s Dass Brothers, Kolkata	11,27,100.00	Within 5 Months			
CRS / MM / Qtn./ 11-12/10 Dt 18.7.2011	Procurement of Super Enameled Round Copper Wires.	Advertised Tender	19.7.2011	Two Bid	7.9.2011	Four	Four(i)M/s Bhilai Conductors(P) Ltd.,Bhilai, (ii)M/s Genuine Trade Centre,Kolkata(iii) M/s Vidarbha Winding Wires Limited, Nagpur, (iv)M/s Shreyams Wires Ltd.,Nagpur.	NIL	Lowest Tender	CRS/MM/11-12/Pur(1413)/01190109 Dt 10.2.2012	M/s Vidarbha Winding Wires Limited, Nagpur	11,79,183.26	60 Days from the date of receipt of supply order			

BARKA- SAYAL AREA

CGM(BS)/AGM(BS)/CT/NIT/11/7852 dated :27.10.11	Transportation of coal from different UG mines of Sayal-D to Saunda Siding.	Open	08.11.2011	Two Nos.	05.12.2011	2 Nos.	1) M/S Jai Mahalaxmi Transport Co. At&PO : Ramgarh,Dist.Ramgarh Jharkhand 2)M/S Ajay Transport Co At&PO : Ramgarh,Dist.Ramgarh. Jharkhand	Nil	Yes	CGM(BS)/AGM(BS)/CT/Sy I-UG-SND-Sdg./11-12/12504 dated : 6/2/12	1) M/S Jai Mahalaxmi Transport Co. At&PO : Ramgarh,Dist.Ramgarh Jharkhand	Rs.34.7675	17.02.13	18.02.12	N.A.	N.A.
--	---	------	------------	----------	------------	--------	--	-----	-----	--	---	------------	----------	----------	------	------

DEPARTMENT- R.S SAUNDA.

123	Picks & Pick Holder	LTE	17.12.11	Two bid	10.1.12	4	2 (1)M/s. Micro Spare Parts (2) M/s. National Pipe Bending Works	2 (1)M/s. Pioneer Engg. Works (2)M/s.A.G.Engg. Corpn.	Yes	SO(MM)/RS(BS)/Snd/020211-235 dated 3.2.12	M/s.Micro Spare Parts	2.45	Within 30-45 days from the receipt date of supply order	08.02.12	Due	
140	Cement Capsule	LTE	7.2.12	Two bid	10.2.12	4	4 (1)M/s. The Mineral & Chemical Corpn. (2)M/s. Pawan Enterprises (3) M/s. Safe Link (4) M/s. Hitech Enterprises	Nil	Yes	S.O(MM)/RS(BS)/Snd/020211-238 dated 16.2.12	M/s.The Mineral & Chemical Corpn., Dhanbad	1.15	Immediately within 10 days	18.02.12	18.02.12	

78	Thread Chaser	LTE	1.9.11	Two bid	23.9.11	2	2 (1) M/s. Mahamaya Enterprise (2) M/s. Dynamic Sales	Nil	Yes	SO(MM)/RS(BS)/Snd/020211-240 dated 20.2.12	M/s.Mahamaya Enterprises, Ramgarh	0.24	Within 30 days from the date of issue of supply order.	Due	Due	
102	Sulphuric Acid & Distilled Water	LTE	14.10.11	Two bid	8.11.11	2	2 (1) M/s. Spares India (20 M/s. Jharkhand Industrial Corpn.	Nil	Yes	SO(MM)/RS(BS)/Snd/020211-242 dated 22.2.2012	M/s.Spares India,Bhurkunda	0.49	Within 45-60 date from the date of issue of supply order.	04.03.12	04.03.12	
103	Spares for Voldurm Haulage	LTE	14.10.11	Two Bid	8.11.11	3	2 (1)M/s.Ashoka Enterprises (2) M/s.Gaurav & Co	1, M/s. Vishwanath Enterprises	Yes	SO(MM)/RS(BS)/Snd/020211-244 dated 24.2.12	M/s.Gaurav & Co., Ramgarh	1.77	4 to 8 week from the date of issue of supply order	03.03.12	03.03.12	
134	Engine Oil 15W40 CH4	Open	1.2.12	Two Bid	24.2.12	2	2 (1) M/s.Balmer Lowrie & Co. (2) M/s. B.P.C.Ltd.	Nil	Yes	SO(MM)/RS(BS)/Snd/020211-245 dated 26.2.12	M/s. M/s. BPC Ltd, Ranchi.	4.72	Commence Within 10 days of receipt of oder and competion within 45 days	04.03.12	Due	
47	Spares for 100/150 IPB T.80 Puump	Open	10.6.11	Two Bid	26.7.11	2	2 (1)M/s. Kwality Engg. (2) M/s. United Engineers	Nil	Yes	SO(MM)/RS(BS)/Snd/020211-246 dated 29.2.12	M/s.Kwality Engg, Howrah	3.44	Within 120 days from the date of receipt of supply order	Due	Due	
47	Spares for 100/150 IPB T.80 Puump	Open	10.6.11	Two Bid	26.7.11	2	2 (1)M/s. Kwality Engg. (2) M/s. United Engineers	Nil	Yes	SO(MM)/RS(BS)/Snd/020211-247 dated 29.2.12	M/s.United Engineers , Kolkata	1.39	Within 45 days from the date of receipt of supply order	Due	Due	

RAJRAPPA AREA

No. 57, dtd. 15.12.11	Civil Nature	Open	15.12.11	two	29.12.11	2	2(Shri Karma Choudhary & M/s. Manoj Enterprise	-	Yes	No.93, dated 04.02.12	M/s. Manoj Enterprise	1.03	12.03.12	13.02.12	-	-
No. 44, dtd.07.11.11	Civil Nature	Open	07.11.11	two	18.11.11	2	2(Shri Dhirendra Kr. & M/s. B.B Enterprise	-	Yes	No.94, dated 04.02.12	M/s. BB Enterprise	1.91	27.03.12	13.02.12	-	-
No. 48, dtd.28.11.11	Civil Nature	Open	28.11.11	two	09.11.11	2	2(Shri Kedar Nath Mahto & Shri Ramesh Pd. Sinha	-	Yes	No.95, dated 04.02.12	Shri Ramesh Pd. Sinha	2.25	27.03.12	13.02.12	-	-

No. 46, dtd.21.11.11	Civil Nature	Open	21.11.11	two	02.12.11	2	2(Shri Devendra Rai & M/s. K Singh & Brothers	-	Yes	No.96, dated 04.02.12	M/s. K Singh & Brothers	3.75	12.04.12	13.02.12	-	-
No. 40, dtd.14.09.11	Civil Nature	Open	14.09.11	two	29.10.11	2	2(Shri Devendra Rai & Shri Kedar Nath Mahto	-	Yes	No.97, dated 06.02.12	Shri Kedar Nath Mahto	4.18	14.05.12	15.02.12	-	-
No. 48, dtd.28.11.11	Civil Nature	Open	28.11.11	two	09.12.11	2	2(Shri Kedar Nath Mahto & Shri Ramesh Pd. Sinha	-	Yes	No.98, dated 10.02.12	Shri Kedar Nath Mahto	2.31	20.04.12	19.02.12	-	-
No. 57, dtd. 15.12.11	Civil Nature	Open	15.12.11	two	29.12.11	2	2(Shri Kundan Pd. & M/s. Pawan Enterprise	-	Yes	No.99, dated 11.02.12	M/s. Pawan Enterprise	0.99	19.03.12	20.02.12	-	-
No. 59, dtd. 16.12.11	Civil Nature	Open	16.12.11	two	30.12.11	2	2(Shri Karma Choudhary & Sri Ram Lakhan Pd.	-	Yes	No.100, dated 11.02.12	Shri Karma Choudahry	1.03	19.03.12	20.02.12	-	-
No. 52, dtd. 09.12.11	Civil Nature	Open	09.12.11	two	21.12.11	2	2(Shri Karma Choudhary & Sri Ram Lakhan Pd.	-	Yes	No.101, dated 11.02.12	M/s. Bengal Bitumen	0.74	19.03.12	20.02.12	-	-
No. 45, dtd. 11.11.11	Civil Nature	Open	11.11.11	two	21.12.11	2	2(Shri Gopal Choudhary & Sri Shatrughan Singh	-	Yes	No.102, dated 11.02.12	Sri Shatrughan Singh	6.35	19.06.12	20.02.12	-	-

No. 63, dtd. 26.12.11	Civil Nature	Open	26.12.11	two	06.01.12	3	3(Shri Subhash Chandra, Shri Shatrughan Singh & Sri Mukesh Kr. Sinha	-	Yes	No.103, dated 11.02.12	Shri Subhash Chandra	3.30	19.05.12	20.02.12	-	-
No. 62, dtd. 24.12.11	Civil Nature	Open	24.12.11	two	06.01.12	2	2(Shri Kundan Prasad & M/s. Randhir Constn. Co.	-	Yes	No.104, dated 11.02.12	Shri Kundan Prasad	1.59	19.03.12	20.02.12	-	-
No. 60, dtd. 20.12.11	Civil Nature	Open	20.12.11	two	30.12.11	2	2(Shri Kundan Prasad & M/s. Shandil Constn. Co.	-	Yes	No.105, dated 11.02.12	M/s. Shandil Constn	1.01	19.03.12	20.02.12	-	-
No. 55, dtd. 14.12.11	Civil Nature	Open	14.12.11	two	28.12.11	2	2(M/s.Pawan Enterprise & M/s. Shandil Constn. Co.	-	Yes	No.106, dated 11.02.12	M/s. Shandil Constn	1.69	03.04.12	20.02.12	-	-
No. 55, dtd. 14.12.11	Civil Nature	Open	14.12.11	two	28.12.11	2	2(Shri Jivan Mahto & M/s. Ratan Constn.	-	Yes	No.107, dated 11.02.12	M/s. Ratan Constn	2.26	03.04.12	20.02.12	-	-
No. 51, dtd. 06.12.11	Civil Nature	Open	06.12.11	two	21.12.11	2	2(Shri Mukesh Kr. Sinha & Shatrughan Singh	-	Yes	No.108, dated 11.02.12	Shri Mukesh Kr. Sinha	4.19	19.07.12	20.02.12	-	-
No. 60, dtd. 20.12.11	Civil Nature	Open	20.12.11	two	30.12.11	2	2(Shri Kundan Prasad & M/s. Shandil Constn. Co.	-	Yes	No.109, dated 11.02.12	Shri Kundan Prasad	1.27	19.03.12	20.02.12	-	-
No. 49, dtd. 30.11.11	Civil Nature	Open	30.11.11	two	09.12.11		2(Shri Kundan Prasad & M/s. Randhir Constn. Co.	-	Yes	No.110, dated 14.02.12	M/s. Randhir Constn. Co.	2.36	22.04.12	23.02.12	-	-
No. 48, dtd.28.11.11	Civil Nature	Open	28.11.11	two	09.11.11	2	2(Shri Kedar Nath Mahto & Shri Ramesh Pd. Sinha	-	Yes	No.111, dated 14.02.12	Shri Ramesh Pd. Sinha	1.05	22.03.12	23.02.12	-	-
No. 56, dtd.14.12.11	Civil Nature	Open	14.12.11	two	28.12.11	3	3(M/s. Rana Constn, Shri Kishun Singh & M/s. HR Constn	-	Yes	No.112, dated 14.02.12	M/s. Rana Constn	1.54	06.04.12	23.02.12	-	-
No. 53, dtd.09.12.11	Civil Nature	Open	09.12.11	two	21.12.11	2	2(Shri Surendra Pd. Singh & Shri Kauleshwar Das	-	Yes	No.113, dated 14.02.12	Shri Surendra Pd. Singh	1.57	06.04.12	23.02.12	-	-
No. 53, dtd.09.12.11	Civil Nature	Open	09.12.11	two	21.12.11	2	2(Shri Surendra Pd. Singh & Shri Kauleshwar Das	-	Yes	No.114, dated 14.02.12	Shri Kauleshwar Das	1.34	22.03.12	23.02.12	-	-

No. 69, dtd.13.01.12	Civil Nature	Open	13.01.12	two	27.01.12	2	2(M/s. Manoj Enterprise & Shri Santosh Kumar	-	Yes	No.115, dated 14.02.12	M/s. Manoj Enterprise	2.81	22.04.12	23.02.12	-	-
No. 44, dtd.07.11.11	Civil Nature	Open	07.11.11	two	18.11.11	2	2(M/s. Pawan Enterprises & Shri Kauleshwar Das	-	Yes	No.116, dated 16.02.12	Shri Kauleshwar Das	1.43	08.04.12	25.02.12	-	-
No. 63, dtd. 26.12.11	Civil Nature	Open	26.12.11	two	06.01.12	2	2(Shri Bhola Nath Mahto & M/s. B.B. Enterprises	-	Yes	No.117, dated 16.02.12	Shri Bhola Nath Mahto	5.59	24.06.12	25.02.12	-	-
No. 65, dtd. 04.01.12	Civil Nature	Open	04.01.12	two	18.01.12	2	2(Shri Santosh Kumar & Shri Kedar Nath Mahto	-	Yes	No.118, dated 16.02.12	Shri Santosh Kumar	2.74	24.05.12	25.02.12	-	-
No. 61, dtd. 22.12.11	Civil Nature	Open	22.12.11	two	06.01.12	3	3(Shri Jivan Mahto, M/s. Ratan Constn & Shri Ramesh Kr. Dangj	-	Yes	No.119, dated 17.02.12	Shri Jivan Mahto	1.07	25.03.12	26.02.12	-	-
No. 59, dtd. 16.12.11	Civil Nature	Open	16.12.11	two	30.12.11	2	2(Shri Kuldip Singh & M/s. Arbind Enterprise	-	Yes	No.120, dated 17.02.12	Shri Kuldip Singh	0.90	25.03.12	26.02.12	-	-
No. 65, dtd. 04.01.12	Civil Nature	Open	04.01.12	two	18.01.12	2	2(Shri Santosh Kumar & Shri Kedar Nath Mahto	-	Yes	No.121, dated 17.02.12	Shri Santosh Kumar	3.67	25.08.12	26.02.12	-	-
No. 13, dtd. 10.12.11	Civil Nature	Open	04.01.12	two	18.01.12	3	3(M/s. Gaffar & Sons, Shri Kishun Singh & Shri Santosh Kumar	-	Yes	No.122, dated 17.02.12	M/s. Gaffar & Sons	0.59	11.03.11	26.02.12	-	-
No. 36, dtd. 28.09.11	Civil Nature	Open	28.09.11		14.10.11	2	2(Shri Pratap Surendra & M/s B.B. Enterprise	-	Yes	No.123, dated 17.02.12	Shri Pratap Surendra	4.31	25.02.13	26.02.12	-	-
No. 56, dtd. 14.12.11	Civil Nature	Open	04.12.11	two	28.12.11	3	3(Shri Kishun Singh, M/s. Rana Constn & M/s. HR Constn	-	Yes	No.124, dated 20.02.12	M/s. H.R. Constn	1.78	12.04.12	29.02.12	-	-
No. 61, dtd. 22.12.11	Civil Nature	Open	22.12.11	two	06.01.12	2	2(Shri Kedar Nath Mahto & M/s Tripti Enterprise	-	Yes	No.125, dated 25.02.12	Shri Kedar Nath Mahto	1.17	04.04.12	05.03.12	-	-

No. 61, dtd. 22.12.11	Civil Nature	Open	22.12.11	two	06.01.12	3	3(Shri Kedar Nath Mahto , M/s Tripti Enterprise & Shri Ramesh Kumar Dangi	-	Yes	No.126, dated 25.02.12	Shri Kedar Nath Mahto	1.38	04.04.12	05.03.12	-	-
No. 56, dtd. 14.12.11	Civil Nature	Open	04.12.11	two	28.12.11	2	2(Shri Kundan Pd. & M/s Randhir Constn Co	-	Yes	No.127, dated 25.02.12	M/s. Randhir Constn. Co.	0.77	04.04.12	05.03.12	-	-
MM HQ																
MM(P)/III/HE MM/Global/U. Carriage/D155 /11-12	Complete Under Carriage assembly suitable for fitment on BD155/D155 Dozer	Global	23.05.11	Two	15.07.11	1	M/s BEML Ltd., 712 (C), Circular Road, Ranchi-834001	Nil	Yes	MM(P)/III/HEMM/U. Carriage/D155 /11-12/220 Dt. 15.02.12	M/s BEML Ltd., 712 (C), Circular Road, Ranchi-834001	244.84	commence witnin 90 days and completion within 6 months	15.06.12	15.08.12	
MM(P)/III/HE MM/Global/U. Carriage/D355 /11-12	Complete Under Carriage assembly suitable for fitment on BD355/D355 Dozer	Global	23.05.11	Two	16.07.11	1	M/s BEML Ltd., 712 (C), Circular Road, Ranchi-834001	Nil	Yes	MM(P)/III/HEMM/U. Carriage/D355 /11-12/221 Dt. 15.02.12	M/s BEML Ltd., 712 (C), Circular Road, Ranchi-834001	264.46	commence witnin 90 days and completion within 6 months	15.06.12	15.08.12	
MM(P)/Global /e-tendering/Dozer 410 HP/113/R/10-11	Crawler Dozer 410 HP	Global	23.02.11	Two	12.04.11	3	M/s BEML Ltd., 712 (C), Circular Road, Ranchi-834001	CHTZ Equipment Pvt.Ltd & Sumeren India Pvt. Ltd	Yes	11307112 12-229 Dt. 21.02.12	M/s BEML Ltd., 712 (C), Circular Road, Ranchi-834001	1349.80	Firsr 5 Dozer within 3 months & Balance 2 nos. in the 4th months	21.05.12	21.06.12	
SM(P)/Open Domestic/OTR Tyre/054/2011	T/L Tyres 29.50 X 29 & 18 X 25	Domestic	22.06.11	two	30.07.11	2	M/s. MRF Limited, 124 greams Road Chennai	M/s Balkrishna Industries Ltd., BKT House, C/15, C Wing, Trade World, Lower Parel(w), Mumbai-1	Yes	0540121212-234 DT. 25.02.12	M/s. MRF Limited, 124 greams Road Chennai	534.24	With in 6 months @ 10 Tyres/month & 70 tyres /month		25.08.12	

CIVIL HQ

Tender Notice vide notice no. 34 of 2011 – 12 vide ref. no. Dy GM(TA)/Tender/2011-12/2646-57, Dated 11th July 2011	Closing of illegal entry point and repair of broken boundary wall around GNC, CCL, Ranchi	Through publication in News paper and CCL website.	In CCL website on 12.07.2011	Two bids system	upto 3.00 PM on 22.07.2011	01 (One)	01 (One) M/s Bhushan Instrument Works Nalanda Cottage, J.P.Marg, Kanke Road, Ranchi	Nil	Yes, awarded to the Single Tenderer.	GM(C) / 2022 / GNC / 2012 / 201, Dated 6th Feb 2012	1. M/s Bhushan Instrument Works, Nalanda Cottage, J.P.Marg, kanke Road,Ranchi	Rs. 5,52,834=09	15 (Fifteen) days	NA	NA	NA
Tender Notice no. 36 of 2011 – 12 vide ref. No. CGM(PPR)/SO(C)/PPR/ Tender Notice/2011 – 12/1055-67, Dated 04.07.2011	Strengthening of road from near culvert to Churi Project office under CGM unit, Piparwar Area	Through publication in News paper and CCL website.	In CCL website on 11.07.2011	Two bids system	upto 3.00 PM on 02.08.2011	03 (Three)	02 (Two) 1. Shri Jaleshwar Yadav, At. – Hoyer, P.O.- Khalari, Distt. – Ranchi. 2. M/s Son Ganga Construction, At + Post - Bachra, Dist. - Chatra. 3. Md. Hayul Ansari, At. - Kalyanpur, Post - Bachra, Dist. - Chatra.	01 (One)	Yes, awarded to the Lowest Tenderer.	GM(C) / 2023 / CTR / PPR / 2012 / 217, Dated 8th Feb.' 2012	1. Shri Jaleshwar Yadav, At. – Hoyer, P.O.- Khalari, Distt. – Ranchi.	Rs. 54,15,461=50	04 (Four) months	NA	NA	NA
Tender Notice no. 05 of 2011 – 12 vide ref. No. SO(C)/B&K/KG/Tender/2011 – 12/348, Dated 18.06.2011	Shifting of existing water pipe lines in front of No. 3 quarry office at Kargali (OCP)".	Through publication in News paper and CCL website.	In CCL website on 28.06.2011	Two bids system	upto 3.00 PM on 08.07.2011	02 (Two)	02 (Two) 1. M/s Maa Chhinmastika Construction, At. – Pordag, P.S. – Petarwar, Distt. – Bokaro, Jharkhand. 2. M/s Ramanand Singh & Co., At. Naya Road, Phusro, P.O.- Bermo, Distt. – Bokaro, Jharkhand.	Nil	Yes, 50% of work awarded to the Lowest Tenderer.	GM(C)/2024 /Pipe line /B & K/2012/216, dated 08.02.2012.	1. M/s Maa Chhinmastika Construction, At. – Pordag, P.S. – Petarwar, Distt. – Bokaro, Jharkhand.	Rs. 31,43,441=18	02 (Two) months	NA	NA	NA

Tender Notice no. 05 of 2011 – 12 vide ref. No. SO(C)/B&K/KG/Tender/2011 – 12/348, Dated 18.06.2011	Shifting of existing water pipe lines in front of No. 3 quarry office at Kargali (OCP)".	Through publication in News paper and CCL website.	In CCL website on 28.06.2011	Two bids system	upto 3.00 PM on 08.07.2011	02 (Two)	02 (Two) 1. M/s Maa Chhinmastika Construction, At. – Pordag, P.S. – Petarwar, Distt. – Bokaro, Jharkhand. 2. M/s Ramanand Singh & Co., At.– Naya Road, Phusro, P.O.- Bermo, Distt. – Bokaro, Jharkhand.	Nil	Yes, 50% of work awarded to the Lowest Tenderer.	GM(C) / 2024 / Pipe line / B & K / 2012 / 215, dated 08.02.2012.	1. M/s Ramanand Singh & Co., At. – Naya Road, Phusro, P.O.- Bermo, Distt. – Bokaro, Jharkhand.	Rs. 31,43,441=18	02 (Two) months	NA	NA	NA
Tender Notice no. 06 of 2011 – 12 vide no. GM(C)/Tender /2011 – 12/1022, Dated 25th July 2011	Upkeep & maintenance of internal selected portion of various buildings at Gandhi Nagar Hospital, CCL, Ranchi	Through publication in News paper and CCL website.	In CCL website on 04.08.2011	Two bids system	upto 3.00 PM on 19.08.2011	02 (Two)	02 (Two) 1. M/s Dhurba Jyoti Enterprises, C/D – 365, Sector –II, Dhurwa, Ranchi. 2. M/s Annapurna Utility Services Pvt. Ltd., Kishore Market, 1st floor, Piska More, Ratu Road, Ranchi – 5.	Nil	Yes, awarded to the Lowest Tenderer.	GM(C) / 2025 / Upkeep / GNH / 2012 / 285, Dated 16th Feb.' 2012	1. M/s Dhurba Jyoti Enterprises, C/D – 365, Sector –II, Dhurwa, Ranchi. At. – Naya Road, Phusro, P.O.- Bermo, Distt. – Bokaro, Jharkhand.	Rs. 11,86,800=00	12 (Twelve) months	NA	NA	NA

Tender Notice No. 10 of 2011 – 12 vide ref. No. GM(C)/Tender/2011 – 12/1639, dated 4th Nov.' 2011	Special repair & maintenance of 45 Nos. Qtrs. (IC – 31, 1B – 2, MQ – 9 and 1A – 3) of Central Stores Barkakana	Through publication in News paper and CCL website.	In CCL website on 08.11.2011	Two bids system	upto 3.00 PM on 28.11.2011	02 (Two)	02 (Two) 1. Raj Kumar Agarwal, Near Railway Station, Barkakana, Distt. Ramgarh, PIN-829102 2. Rajesh Kumar Sharma, New Friends Colony, Gaushala Road, Ramgarh Cantt, Ramgarh.	Nil	Yes, awarded to the Lowest Tenderer.	GM(C)/ 2026 / R&M / BRK / 2012 /259, Dated 16th Feb.' 2012.	1. Rajesh Kumar Sharma, New Friends Colony, Gaushala Road, Ramgarh Cantt, Ramgarh. C/D – 365, Sector –II, Dhurwa, Ranchi. At. – Naya Road, Phusro, P.O.- Bermo, Distt. – Bokaro, Jharkhand.	Rs. 16,95,460.43	06 (Six) months	NA	NA	NA
Tender Notice no. 08 of 2011 – 12 vide ref. No. SO(C)/B&K/KG/Tender/2011-12/433, dated 20.07.2011	Construction of 06 nos. Class rooms with verandah for DAV School CCL, Giridih Project	Through publication in News paper and CCL website.	In CCL website on 09.08.2011	Two bids system	upto 3.00 PM on 19.08.2011	01 (One)	01 (One) 1. M/s Dilip Kumar Jain, Contractor, At.- Saram, P.O. – Saram, (Bokaro) (Jharkhand) – 829111. New Friends Colony, Gaushala Road, Ramgarh Cantt, Ramgarh. C/D – 365, Sector –II, Dhurwa, Ranchi. At. – Naya Road, Phusro, P.O.- Bermo, Distt. – Bokaro, Jharkhand.	Nil	Yes, awarded to the Single Tenderer.	GM(C) /2027 / DAV Giridih / B&K / 2012 / 309, Dated 23rd Feb.' 2012.	1. M/s Dilip Kumar Jain, Contractor, At.- Saram, P.O. – Saram, (Bokaro) (Jharkhand) – 829111.	Rs. 45,88,271=72	05 (Five) months	NA	NA	NA

Tender Notice No. 14 of 2011 – 12 vide ref. No. GM(C)/Tender /2011 – 12/1714, dated 19th Nov.' 2011	Garbage cleaning and drain cleaning of NTS Colony, Barkakana	Through publication in News paper and CCL website.	In CCL website on 28.11.2011	Two bids system	upto 3.00 PM on 08.12.2011	02 (Two)	02 (Two) 1. Rajesh Kumar Sharma, New Friends Colony, Goushala Road, Ramgarh Cantt, Ramgarh – 829122. 2. Raj Kumar Agarwal, Near Railway Station, Barkakana, Distt. Ramgarh, PIN- 829102	Nil	Yes, awarded to the Lowest Tenderer.	GM(C) / 2028 / Garbage cleaning / BRK / 2012 / 328, Dated 28th Feb.' 2012.	1. Rajesh Kumar Sharma, New Friends Colony, Goushala Road, Ramgarh Cantt, Ramgarh – 829122.	Rs. 7,07,414=27	01 (One) month	NA	NA	NA
Tender Notice No. 16 of 2011 – 12 vide no. GM(C)/Tender /2011 – 12 / 1778, Dated 2nd Dec.' 2011	Repair of chajja of 'A' Type (D/S) block no. 7 to 12 and 14 to 16 and 'B' Type (D/S) block no. 7 & 8 (new) and roof of stair hall of block no. 14, 15 & 16 of 'A' Type at NTS, Barkakana	Through publication in News paper and CCL website.	In CCL website on 13.12.2011	Two bids system	upto 3.00 PM on 21.12.2011	01 (One)	01 (One) 1. M/s Ramraj Construction, Nilanchal Kothi Compound, Piska More, Ratu Road, Ranchi.	Nil	Yes, awarded to the Lowest Tenderer.	GM(C) / 2029 / Repair of chajja / BRK / 2012 / 329, Dated 28th Feb.' 2012.	1. M/s Ramraj Construction, Nilanchal Kothi Compound, Piska More, Ratu Road, Ranchi.	Rs. 11,94,262=68	03 (Three) months	NA	NA	NA