

CENTRAL COALFIELDS LIMITED

RANCHI

ANNEXURE-IV

DETAILS CONTRACTS/TENDERS/PURCHASES CONCLUDED DURING THE MONTH OF MARCH 2012

Tender No.	Item/nature of work	Mode of tender enquiry	Date of Publ.of tender	Type of Bidding (Single/Two Bid system)	Last dt.of receipt tender	Nos.of tender received	Nos.&Name of parties qualified after tech.evaluation	Nos.&Name of parties not qualified after tech.evaluation	Whether contract awarded to Lowest tender/ evaluation L1	Contract No.& Date	Name of Contractor	Value of Contract (Rs.lakhs)	Scheduled date of completion of supplies/ work	Actual date of start of work/ supplies	Actual date of completion of work/supplies	Reasons for delay if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
KATHARA AREA																
GM(KTA)/SO(M)/12/JRD/457(B) dt.10.2.12.	Construction of 03 Nos. Preparatory Isolation Stoppings for sectionalisation of main dip panel C+D and (03 Nos. Full Isolation stoppings) of pannel North of D Incline of C+D Incline Seam at Jarangdih UG Mines.	Open	15.2.12	Two	27.2.2012	3	1.Bajrang Enterprises,2.ASBS SL,Kathara & 3.Annapurna Construction	NIL	Yes	T/540 dt.13.3.12.	1.Bajrang Enterprises,A t & PO: Kathara (Bokaro)	2.69	01.4.2012	13.3.2012	-	NIL
GM(KTA)/SO(M)/12/JRD/455 dt.16.1.12.	Construction of 06 Nos. full & (4) Nos. preparatory Isolation Stopings for sectionalisation of panel C&D of No.5 Incline /18ft seam at JRD UG Mines.	Open	17.1.12.	Two	05.2.2012.	3	1.Tradco Trading Co.,2.ASBSSL,Kathara & 3.Annapurna Construction	Nil	Yes	T/541 dt.19.3.12.	Asnapani Shikshit Berojgar Sahyog Samiti Limited	3.63	18.4.2012	19.3.2012	-	NIL

GM(KTA)/SO(M)/12/JRD/456 dt.22.1.12.	Fixing /Jamming Joist for supporting badly damaged coal bunker of A-B & CD Incline/ 6ft Seam at Jarangdih UG	Open	24.1.12	Two	09.2.2012.	3	1.Tradco Trading Co.,2.ASBSSL,Kathara & 3.Annapurna Construction	Nil	Yes	T/542 dt.20.3.12.	M/s. Tradco Trading Co.	1.12	1.4.12	20.3.12	-	NIL
GM(KTA)/ S O (C)/ Tender/ 12/ 44dt.6.1.12	R/M of Officers colony road at Govindpur Project.	Open	6.1.12	Two	27.1.12	Three	Three Galaxy Enterprises, Sidhnath Singh, Mahato Enterprises	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 12/ 502dt.2.3.12	Mahto Enterprises	8.83	2 months	3.3.12	2.5.12	
GM(KTA)/ S O (C)/ Tender/ 12/ 104dt.16.1.12	R/M of 28 nos. miners qrts. At old miners colony of Sawang Colliery..	Open	16.1.12	Two	13.2.12	Three	Four S.B.Dubey, Lalan Singh, K.B.Pandey, National Carrier & Constrn.	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 12/ 464dt.1.3.12	K.B.Pandey.	7.16	2 months	2.3.12	1.5.12	
GM(KTA)/ S O (C)/ Tender/ 11/ 1531dt.8.11.11	R/M of A(DS) type qrts. of 2 block near Swami Vivekanand School at Jarangdih Colliery.	Open	8.11.11	Two	25.11.11	Three	Three Md. Akram, RS Constrn. , J.D. Construction	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 12/ 495dt.1.3.12	Md. Akram	1.86	1 months	2.3.12	1.4.12	
GM(KTA)/ S O (C)/ Tender/ 11/ 1833dt.12.12.11	Tarfelting over roof for 12 nos. Staff qrts. at Sawang Colliery	Open	12.12.11	Two	20.1.12	Three	Two M.K.Petro Products India Pvt. Ltd. Shivam Petro Products Pvt Ltd.	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 12/ 519dt.2.3.12	M.K.Petro Products India Pvt. Ltd.	3.00	1 months	3.3.12	2.4.12	
GM(KTA)/ S O (C)/ Tender/ 11/ 1833dt.12.12.11	Tarfelting work in Hospital building at Jarangdih Colliery	Open	12.12.11	Two	20.1.12	Three	Two Krishna Tar Products, Shivam Petro Products Pvt. Ltd.	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 12/ 517dt.2.3.12	Krishna Tar Products	3.77	1 months	3.3.12	2.4.12	

GM(KTA)/ S O (C)/ Tender/ 12/ 44dt.6.1.12	Repair of road from Main road Kathara toExecutive hostel Kathara and GM Office under GM Unit, Kathara	Open	6.1.12	Two	27.1.12	Three	Three Harishchandra Kumar, Ashok Kr. Singh, Galaxy Enterprises	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 12/ 513dt.2.3.12	Ashok Kr. Singh	8.24	1.5 months	3.3.12	17.4.12	
GM(KTA)/ S O (C)/ Tender/ 12/ 44dt.6.1.12	R/M of road from HMB road to PO Office gate through Durga Mandap joining security colony at Jarangdih colliery	Open	6.1.12	Two	27.1.12	Three	Three Vishal Builders, Md. Ibrahim, Galaxy Enterprises	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 12/ 514dt.2.3.12	Md. Ibrahim	5.58	2 months	3.3.12	2.5.12	
GM(KTA)/ S O (C)/ Tender/ 12/ 44dt.6.1.12	Temporary repairing of coal transporting road fromChilka Pool to1&2 mines (length 1.5 KM) at Govindpur Project.	Open	6.1.12	Two	27.1.12	Three	Three Galaxy Enterprises, Sidhnath Singh, Mahato Enterprises	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 12/ 518dt. 2.3.12	Sidhnath Singh	8.51	2 months	3.3.12	2.5.12	
GM(KTA)/ S O (C)/ Tender/ 12/ 36dt.5.1.12	Constn. Of PCC road on coal transport road portion ofGovindpur Phase-II- Chillkapul- Jarangdih under GM Unit, Kathara (Length 200M)	Open	5.1.12	Two	6.2.12	Three	Three Ramanand singh & Co. Mahto Enterprises, Sidhnath Singh	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 12/ 532dt.5.3.12	Sidhnath Singh	49.98	2 months	6.3.12	5.5.12	

GM(KTA)/ S O (C) / Tender/ 12/ 351dt.13.2.12	R/M of qrts. No. 1B/10,54, 70,97 and 1B/116 at Staff colony under GM Unit, Kathara.	Open	13.2.12	Two	28.2.12	Three	Three RS Constn. Annapurna Constn. Sarada Ednterprises	Nil	Yes	GM(KTA)/ S O (C) / Award/ 12/ 558dt.7.3.12	Annapurna Construction	1.75	1 month	8.3.12	7.4.12	
GM(KTA)/ S O (C) / Tender/ 12/ 104dt.16.1.12	R/M of 28 nos. miners qrts. At old miners colony of Sawang Colliery..(work devided into two parts)	Open	16.1.12	Two	13.2.12	Three	Four S.B.Dubey, Lalan Singh, K.B.Pandey, National Carrier & Constn.	Nil	Yes	GM(KTA)/ S O (C) / Award/ 12/ 564dt.7.3.12	S.B.Dubey.	3.58	1 month	8.3.12	7.4.12	
GM(KTA)/ S O (C) / Tender/ 12/ 104dt.16.1.12	R/M of 28 nos. miners qrts. At old miners colony of Sawang Colliery..(work devided into two parts)	Open	16.1.12	Two	13.2.12	Three	Four S.B.Dubey, Lalan Singh, K.B.Pandey, National Carrier & Constn.	Nil	Yes	GM(KTA)/ S O (C) / Award/ 12/ 565dt.9.2.12	Lalan Singh	3.58	1 month	8.3.12	7.4.12	
GM(KTA)/ S O (C) / Tender/ 12/ 351dt.13.2.12	R/M of qrts. No. AAO/B/3,6,8 WB/32 ,55 at Staff colony under GM Unit, Kathara.	Open	13.2.12	Two	28.2.12	Three	Three Laleshwar Yadav, Jai Mata Dee Enterprises-II, Ramnath yadav	Nil	Yes	GM(KTA)/ S O (C) / Award/ 12/560dt. 7.3.12	Jai Mata Dee Enterprises-II	1.73	1 month	8.3.12	7.4.12	
GM(KTA)/ S O (C) / Tender/ 12/ 351dt.13.2.12	Face lifting of road side from Officers club More to Asnapani turning under GM Unit, Kathara.	Open	13.2.12	Two	28.2.12	Three	Three Vishal Builders, J.D. Constn. R.S.Constn.	Nil	Yes	GM(KTA)/ S O (C) / Award/ 12/ 563dt.7.3.12	Vishal Builders	1.91	1 month	8.3.12	7.4.12	
GM(KTA)/ S O (C) / Tender/ 12/ 351dt.13.2.12	Spl. R/M of 19 nos. qrts. AAO-A/1 to 4 and 6 to 20 at Staff colony under GM Unit, Kathara.	Open	13.2.12	Two	28.2.12	Three	Three R.S.constn. Vishal Builders, Md. Yasin.	Nil	Yes	GM(KTA)/ S O (C) / Award/ 12/ 562dt. 7.3.12	R.S.Constn.	5.55	1 month	8.3.12	7.4.12	

GM(KTA)/ S O (C)/ Tender/ 12/ 104dt.16.1.12	R/M of 19 nos. qrts. at old miners qrts. at Sawang Colliery (work devided into two parts)	Open	16.1.12	Two	13.2.12	Three	Four Md. Mejj Alam, Bigan Ram, Paswan Elec. Enterprises, Lalan Singh	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 12/ 595dt.12.3.1 2	Md. Mejj Alam	2.95	1 months	13.3.12	12.4.12	
GM(KTA)/ S O (C)/ Tender/ 12/ 104dt.16.1.12	R/M of 19 nos. qrts. at old miners qrts. at Sawang Colliery (work devided into two parts)	Open	16.1.12	Two	13.2.12	Three	Four Md. Mejj Alam, Bigan Ram, Paswan Elec. Enterprises, Lalan Singh	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 12/ 594dt.12.3.1 2	Bigan Ram	2.95	1 month	13.3.12	12.4.12	
GM(KTA)/ S O (C)/ Tender/ 11/ 1833dt.12.12. 11	Tarfelting work over archtype roof of RB type qrts. at Sawang Colliery.	Open	21.12.11	Two	20.1.12	Three	Two Krishna Tar Products, Shivam Petro Products Pvt. Ltd.	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 12/ 596dt.12.3.1 2	Shivam Petro Products Pvt. Ltd.	4.09	2 months	13.3.12	12.5.12	
GM(KTA)/ S O (C)/ Tender/ 12/ 351dt.13.2.12	R/M of 10 nos. B type and 1B type qrts. under GM Unit, Kathara	Open	13.2.12	Two	28.2.12	Three	Three R.K.Enterprises, Saroj Construction, Vishal Builders	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 12/ 597dt.11.2.1 2	Saroj Construction	2.45	1 month	13.3.12	12.4.12	
GM(KTA)/ S O (C)/ Tender/ 11/ 1918dt.21.12. 11	Providing temporary rest shelter near Jrd. Seam at Sawang Colliery.	Open	21.12.11	Two	20.1.12	Three	Three Hi-Tech System, Ramnath Yadav, Bigan Ram	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 12/ 611dt.9.2.12	Hi-Tech Systems	1.57	1 month	16.3.12	15.4.12	
GM(KTA)/ S O (C)/ Tender/ 12/ 351dt.13.2.12	R/M of qrts. No. GM/A-1,3,5 to 16, 18 and 19 at Staff colony under GM Unit, Kathara	Open	13.2.12	Two	28.2.12	Three	Three Bijay Kr. Yadav, Aashique Ansari J.D.Enterprises	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 12/ 561dt.7.3.12	J.D.Enterprises	4.22	1 month	8.3.12	7.4.12	
GM(KTA)/ S O (C)/ Tender/ 12/ 351dt.13.2.12	R/M of main drain from coal steel bunker to abandoned Area of 1-2 and 3-4 incline at Govindpur Project.	Open	13.2.12	Two	28.2.12	Three	Three Sidhnath Singh, Galaxy Enterprises, J.D.Construction	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 12/ 641dt.16.3.1 2	Sidhnath Singh	2.99	1 month	17.3.12	16.4.12	

GM(KTA)/ S O (C) / Tender/ 12/ 351dt.13.2.12	R/M of Sub-station and work shop at Govindpur Project.	Open	13.2.12	Two	28.2.12	Three	Three Jai Maa Constn. Vishal Enterprises, Galaxy Enterprises	Nil	Yes	GM(KTA)/ S O (C) / Award/ 12/ 612dt.15.3.12	Jai maa Constn.	1.97	1 month	17.3.12	16.4.12	
GM(KTA)/ S O (C) / Tender/ 12/ 104dt.16.1.12	Erecting boundary wall around the building of Indian school of Learning Govindpur under GM Unit, Kathara	Open	16.1.12	Two	13.2.12	Three	Three J.D.Enterprises, Ashok Kr. Singh, Bijay Kr. Yadav.	Nil	Yes	GM(KTA)/ S O (C) / Award/ 12/ 643dt.16.3.12	Bijay Kr. Yadav	6.31	2 months	17.3.12	16.5.12	
GM(KTA)/ S O (C) / Tender/ 12/ 351dt.13.2.12	Providing drain between volleyball ground cum park and mainroad Kathara near 2 No. colony at Kathara Colliery	Open	13.2.12	Two	28.2.12	Three	Three Bijay Kr. Yadav, Ashok Kr. Singh, R.K.Enterprises	Nil	Yes	GM(KTA)/ S O (C) / Award/ 12/ 644dt.16.3.12	Bijay Kr. Yadav	1.42	1 month	17.3.12	16.4.12	
GM(KTA)/ S O (C) / Tender/ 12/ 424dt.23.2.12	Constn. Of ghats at pond at Harijan tola Jhirkey under CD scheme, Kathara	Open	23.2.12	Two	5.3.12	Three	Three Aashique Ansari, J.D.Enterprises, Bijay Kr. Yadav.	Nil	Yes	GM(KTA)/ S O (C) / Award/ 12/ 680dt.20.3.12	Aashique Ansari	1.42	1 month	21.3.12	20.4.12	
GM(KTA)/ S O (C) / Tender/ 12/424dt.23.2.12	Constn. Of ghats at pond at Choudhary tola under CD scheme, Kathara	Open	23.2.12	Two	5.3.12	Three	Three Bajrang Enterprises, Sarada Enterprises, Annapurna Construction	Nil	Yes	GM(KTA)/ S O (C) / Award/ 12/ 679dt.20.3.12	Bajrang Enterprises	1.42	1 month	21.3.12	20.4.12	
GM(KTA)/ S O (C) / Tender/ 12/ 424dt.23.2.12	Renovation of stage of football ground and maint. Of boundarywall Nehru school Gomia under CD scheme, Kathara	Open	23.2.12	Two	5.3.12	Three	Three Suchit Kumar, JaiMata Dee Enterprises-II, Dinesh Kumar.	Nil	Yes	GM(KTA)/ S O (C) / Award/ 12/ 677dt.20.3.12	Jai Mata Dee Enterprises-II	1.99	1 month	21.3.12	20.4.12	

GM(KTA)/ S O (C) / Tender/ 12/ 424dt.23.2.12	R/M of qrts. in marriage, death and shifting cases in old MQs Mahabir Asthan, Bhuian tola, Bankcolony Pipradih LCH qrts. at Sawang Colliery.	Open	23.2.12	Two	5.3.12	Three	Three Vindeshwar Prasad, K.B.Pandey, Bhagwati Constr.	Nil	Yes	GM(KTA)/ S O (C) / Award/ 12/ 678dt.18.2.12	Vindeshwar Prasad	2.03	1 month	21.3.12	20.4.12	
GM(KTA)/ S O (C) / Tender/ 11/ 818dt.18.8.11	Constrn. Of washing platform and grease trap of O/C mines at Sawang Colliery.	Open	18.8.11	Two	19.9.11	Three	Three National Carrier & Constrn. I.C.Enterprises, Sidhnath Singh	Nil	Yes	GM(KTA)/ S O (C) / Award/ 12/ 676dt.20.3.12	National Carrier & Constrn.	7.66	3 months	21.3.12	20.6.12	
GM(KTA)/ S O (C) / Tender/ 12/ 424dt.23.2.12	Construction of ghat at pond at Yadav tola Jhirki under CD scheme, Kathara	Open	23.2.12	Two	5.3.12	Three	Three Raghunath Yadav, Pranabanand choudhary, Dularchand Yadav	Nil	Yes	GM(KTA)/ S O (C) / Award/ 12/ 736dt.24.3.12	Dularchand Yadav	1.42	1 month	25.3.12	24.4.12	
GM(KTA)/ S O (C) / Tender/ 12/ 424dt.23.2.12	Renovation of Hanuman mandir and its premises at Mahali Bandh under CD Scheme.	Open	23.2.12	Two	5.3.12	Three	Three Bijay Kr. Yadav, Lalan Rabidas, Raghunath Yadav	Nil	Yes	GM(KTA)/ S O (C) / Award/ 12/ 703dt.22.3.12	Lalan Rabidas	1.56	1 month	23.3.12	22.4.12	
GM(KTA)/ S O (C) / Tender/ 12/ 424dt.23.2.12	Construction of ghat at pond at Kamal tola under CD scheme, Kathara	Open	23.2.12	Two	5.3.12	Three	Three Lalan Rabidas, Raghunath yadav, Bijay Kr. Yadav	Nil	Yes	GM(KTA)/ S O (C) / Award/ 12/ 724dt.23.3.12	Bijay Kr. Yadav	1.42	1 month	24.3.12	23.4.12	
GM(KTA)/ S O (C) / Tender/ 12/ 425dt.23.2.12	Renovation of pond and construction of ghat at Bhurkundwa village under CD scheme, Kathara Area.	Open	23.2.12	Two	10.3.12	Three	Three R.K. Enterprises, Harishchandra Kumar, R.S.Construction	Nil	Yes	GM(KTA)/ S O (C) / Award/ 12/ 723dt.22.3.12	Harishchandra Kumar	4.85	1 month	23.3.12	22.4.12	

GM(KTA)/ S O (C)/ Tender/ 12/ 436dt.24.2.12	Construction of Yagnashala at Modi tola MahaliBandh at Kathara under CD scheme, Kathara.	Open	24.2.12	Two	16.3.12	Three	Three Md. Yasin, Ramchandra yadav, Ashok Kumar Singh	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 12/ 737dt.24.3.12	Ramchandra Yadav	4.25	2 months	25.3.12	24.5.12	
GM(KTA)/ S O (C)/ Tender/ 12/ 436dt.24.2.12	Constn. Of one room and verandah at Madarsa at Jarangdih under CD scheme, Kathara.	Open	24.2.12	Two	16.3.12	Three	Three Raghunath yadav, A.D.Constn. Aashique Ansari	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 12/751dt.27.3.12	A.D.Constn.	3.09	2 months	28.3.12	27.5.12	
GM(KTA)/ S O (C)/ Tender/ 12/ 436dt.24.2.12	Renovation of Hari mandir and Constn. of one room for the store of the Mandir at Hazari Nayak tola under CD scheme, Kathara	Open	24.2.12	Two	16.3.12	Three	Three Ashok Kr. Singh, Pranabanand choudhary, Dularchand Yadav	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 12/ 752dt.27.3.12	Dularchand Yadav	3.30	2 months	28.3.12	27.5.12	
GM(KTA)/ S O (C)/ Tender/ 12/ 436dt.24.2.12	R/M of drain and boundary wall of mines Rescue colony under GM Unit, Kathara.	Open	24.2.12	Two	16.3.12	Three	Three Pranabanand Choudhary, Raghunath yadav, A.D.Constn.	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 12/ 774dt.28.2.12	A.D.Constn.	2.60	2 months	29.3.12	28.5.12	
GM(KTA)/ S O (C)/ Tender/ 12/ 573dt.12.3.12	R/M of administrative building and shed inside thecampus ofRegionalStore , Kathara under GM Unit, Kathara	Open	12.3.12	Two	22.3.12	Three	Three Md. Yasin, Sarada Enterprises, Jai Mata Dee Enterprises	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 12/ 773dt.28.3.12	Jai Mata Dee Enterprises-II	2.41	2 months	29.3.12	28.5.12	

GM(KTA)/ S O (C)/ Tender/ 12/ 573dt.12.3.12	Repair/renovati on of drain for qrt. No. 1B/1 to 1B 24 at Staff colony under GM Unit, Kathara.	Open	12.3.12	Two	22.3.12	Three	Three Dilip Kr. Singh, J.D.Constrn., R.S.Constrn.	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 12/ 777dt.28.3.1 2	Dilip Kr.Singh	4.06	1 month	29.3.12	28.4.12	
GM(KTA)/ S O (C)/ Tender/ 12/ 425dt.23.2.12	Constn. of communityhall and renovation of Shiv Parwati Mandir complex at Upper bungalow Jarangdih under CD scheme, Kathara	Open	23.2.12	Two	9.3.12	Three	Three J.D.Constrn. R.S.Constrn. Vishal Builders	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 12/ 707dt.22.3.1 2	R.S.Constrn.	3.06	2 months	23.3.12	22.5.12	
GM(KTA)/ S O (C)/ Tender/ 12/ 424dt.23.2.12	R/M of1B type (6 units) in staff colony under GM Unit, Kathara.	Open	23.2.12	Two	5.3.12	Three	Three R.K.Enterprises, Bijay Kr. Yadav, Ashok Kr. Singh	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 12/ 704dt.21.3.1 2	Bijay Kr. Yadav	1.47	1 month	22.3.12	21.4.12	
GM(KTA)/ S O (C)/ Tender/ 12/436dt.24.2. 12	Construction of PCC road from Mathura Yadav house to Durga mandap pipra tola Mahali Bandh under CD Scheme.	Open	24.2.12	Two	16.3.12	Three	Three MR Enterprises, Raghunath Yadav, Sarada Enterprises	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 12/ 741dt.26.3.1 2	MR Enterprises	3.95	1 month	27.3.12	26.4.12	

GM(KTA)/ S O (C)/ Tender/ 12/573dt.12.3.12	Filling of pot holes, ruts, detches and repair of shoulders of road segment between officers colony turn to BTPS turn and intake pump house turn including cleaning and repair of drain of the segment under GM Unit, Kathara	Open	12.3.12	Two	22.3.12	Three	Three R.S.constn, Vishal Builders, Md. Yasin	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 12/ 750dt.27.2.12	R.S.Constn.	2.58	15 days	28.2.12	13.3.12	
GM(KTA)/ S O (C)/ Tender/ 12/ 436dt.23.2.12	Construction of community shed at Gurudwara premises at Kathara under CD scheme, Kathara.	Open	23.2.12	Two	19.3.12	Three	Three Md. Yasin, R.S.Constn. Vishal Builders	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 12/ 749dt.27.3.12	RS Constn.	8.57	3 months	28.3.12	27.6.12	
GM(KTA)/ S O (C)/ Tender/ 12/ 425dt.23.2.12	Construction of stage with RCC roof at Pipradih Sawang under CD Scheme, Kathara	Open	23.2.12	Two	7.3.12	Three	Three S.B.Dubey, K.B.Pandey, Dinesh Kumar	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 12/ 728dt.23.3.12	S.B.Dubey.	5.92	2 months	24.3.12	23.5.12	
GM(KTA)/ S O (C)/ Tender/ 12/ 425dt.23.2.12	Construction of one room and verandh at Madarsa at Plani under CD scheme, Kathara	Open	23.2.12	Two	9.3.12	Three	Three Aashique Ansari, J.D.Enterprises, Bijay Kr. Yadav.	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 12/ 700dt.22.3.12	J.D.Enterprises	5.67	2 months	23.3.12	22.5.12	

GM(KTA)/ S O (C) / Tender/ 12/ 424dt.23.2.12	Minor maint. Of Group Vocational training centre at Jarangdih under GM Unit, Kathara	Open	23.2.12	Two	5.3.12	Three	Three R.S.constn, Vishal Builders, Md. Yasin	Nil	Yes	GM(KTA)/ S O (C) / Award/ 12/ 705dt.22.3.1 2	Vishal Builders	1.41	1 month	23.3.12	22.4.12	
GM(KTA)/ S O (C) / Tender/ 12/ 436dt.24.2.12	Constn. of community centre at the bank of Choudhary tola pond under CD scheme, Kathara	Open	24.2.12	Two	16.3.12	Three	Three Raghunath yadav, Sarada Enterprises, Bajrang Enterprises	Nil	Yes	GM(KTA)/ S O (C) / Award/ 12/ 734dt.24.3.1 2	Sarada Enterprises	4.49	2 months	25.3.12	24.5.12	
GM(KTA)/ S O (C) / Tender/ 12/ 436dt.24.2.12	R/M of Sr. Transit camp Kathara under GM Unit, Kathara	Open	24.2.12	Two	16.3.12	Three	Three Ramchandra Yadav, Sarada Enterprises, J.D.Construction	Nil	Yes	GM(KTA)/ S O (C) / Award/ 12/ 735dt.24.3.1 2	Sarada Enterprises	3.91	2 months	25.3.12	24.5.12	
GM(KTA)/ S O (C) / Tender/ 12/ 425dt.23.2.12	Providing and installing a submersible pump motorassembly with all electrical cable, panel, starter including drilling of boreholes and constn. of panel rooms at middle school Gomia under CD Scheme, Kathara.	Open	23.2.12	Two	9.3.12	Three	Three Suchit Kumar, Galaxy Enterprises, R.S.Constn.	Nil	Yes	GM(KTA)/ S O (C) / Award/ 12/ 706dt.22.3.1 2	Suchit Kumar	2.91	1 month	23.3.12	22.4.12	

GM(KTA)/Excvtender/Showel/KTC/2012/810 DT. 27.01.2012.	Part repairing of (a) Cracked RHS portion of lower boom and (b) Cross member repairing of upper boom of 10 CuM3 BI Shovel Sl.No.1075 deployed at Kathara Colliery.	Open Tender	27.01.12	Two bid system	14.02.12	Three	1. M/S Manoj Engg. Workshop, Kathara. 2. M/S. K.W.Enterprises, Jhirkey,Kathara 3. M/S. Coalfield Janta Engg Works, Jarangdih.	NIL	Yes	983 Dt 03.03.2012	M/S. Manoj Engineering Works, Kathara.	1.04	07 days from the date of handing over the machine at site	Not available	Not available	Not applicable
GM(KTA)/Excvtender/Grader/KTC/2012/811 DT. 27.01.2012	Repairing, rebuilding & cutting of worn out blade,its 35 nos. worn out holes, 35 nos. worn out bolt, nut cutting by gas, end bit 02 nos. cutting edge 03 nos.,modification from old cutting edge of dozer for motor grader G-134 and fitting of 35 nos. new H.T bolts, nuts with spring washers supply as per required size deployed at Kathara Colliery.	Open Tender	27.02.12	Two bid system	14.02.12	Three	1. M/S Manoj Engg. Workshop, Kathara. 2. M/S. K.W.Enterprises, Jhirkey,Kathara 3. M/S. Coalfield Janta Engg Works, Jarangdih.	NIL	Yes	985 Dt 03.03.2012	M/S. Manoj Engineering Works, Kathara.	0.46	10 days from the date of handing over the machine at site	Not available	Not available	Not applicable

GM(KTA)/Excv /Tender/Dozer /KTC/2012/81 5 DT. 28.01.2012	Complele dismantling repairing and refitting (re- Commissioning) of flande cage seal of left and right (both side) of final drive assly of model BD355 Dozer Sl.No.T-2451 (G10989) deployed at Kathara Colliery.	Open Tender	28.01.12	Two bid system	14.02.12	Two	1. M/S Manoj Engg. Workshop, Kathara. 2. M/S. K.W.Enterprises, Jhirkey,Kathara 3. M/S. Coalfield Janta Engg Works, Jarangdih.	NIL	Yes	987 Dt 03.03.2012	M/S. Manoj Engineering Works, Kathara.	0.72	10 days from the date of off loading the tyres.	Not available	Not available	Not applicabe
GM(KTA)/Excv /Tender/Dozer /Swg- Gvp/2012/737 DT. 03.01.2012.	Repairing of Boom Sheave (Pulley) Bucket and its door of EKG-5A Shovel Sl.No. Exc- 474/2376 deployed at Jarangdih Colliery.	Open Tender	03.01.12	Two bid system	17.01.12	Three	1. M/S Manoj Engg. Workshop, Kathara. 2. M/S. N.C.R. Enterprises, Kathara 3. M/S. Coalfield Janta Engg Works, Jarangdih.	NIL	Yes	989 Dt 03.03.2012	M/S. Manoj Engineering Works, Kathara.	0.46	10 days from the date of handing over the machine at site	Not available	Not available	Not applicabe
GM(KTA)/Excv /Tender/GRAD ER/SWG- GVP/2012/748 DT. 05.01.2012	Repairing, welding, cutting and fitting of Cutting edge and end bit also repairing of swing pinion gear teeth, of Motor Grader MG-366 deployed at Sawang- Govindpur Project.	Open Tender	05.01.12	Two bid system	20.01.12	Three	1. M/S Manoj Engg. Workshop, Kathara. 2. M/S. N.C.R. Enterprises, Kathara 3. M/S. Coalfield Janta Engg Works, Jarangdih.	NIL	Yes	991 Dt 03.03.2012	M/S. Manoj Engineering Works, Kathara.	0.74	15 days from the date of handing over the machine at site	Not available	Not available	Not applicabe

GM(KTA)/Excv /Tender/SHOV EL/KTC/2012/814 DT. 28.01.2012	Replacement of damaged LHS bearing from hoist drum mounting and repairing of damaged portion of hoist drum block portion of 10 CuM3 BE 195 B1 Shovel Sl.No. 1075 deployed at Kathara Colliery.	Open Tender	28.01.12	Two bid system	14.02.12	Three	1. M/S. Shiv Engg. Works, Phusro. 2. M/S. Sunil Engg. Works, Phusro 3. M/S. Trehanco Pvt., Ltd, Phusro.	NIL	Yes	1010 Dt 10.03.2012	M/S. Shiv Engg. Works, Phusro.	0.90	10 days from the date of handing over the machine at site	Not available	Not available	Not applicabe
GM(KTA)/Excv /Tender/Shovel/KTC/2012/813 DT. 28.01.2012	Complete dismanteling the old crowd clutch assly. & fitting the new crowd clutch with GM bushing & steel bushing in 10 CuM3 Marion Shovel Sl.No. 1844 deployed at Kathara Colliery.	Open Tender	28.01.12	Two bid system	14.02.12	Three	1. M/S. Shiv Engg. Works, Phusro. 2. M/S. Sunil Engg. Works, Phusro 3. M/S. Trehanco Pvt., Ltd, Phusro.	NIL	Yes	1012 Dt 10.03.2012	M/S. Shiv Engg. Works, Phusro.	0.49	07 days from the date of handing over the machine at site	Not available	Not available	Not applicabe
GM(KTA)/Excv /Tender/Shovel/SWG/2012/870 DT. 14.02.2012	Repairing of Bucket assembly of Tata Hitachi shovel Exc-2467 deployed at Sawang-Govindpur Project.	Open Tender	14.02.12	Two bid system	28.02.12	Three	1. M/S Manoj Engg. Workshop, Kathara. 2. M/S. K.W.Enterprises, Jhirkey,Kathara 3. M/S. Coalfield Janta Engg Works, Jarangdih.	NIL	Yes	1018 Dt 13/14.03.2012	M/S. Manoj Engineering Works, Kathara.	0.64	07 days from the date of handing over the machine at site	Not available	Not available	Not applicabe

GM(KTA)/Excvtender/Dozer/SWG-GVP/2012/871 DT. 14.02.2012	Repairing of Blade for BD-155A-1 Dozer	Open Tender	14.02.12	Two bid system	28.02.12	Three	1. M/S Manoj Engg. Workshop, Kathara. 2. M/S. K.W.Enterprises, Jhirkey, Kathara 3. M/S. Coalfield Janta Engg Works, Jarangdih.	NIL	Yes	1020 Dt 13/14.03.2012	M/S. Manoj Engineering Works, Kathara.	1.19	10 days from the date of handing over the machine at site	Not available	Not available	Not applicable
GM(KTA)/Excvtender/Dozer/KTC/2012/874 DT. 14.02.2012	Repairing/rebuilding of Oval/damaged hole of blade of cutting edge & End bit, fitting of cutting edge & End bit of BD355 Dozer Sl No T-2777 deployed of Kathara Colliery	Open Tender	14.02.12	Two bid system	28.02.12	Three	1. M/S A.Y. Enterprises, jhirkey, Kathara. 2. M/S. R.P.Enterprises, Jhirkey, Kathara 3. M/S. K.W. Enterprises, Jhirkey, Kathara.	NIL	Yes	1022 Dt 14.03.2012	M/S. A.Y. Enterprises, Jhirkey, Kathara.	0.36	07 days from the date of handing over the machine at site	Not available	Not available	Not applicable
GM(KTA)/Excvtender/Dozer/Swg-Gvp/2012/868 DT. 14.02.2012	Repairing of tilt Cylinder of BD-155A-1 Dozer Sl.No. T-2748 deployed at sawang-Gvp Project.	Open Tender	14.02.12	Two bid system	28.02.12	Three	1. M/S Amrit Traders, Kathara. 2. M/S. Lalmani Traders, Kathara 3. M/S. Manoj Engg Work Shop, Kathara.	NIL	Yes	1025 Dt 14.03.2012	M/S. Amrit Traders, Kathara.	0.42	07 days from the date of handing over the machine at site	Not available	Not available	Not applicable
GM(KTA)/Excvtender/Showel/Swg-Gvp/2012/869 DT. 14.02.2012	Repairing of Travel device (LHS) of Tata Hitachi 350 LVHV, Sl.No. Exc-2467 deployed at Swg-Gvp Project.	Open Tender	14.02.12	Two bid system	28.02.12	Three	1. M/S Amrit Traders, Kathara. 2. M/S. Lalmani Traders, Kathara 3. M/S. Manoj Engg Work Shop, Kathara.	NIL	Yes	1027 Dt. 14.03.2012	M/S. Amrit Traders, Kathara.	0.98	10 days from the date of handing over the machine at site	Not available	Not available	Not applicable

GM(KTA)/Excvtender/Dozer/Swg-Gvp/2012/875 DT. 14.02.2012	Repairing of Tilt Cylinder arm bracket,RHS End base plate of BD-155A-1 Dozer Sl.No.T-2946 deployed at Govindpur Ph-II Project.	Open Tender	14.02.12	Two bid system	28.02.12	Three	1. M/S Amrit Traders, Kathara. 2. M/S. Lalmani Traders, Kathara 3. M/S. Manoj Engg Work Shop, Kathara.	NIL	Yes	1029 Dt. 14.03.2012	M/S. Amrit Traders, Kathara.	0.32	07 days from the date of handing over the machine at site	Not available	Not available	Not applicabe
GM(KTA)/Excvtender/Crane/Swg-Gvp/2012/876 DT. 14.02.2012	Denting,Painting, Operator seat repairing,complete electrical wiring of Escort Crane Sl.No.MC-322 of Swg-Gvp Project.	Open Tender	14.02.12	Two bid system	28.02.12	Three	1. M/S Amrit Traders, Kathara. 2. M/S. Lalmani Traders, Kathara 3. M/S. Manoj Engg Work Shop, Kathara.	NIL	Yes	1031 Dt. 14.03.2012	M/S. Amrit Traders, Kathara.	0.42	07 days from the date of handing over the machine at site	Not available	Not available	Not applicabe
GM(KTA)/Excvtender/Dozer / Swg-Gvp/2012/909 DT. 19.02.2012	Repairing of blade assly of BD-155A-1 Dozer Sl.No.T-2858 deployed at Sawang-Gvp Project.	Open Tender	19.02.12	Two bid system	06.03.12	Two	1. M/S Annapurna Enterprises, Kathara. 2. M/S. K.W.Enterprises, Jhirkey,Kathara 3. M/S. Coalfield Janta Engg Works, Jarangdih.	NIL	Yes	1034 Dt 14.03.2012	M/S. Annapurna Enterprises, Kathara.	1.23	07 days from the date of off loading the tyres.	Not available	Not available	Not applicabe
GM(KTA)/Excvtender/Dumper/Swg-Gvp/2012/910 DT. 19.02.2012	Repairing and re-conditioning of Dump Body 02(Two) nos. BH35-II Dumper Sl.No.D-10056 and D-10001 deployed at Swg-Gvp Project.	Open Tender	19.02.12	Two bid system	06.03.12	Three	1. M/S Annapurna Enterprises, Kathara. 2. M/S. K.W.Enterprises, Jhirkey,Kathara 3. M/S. Coalfield Janta Engg Works, Jarangdih.	NIL	Yes	1036 Dt. 14.03.2012	M/S. Annapurna Enterprises, Kathara.	1.14	15 days from the date of handing over the machine at site	Not available	Not available	Not applicabe

GM(KTA)/Excvtender/Dumper/KTC/2012/911 DT. 19.02.2012	Complete repairing and reconditioning of 02 nos (01 set) Exhaust Box Assly of BH85-1 Dumper Sl. No. D-9948 deployed at Kathara Colliery.	Open Tender	19.02.12	Two bid system	06.03.12	Three	1. M/S Annapurna Enterprises, Kathara. 2. M/S. K.W.Enterprises, Jhirkey,Kathara 3. M/S. Coalfield Janta Engg Works, Jarangdih.	NIL	Yes	1038 Dt. 14.03.2012	M/S. Annapurna Enterprises, Kathara.	1.69	15 days from the date of handing over the machine at site	Not available	Not available	Not applicabe
GM(KTA)/Excvtender/Dumper/KTC/2012/912 DT. 19.02.2012	Complete repairing of 02 Nos. (01 Set) Exhaust Pipes of CAT. 777'D' (85Te) Dumper Sl. No. D-9809 deployed at Kathara Colliery.	Open Tender	19.02.12	Two bid system	06.03.12	Three	1. M/S Annapurna Enterprises, Kathara. 2. M/S. K.W.Enterprises, Jhirkey,Kathara 3. M/S. Coalfield Janta Engg Works, Jarangdih.	NIL	Yes	1040 Dt. 14.03.2012	M/S. Annapurna Enterprises, Kathara.	1.25	07 days from the date of handing over the machine at site	Not available	Not available	Not applicabe
GM(KTA)/Excvtender/Shovel/KTC/2012/872 DT. 14.02.2012	Part repairing of Swing Gear Box Assly. of Demage Shovel Sl. No. Exc-2263 deployed at Kathara Colliery.	Open Tender	14.02.12	Two bid system	28.02.12	Three	1. M/S. Shiv Engg. Works, Phusro. 2. M/S. Sunil Engg. Works, Phusro. 3. M/S. Manoj Engg Work Shop, Kathara.	NIL	Yes	1050 Dt. 18.03.2012	M/S. Shiv Engg. Works, Kathara.	0.49	07 days from the date of handing over the machine at site	Not available	Not available	Not applicabe
GM(KTA)/Excvtender/Shovel/KTC/2012/913 DT. 19.02.2012	Removal of failed propel Gear Box assly. and fitting of repaired propel Gear Box assly including repiring of bore housing with alignment. in BE195 BI Shovel Sl. No. Exc-1075 deployed at Kathara Colliery.	Open Tender	19.02.12	Two bid system	06.03.12	Two	1. M/S. Shiv Engg. Works, Phusro. 2. M/S. Manoj Engg Work Shop, Kathara.	NIL	Yes	1052 Dt. 18.03.2012	M/S. Shiv Engg. Works, Kathara.	1.86	10 days from the date of handing over the machine at site	Not available	Not available	Not applicabe

GM(KTA)/Excvtender/Shovel/KTC/2012/914 DT. 19.02.2012	Repairing/reconditioning of half portion of broken LHS eye of dipper handle, Latch lever new fabrication work as per required shape and size & over size thread making in crowd motor foundation plate and 04 Nos. bolts making as per size of 10M3 182M Marion Shovel Sl. No. Exc-1851 deployed at Kathara Colliery.	Open Tender	19.02.12	Two bid system	06.03.12	Three	1. M/S. Shiv Engg. Works, Phusro. 2. M/S. Sunil Engg. Works, Phusro. 3. M/S. Manoj Engg Work Shop, Kathara.	NIL	Yes	1054 Dt 18.03.2012	M/S. Shiv Engg. Works, Kathara.	1.60	10 days from the date of handing over the machine at site	Not available	Not available	Not applicable
GM(KTA)/Excvtender/Shovel/KTC/2012/997 DT. 08.03.2012	Repairing and minor denting works on the roof to avoid seepage of water from roof through side wall of machine room and complete tarfelting of whole roof of 182M Marion Shovel Sl. No. Exc-1844, Exc-1851, and BE 195 BI Shovel Sl. No. Exc-1075 of Kathara Colliery.	Open Tender	08.03.12	Two bid system	16.03.12	Three	1. M/S J.D. Enterprises, Jhirkey, Kathara. 2. M/S. I.S. Enterprises, Kathara. 3. M/S. Annapurna Enterprises, Kathara.	NIL	Yes	1063 Dt 23.03.2012	M/S. J. D. Enterprises, Jhirkey, Kathara.	0.76	15 days from the date of handing over the machine at site	Not available	Not available	Not applicable

GM(KTA)/Excvtender/Dozer/KTC/2012/668 DT. 16.12.2011	Repairing and rebuilding grinding new plate (Steel Plate) fixing of L.H. Frame crack portion, both side worn out eye and one no. New pin to be replaced as per required size of BD-355A Dozer Sl. No. T-2777 deployed at Kathara Colliery.	Open Tender	16.12.11	Two bid system	30.12.11	Three	1. M/S. R. P. Enterprises, Jhirkey, Kathara. 2. M/S. K. W. Enterprises, Jhirkey, Kathara. 3. M/S. Annapurna Enterprises, Kathara.	NIL	Yes	1065 Dt 23.03.2012	M/S. R. P. Enterprises, Jhirkey, Kathara.	0.26	10 days from the date of handing over the machine at site	Not available	Not available	Not applicabe
GM(KTA)/Excvtender/Dumper/KTC/2012/938 DT. 26.02.2012	Complete repairing of dump body canopy by gas cutting and fixing by electric welding of CAT 777C dumper Sl. NO – D 6237 deployed at Kathara Colliery.	Open Tender	26.02.12	Two bid system	13.03.12	Three	1. M/S. A. Y. Enterprises, Jhirkey, Kathara. 2. M/S. K. W. Enterprises, Jhirkey, Kathara 3. M/S. R. P. Enterprises, Jhirkey, Kathara.	NIL	Yes	1072 Dt 26.03.2012	M/S. A. Y. Enterprises, Jhirkey, Kathara.	0.38	07 days from the date of handing over the machine at site	Not available	Not available	Not applicabe
GM(KTA)/SO (E&M)(W)/Tender/KTW/11-12/732 dt.12.1.12	Replacement of damaged turn table, split gear box and repairing of rake arm assembly and centre cage of thickner no.02 in fine coal section of Kathara Washery	open tender	16.1.12	Two bid system	23.1.12	02 nos	02 nos (1) Eureka Engg. Works (2) General Engg. Construction	NIL	Awarded lowest L1 bidder	GM(KTA)/SO (E&M)(W)/Award/KTW/11-12/925 dt.25.02.12	Eureka Engg. Works	4,07,040.26	21.3.12	26.2.12	21.3.12 as per work order	Nil

GM(KTA)/SO (E&M)/T/Hire d vehicle/11-12/832 dt.30.1.12 (Sl.No.02)	Hiring of one no Excellent working condition diesel Bollero jeep/ Marshal/ Tata Sumo for G.M.Office(W), Kathara Model not more than five years old	open tender	02.02.2012	Two bid system	03.03.2012	02 nos	02 nos (1) Mejaj Alam (2) Shamsheer Ali	NIL	Awarded lowest L1 bidder	GM(KTA)/SO (E&M)(W)/Award/Vehicle/11-12/1124 dt.29.03.12	Shamsheer Ali	5,42,025.00	31.3.2015	01.4.2012	31.3.2015 as per Award	Nil
GM(KTA)/SO (E&M)/T/Hire d vehicle/11-12/832 dt.30.1.12 (Sl.No.03)	Hiring of two nos Excellent working condition diesel Bollero jeep/ Marshal/ Tata Sumo for Sawang Washery Model not more than five years old	open tender	02.02.2012	Two bid system	03.03.2012	09 nos	06 nos (1) Yogendra Pd Singh (2) Md. Amin (3)Delochandra Yadav (4) Sharwarn Kumar Varnwal (5) Rupesh Kumar Sinha (6) Bariyar Mahto	3 nos (1) Ravindra Kumar sharma (2) M/S Prosys Technology (3)Suresh Barnwal	Awarded lowest L1 bidder	(1)GM(KTA)/SO(E&M)(W)/Award/Vehicle/11-12/1122 dt.29.03.12 (2)GM(KTA)/SO(E&M)(W)/Award/Vehicle/11-12/1123 dt.29.03.12	(1) Mdd. Amin (2) Dilochandra Yadav	(1) 4,54,425.00 (2)4,54,425.00	(1)31.3.2015 (2) 31.03.2015	(1)01.4.12 (2) 01.04.12	(1)31.3.2015 as per Award (2) 31.03.2015 as per Award	Nil
GM(KTA)/SO (E&M)/T/Hire d vehicle/11-12/832 dt.30.1.12 (Sl.No.04)	Hiring of one no Excellent working condition Maruti Van Ambulance with all requisite fittings required in an ambulance having statutory papers to work as ambulance at Area Hospital Kathara Model not more than five years old	open tender	02.02.2012	Two bid system	03.03.2012	06 nos	04 nos (1) Sushil Kumar Singh (2) Baban Kumar Sinha (3) Naveen Kumar Jaiswal (4)Harishchansra Kumar	2 nos (1) Raghunath Yadav (2) Ramchandra yadav	Awarded lowest L1 bidder	GM(KTA)/SO (E&M)(W)/Award/Ambulance/11-12/1125 dt.29.03.12	Naveen Kumar Jaiswal	2,57,325.00	31.3.2015	01.4.2012	31.3.2015 as per Award	Nil

GM(KTA)/SO (E&M)/T/Hire d vehicle/11-12/832 dt.30.1.12 (Sl.No.05)	Hiring of one no Excellent working condition Maruti Van Ambulance with all requisite fittings required in an ambulance having statutory papers to work as ambulance at Sawang Washery Dispensary Model not more than five years old	open tender	02.02.2012	Two bid system	03.03.2012	04 nos	04 nos (1) Idrish Khan (2) Sushil Kumar Singh (3) Naveen Kumar Jaiswal (4) Madan Kumar Sinha	NIL	Awarded lowest L1 bidder	GM(KTA)/SO (E&M)(W)/Award/Ambulance/11-12/1126 dt.29.03.12	Naveen Kumar Jaiswal	2,57,325.00	31.3.2015	01.4.2012	31.3.2015 as per Award	Nil
---	---	-------------	------------	----------------	------------	--------	--	-----	--------------------------	--	----------------------	-------------	-----------	-----------	------------------------	-----

ARGADA AREA

1	Coal loading &Transportation	Open Tender through News Papers & CCL Website	10.01.2010	Two Bid System	01.02.2010	Three	1. Shri Raju Gupta, Gidi-'A'	1. Sri. Babulal Gupta, Gidi-A 2. Sri. Dhiraj Singh	YES	Agreement No.CGM(A)/SO(M)(A)/CT/GDA/10-13/29 Dt.26.06.2010.	Shri Raju Gupta, Gidi-'A'	218.76	22.07.2013	23.07.2010	NA	Not Applicable
2	Coal loading &Transportation	Open Tender through News Papers & CCL Website	11.12.2009	Two Bid System	04.01.2010	Three	1.Sri. Raju Gupta, Gidi-A 2. Sri. Babulal Gupta, Gidi-A 3. Sri. Harshit Logistic Pvt Ltd, Kolkata	NIL	YES	Agreement No.GM(A)/CT/GDC/10-13/45 Dt.02.12.2010.	Shri Babulal Gupta, Gidi-'A'	476.16	17.10.2013	18.10.2010	NA	Not Applicable
3	Coal loading &Transportation	Open Tender through News Papers & CCL Website	19.08.08 & 20.08.08	Two Bid System	08.09.2008	Two	1. Shri Raju Gupta, Gidi-'A' 2. Shri. Babulal Gupta, Gidi-A.	NIL	YES	Agreement No.CGM(A)/CT/REL/09-12/33 dt. 04.06.2009	Shri Raju Gupta, Gidi-'A'	185.52	29.03.2012	30.03.2009	NA	NA

4	Reject transportation	Open Tender through News Papers & CCL Website	25.08.2007	Two Bid System	17.09.2007	Two	1. Shri Saryu Gope 2. M/S Chenani Transport	NIL	YES	Agreement No.CGM(A)/SO(M)(A)/Reject Trans/GDW/08/217 Dt. 25.01.2008.	Shri Saryu Gope	109.8	23.09.2010	24.09.2007	NA	NA
5	Coal loading & Transportation	open Tender through News Papers & CCL Website	07.11.2011	Two Bid System	02.12.2011	Two	1. Sri. Babulal Gupta, 2) M/s. Ajay Transport Co.	NIL	YES	Agreement No.GM(A)/CT/GDA-SAUNDA/12/08 dt. 27.02.2012	Sri. Babulal Gupta	100.22	05.01.2013	06.01.2012	NA	NA

RAJRAPPA AREA

No. 66, dtd. 08.01.12	Civil Nature	Open	08.01.12	two	18.01.12	2	2(Shri Karma Choudhary & Shri Santosh Kumar	-	Yes	No.128, dated 03.03.12	Shri Karma Choudhary	0.99	11.03.12	12.02.12	-	-
No. 66, dtd. 08.01.12	Civil Nature	Open	08.01.12	two	18.01.12	2	2(Shri Karma Choudhary & Shri Santosh Kumar	-	Yes	No.129, dated 05.03.12	Shri Karma Choudhary	2.20	13.05.12	14.03.12	-	-
No. 68, dtd. 13.01.12	Civil Nature	Open	13.01.12	two	25.01.12	2	2(Shri Kauleshwar Das & Shri Surendra Pd. Singh	-	Yes	No.130, dated 05.03.12	Shri Kauleshwar Das	0.65	13.04.12	14.03.12	-	-
No. 68, dtd. 13.01.12	Civil Nature	Open	13.01.12	two	25.01.12	2	2(M/s. Arbind Enterprises & M/s. K Singh & Brothers	-	Yes	No.131, dated 08.03.12	M/s. Arbind Enterprises	1.91	01.05.12	17.03.12	-	-
No. 68, dtd. 13.01.12	Civil Nature	Open	13.01.12	two	25.01.12	2	2(Shri Kauleshwar Das & Shri Surendra Pd. Singh	-	Yes	No.132, dated 08.03.12	Shri Surendra Pd. Singh	1.17	16.04.12	17.03.12	-	-
No. 68, dtd. 13.01.12	Civil Nature	Open	13.01.12	two	25.01.12	3	3(M/s. Arbind Enterprises, Shri Gopal Choudhary & Shri Kishun Singh	-	Yes	No.133, dated 08.03.12	Shri Gopal Choudhary	0.83	16.04.12	17.03.12	-	-
No. 68, dtd. 13.01.12	Civil Nature	Open	13.01.12	two	25.01.12	2	2(M/s. Arbind Enterprise & M/s. K Singh & Brothers	-	Yes	No.134, dated 08.03.12	M/s. K Singh & Brothers	2.12	01.05.12	17.03.12	-	-
No. 73, dtd. 28.01.12	Civil Nature	Open	28.01.12	two	08.02.12	2	2(M/s. Ratan Constn & Shri Jivan Mahto	-	Yes	No.135, dated 10.03.12	M/s. Ratan Constn	1.68	18.04.12	19.03.12	-	-

No. 77, dtd. 13.02.12	Civil Nature	Open	13.02.12	two	15.02.12	2	2(M/s. AH Raja Constn & Shri Kuldip Singh	-	Yes	No.136, dated 12.03.12	Shri Kuldip Singh	2.45	20.04.12	21.03.12	-	-
No. 64, dtd. 03.01.12	Civil Nature	Open	03.01.12	two	15.02.12	2	2(M/s. Abhay Constn & M/s. DK Singh & Co	-	Yes	No.137, dated 12.03.12	M/s. Abhay Constn	20.23	15.09.12	16.03.12	-	-
No. 71, dtd. 28.01.12	Civil Nature	Open	28.01.12	two	10.02.12	2	2(M/s. Arbind Enterprise & Shri Jivan Mahto	-	Yes	No.138, dated 13.03.12	Shri Jivan Mahto	3.41	06.05.12	22.03.12	-	-
No. 71, dtd. 28.01.12	Civil Nature	Open	28.01.12	two	10.02.12	2	2(M/s. Arbind Enterprise & Shri Jivan Mahto	-	Yes	No.139, dated 13.03.12	Shri Jivan Mahto	6.42	21.06.12	22.03.12	-	-
No. 66, dtd. 08.01.12	Civil Nature	Open	08.01.12	two	18.01.12	2	2(Shri Karma Choudhary & Shri Santosh Kumar	-	Yes	No.140, dated 13.03.12	Shri Santosh Kumar	1.61	06.05.12	22.03.12	-	-
No. 66, dtd. 08.01.12	Civil Nature	Open	08.01.12	two	18.01.12	2	2(Shri Kishun Singh & Shri Tribhuvan Kumar	-	Yes	No.141, dated 13.03.12	Shri Tribhuvan Kumar	2.00	06.05.12	22.03.12	-	-
No. 70, dtd. 27.01.12	Civil Nature	Open	27.01.12	two	08.02.12	2	2(M/s. HR Constn & M/s. Arbind Enterprise	-	Yes	No.142, dated 13.03.12	M/s. H.R. Constn	1.67	06.05.12	22.03.12	-	-
No. 61, dtd. 22.12.11	Civil Nature	Open	22.12.11	two	06.01.12	2	2(M/s. Tripti Enterprise & Shri Kedar Nath Mahto	-	Yes	No.143, dated 13.03.12	M/s. Tripti Enterprise	1.14	21.04.12	22.03.12	-	-
No. 69, dtd. 13.01.12	Civil Nature	Open	13.01.12	two	27.01.12	2	2(M/s. Manoj Enterprise & Shri Santosh Kumar	-	Yes	No.144, dated 13.03.12	Shri Santosh Kumar	4.00	05.06.12	22.03.12	-	-
No. 75, dtd. 31.01.12	Civil Nature	Open	31.01.12	two	15.02.12	2	2(Shri Kishun Singh & Shri Kedar Nath Mahto	-	Yes	No.145, dated 19.03.12	Shri Kedar Nath Mahto	4.13			-	-
No. 70, dtd. 27.01.12	Civil Nature	Open	27.01.12	two	08.02.12	2	2(M/s. Arbind Enterprises & M/s. HR Constn	-	Yes	No.146, dated 19.03.12	M/s. Arbind Enterprises	0.88	27.04.12	28.03.12	-	-
No. 66, dtd. 08.01.12	Civil Nature	Open	08.01.12	two	18.01.12	2	2(Shri Karma Choudhary & Shri Santosh Kumar	-	Yes	No.147, dated 19.03.12	Shri Santosh Kumar	1.21	27.04.12	28.03.12	-	-
No. 204, dtd. 01.03.12	Civil Nature	Open	01.03.12	two	10.03.12	3	3(Shri Karma Choudhary Shri Ram Lakhn Pd. & Shri Gopal Choudhary	-	Yes	No.148, dated 19.03.12	Shri Ram Lakhn Pd.	0.60	04.04.12	21.03.12	-	-
No. 53, dtd.09.12.11	Civil Nature	Open	09.12.11	two	21.12.11	2	2(Shri Devendra Rai & Shri Jivan Mahto	-	Yes	No.149, dated 21.03.12	Shri Devendra Rai	2.42	14.05.12	30.03.12	-	-

No. 78, dtd.13.02.12	Civil Nature	Open	13.02.12	two	24.02.12	3	3(Shri Krishna Kumar M/s. Rana Constn & M/s Anant Enterprise	-	Yes	No.150, dated 21.03.12	M/s. Anant Enterprise	1.30	19.04.12	30.03.12	-	-
No. 76, dtd.03.02.12	Civil Nature	Open	03.02.12	two	15.02.12	2	2(Shri Kundan Pd. & M/s. Randhir Constn Co	-	Yes	No.151, dated 22.03.12	Shri Kundan Prasad	2.01	06.04.12	23.03.12	-	-
No. 77, dtd.03.02.12	Civil Nature	Open	03.02.12	two	15.02.12	2	2(Shri Kuldip Singh & M/s. AH Raja Constn	-	Yes	No.152, dated 23.03.12	M/s. AH Raja Constn	1.73	30.04.12	01.04.12	-	-
No. 62, dtd.24.12.11	Civil Nature	Open	24.12.11	two	28.12.11	2	2(Shri Kundan Pd. & M/s. Pawan Enterprise	-	Yes	No.153, dated 23.03.12	Shri Kundan Prasad	0.99	30.04.12	01.04.12	-	-
No. 20, dtd.05.03.12	Civil Nature	Open	05.03.12	two	13.03.12	3	3(Shri Jyotish Saw, Rana KMP Singh & Shri Surendra Pd. Singh	-	Yes	No.154, dated 23.03.12	Shri Jyotish Saw	0.69	30.03.12	24.03.12	-	-
No. 78, dtd.13.02.12	Civil Nature	Open	13.02.12	two	24.02.12	2	3(Shri Bhola Nath Mahto & Shri Santosh Kumar	-	Yes	No.155, dated 23.03.12	Shri Santosh Kumar	2.89	15.05.12	01.04.12	-	-
No. 78, dtd.13.02.12	Civil Nature	Open	13.02.12	two	24.02.12	2	2(M/s. Mehta Constn & Shri Santosh Kumar	-	Yes	No.156, dated 23.03.12	Shri Santosh Kumar	1.50	30.04.12	01.04.12	-	-
No. 78, dtd.13.02.12	Civil Nature	Open	13.02.12	two	24.02.12	2	2(M/s. Randhir Constn Co & Shri Kundan Pd.	-	Yes	No.157, dated 27.03.12	M/s. Randhir Constn Co	0.98	24.04.12	05.04.10	-	-
No. 78, dtd.13.02.12	Civil Nature	Open	13.02.12	two	24.02.12	2	2(M/s. Mehta Constn & Shri Santosh Kumar	-	Yes	No.158, dated 27.03.12	M/s. Randhir Constn Co	1.10	24.04.12	05.04.10	-	-
No. 74, dtd.20.01.12	Civil Nature	Open	20.01.12	two	24.02.12	2	2(M/s. BB Enterprise & Shri Bhola Nath Mahto	-	Yes	No.159, dated 27.03.12	Shri Bhola Nath Mahto	15.59	04.07.12	05.04.12	-	-
No. 67, dtd.11.01.12	Civil Nature	Open	11.01.12	two	10.02.12	3	3(M/s. Classic Engicon Pvt. Ltd., M/s. Samleshwari Road Builders & Shri Jyotindra Kumar	-	Yes	No.160, dated 29.03.12	Shri Jyotindra Kumar	35.73	06.07.12	07.04.12	-	-
No. 72, dtd.28.01.12	Civil Nature	Open	28.01.12	two	24.02.12	2	2(M/s. Shri Balajee Constn & M/s. Pawan Enterprise	-	Yes	No.161, dated 31.03.12	M/s. Shri Balajee Constn	8.16	08.07.12	09.04.12	-	-
No. 80, dtd.10.03.12	Civil Nature	Open	10.03.12	two	21.03.12	2	2(Shri Kundan Pd. & M/s. Randhir Constn Co	-	Yes	No.162, dated 31.03.12	M/s. Randhir Constn Co	1.04	23.04.12	09.04.12	-	-

No. 80, dtd.10.03.12	Civil Nature	Open	10.03.12	two	21.03.12	2	2(Shri Kundan Pd. & M/s. Randhir Constn Co	-	Yes	No.163, dated 31.03.12	Shri Kundan Prasad	1.14	23.04.12	09.04.12	-	-
No. 73, dtd. 28.01.12	Civil Nature	Open	28.01.12	two	08.02.12	2	2(Shri Ramesh Kr. Dangi & M/s. Pawan Enterprise	-	Yes	No.164, dated 31.03.12	Shri Ramesh Kr. Dangi	1.10	08.05.12	09.04.12	-	-
No. 79, dtd. 03.03.12	Civil Nature	Open	03.03.12	two	16.03.12	2	2(M/s. Rana Constn & M/s. Arbind Enterprise	-	Yes	No.165, dated 31.03.12	M/s. Rana Constn	3.17	08.06.12	09.04.12	-	-
No. 75, dtd. 31.01.12	Civil Nature	Open	31.01.12	two	15.02.12	2	2(Shri Kishun Singh & Shri Kedar Nath Mahto	-	Yes	No.166, dated 31.03.12	Shri Kishun Singh	2.65	08.06.12	09.04.12	-	-
No. 72, dtd.28.01.12	Civil Nature	Open	28.01.12	two	24.02.12	2	2(M/s.Shri Balajee Constn & M/s. Pawan Enterprise	-	Yes	No.167, dated 31.03.12	M/s. Pawan Enterprise	8.16	08.07.12	09.04.12	-	-

BARKA-SAYAL AREA

e-tender NIT No.GM(CMC)/Barka-Sayal/2011/189 dated: 28.09.2011.	Contractual Loading of coal into Railway Wagons at Saunda Siding.	Open	01.10.2011	Two	31.10.2011	Three Nos.	1) M/s Ajay Transport Co. At & PO : Ramgarh District : Ramgarh (Jharkhand) 2) M/s Jaimahalaxmi Transport Co., At & PO : Ramgarh District : Ramgarh (Jharkhand) 3) M/s Naresh Kumar & Co.Pvt. Ltd., 9B,Wood Street, Kolkata - 700016	Nil	Yes	CGM(BS)/AGM(BS)/Wagon Loading-SND-SDG/11-12/14392 Dated : 16.03.12	M/S Naresh Kumar & Co.Pvt.Ltd.	376.92	17.03.15	18.03.12	N.A.	N.A.
DEPARTMENT: R .S.SAUNDA																
58	Electrical & Mech.Siron	LTE	30.07.11	Two Bid	23.8.11	4	4, (1)M/s. Gaurav & Co.(2) M/s. Jharkhand Industrial Corpn (3)M/s. Ashoka Enterprises (4)M/s. RR Enterprises.	Nil	Yes	S.O(MM)/RS(BS)/Snd/020 211-252 dated 12.3.12	M/s.R.R.Enterprise, Ramgarh	0.27	Within 2 to 4 week from the date of issue of supply order	20.03.12	20.03.12	
143	Cement Capsule	Open Tender	9.2.12	Two Bid	2.3.12	2	2, (1) The Minerals & Chemical Corporation (2) M/s. Hi-tech Enterprises	Nil	Yes	S.O(MM)/RS(BS)/Snd/020 211-253 dated 12.3.12	M/s. The Mineral & Chemical Corpn. Dhanbad	2.51	Delivery of should commenced within a week by about 30% qnty. and completion of balance suopply within 30 days from the date of S/O.	15.03.12	27.03.12	
41	Sps. For Mediton make 11 KV VCB	LTE	28.5.12	Two Bid	17.6.11	2	2, (1) M/s. TM Traders (2)M/s. Sukhmani Traders	Nil	Yes	S.O(MM)/RS(BS)/Snd/020 211-254 dated 12.3.12	M/s. T.M Traders, Ramgarh	3,61	10 to 12 week from the date of issue of S.O	20.03.12	Due	

72	Electrical Items	LTE	26.8.11	Two Bid	16.9.11	3	3,(1) M/s A.K.Traders(2)M/s. Gaurav & Co(3)M/s. Jharkhand Ind.corpn	Nil	Yes	S.O(MM)/RS(BS)/Snd/020 211-257 dated 14.3.12	M/s.Jharkhand Industrial Corpn. , Ranchi	0.27	Within 8 to 10 week from date of issue of supply order	22.03.12	22.03.12	
118	Bleaching Powder	LTE	8.12.11	Two Bid	30.12.11	3	3,(1)M/s. RR Enterprises (2)M/s. Gaurav & Co. (3) M/s. Competent Enterprises	Nil	Yes	S.O(MM)/RS(BS)/Snd/020 211-259 dated 16.3.12	M/s. Competent Enterprises, Ramgarh	0.91	Within 30 days from the date of issue of S/O.	20.03.12	20.03.12	
108	DPC Copper Strip	LTE	25.10.11	Two Bid	15.11.11	4	2,(1)M/s. Genuine Trade Centre(2) M/s. Veenapee Sales Corpn.	2, (1) Shreyans Wire Ltd. (2) Khaitan Winding Wire Pvt. Ltd.	Yes	S.O(MM)/RS(BS)/Snd/020 211-262 dated 19.3.12	M/s. Genuine Trade Centre, Kolkata	2.57	Within 3 to 4 months from date of receipt of supply order	Due	Due	
108	DPC Copper Strip	LTE	25.10.11	Two Bid	15.11.11	4	2,(1)M/s. Genuine Trade Centre(2) M/s. Veenapee Sales Corpn.	2, (1) Shreyans Wire Ltd. (2) Khaitan Winding Wire Pvt. Ltd.	Yes	S.O(MM)/RS(BS)/Snd/020 211-263 dated 19.3.12	M/s.Veenapee Sales Corpn. Kolkata	1.65	Commencement within 30 days from date of receipt of S/O and completed within 60 days thereafter	Due	Due	
116	CS Foot Valve	LTE	01.12.11	Two Bid	23.12.11	3	3,(M/s. Jharkhand Industrial Corpn. (2)M/s. Unique Traders (3) M/s.Gaurav & Co.	Nil	Yes	S.O(MM)/RS(BS)/Snd/020 211-264 dated 19.3.12	M/s.Gaurav & Co., Ramgarh	0.26	Within 4 to 8 weeks from date of issue of S/O	28.03.12	28.03.12	
145	Knapsak Sprayer	LTE	15.02.12	Single Bid (Committee purchase)		3	3,(1)M/s. Atoz Informatics & Instruments (2)Dhartidhan Agri Polyclinic (3)The Solution Provider,Ranchi	Nil	Yes	S.O(MM)/RS(BS)/Snd/020 211-265dated 20.3.12	M/s.Dhartidhan Agri Polyclinic	0.056	Within 15 days	Due	Due	
144	Water Purifier	LTE	15.02.12	Single Bid (Committee purchase)		2	2,(1)M/s. Smart Services (2)M/s. Choudhary Centre	Nil	Yes	S.O(MM)/RS(BS)/Snd/020 211-266 dated 20.3.12	M/s. Smart Services,Ramgarh Cantt	0.47	Within one week from the date of receipt of order	22.03.12	22.03.12	
111	Light Fitting	LTE	14.11.11	Two Bid	6.12.11	3	3,(1) M/s. Electro Enterprises(2) M/s. A.K.Traders(3) M/s. T.M Traders	Nil	Yes	S.O(MM)/RS(BS)/Snd/020 211-267 dated 20.3.12	M/s. Electro Enterprises , Ramgarh Cantt	0.5	Within 15 days from date of issue of S/O.	28.03.12	28.03.12	

115	PVC Flexible Air Ducting	LTE	30.11.11	Two Bid	20.12.11	1	1, M/s.Anand Mincons	Nil	Yes	S.O(MM)/RS(BS)/Snd/020 211-268 dated 22.3.12	M/s. Anand Mincons,New Delhi	2.63	Within 3 to 4 weeks from the date of receipt of supply order	Due	Due	
146	Surgical Instruments	LTE	15.02.12	Single Bid (Committee purchase)		3	3, (1)M/s. Praveen Brothers (2) M/s. Shree Trading Corpn.(3)M/s. Krishna Surgical Emporium	Nil	Yes	S.O(MM)/RS(BS)/Snd/020 211-270 dated 26.3.12	M/s. Krishna Surgical Emporium,Ranchi.	0.6	Within 4-8 weeks from the date of receipt of order.	Due	Due	
147	Furniture & Fitting	LTE	15.02.12	Single Bid (Committee purchase)		3	3 (1)M/s.Binod Kr.Prasad (2)M/s. Bijay Kr.Jain (3)M/s. Nirmal Kr. Jain	Nil	Yes	S.O(MM)/RS(BS)/Snd/020 211-271 dated 26.3.12	M/s. Nirmal Kumar Jain,Ranchi.	0.6	Immediately from Ex. Stock	Due	Due	
109	Water Cooler	LTE	02.11.11	Two Bid	22.11.11	3	3,(1)M/s.Varun Enterprises (2) M/s. Kamal Enterprises (3)M/s.Eureka Forbes Ltd.	Nil	Yes	S.O(MM)/RS(BS)/Snd/020 211-275 dated 27.3.12	M/s.Kamal Enterprises, Ranchi	0.72	Immediately from Ex stock within a week.	28.03.12	28.03.12	
94	Sps for Tinsley make Controller	LTE	01.10.11	Two Bid	25.10.11	3	3,(1) M/s. Ashoka Enterprises(2) M/s. Gaurav & Co. (3) M/s.Unique Traders	Nil	Yes	S.O(MM)/RS(BS)/Snd/020 211-276 dated 27.3.12	M/s.Unique Traders, Ramgarh	0.9	Within 30/45 days from the date of issue of S/O	04.04.12	04.04.12	

135	Window A/C	Open Tender	04.02.12	Two Bid	28.02.12	1	1 ,M/s. Calcutta Refrigeration	Nil	Yes	S.O(MM)/RS(BS)/Snd/020211-280 dated 30.3.12	M/s. Calcutta Refrigeration, Ramgasrh Cantt	1.35	Within 4-8 week from the date of issue of S/O	31.03.12	Due	
158	Window A/C	LTE	21.03.12	Two Bid	24.3.12	2	2,(1) M/s.Kumar & Co (2) M/s. Calcutta Refrigeration	Nil	Yes	S.O(MM)/RS(BS)/ Snd/020211-281 dated 30.3.12	M/s.Calcutta Refrigeration , Ramgarh Cantt	0.58	Within 4-8 week from the date of issue of S/O.	31.03.12	31.03.12	
CRS,BARKAKANA AREA																
1	CRS/SO(C)/BRK/TN/11-12/122 dt.-31.03.12	Construction of Boundary wall of Sarna Asthal at Durgi under CD Programme 2011-12 of CRS, Barkakana.	Open	28.01.12	Two Bid	10.02.12 at 2:30 PM.	4	3 M/s B.B. Enterprises, Sri Tulsi Rana, and Sri Jamal Ahmad	1 M/s Shiv Hari Enterprises	L1 M/s B.B. Enterprises	No.465 dt.- 31.03.12	M/s B.B. Enterprises	2.16	02 months from 10 th days of issue of award letter	--	--
2	CRS/MM/Qtn/11-12/11 dt.-19.07.11	Procurement of Transformer Coil made of DPC Copper Round Wire & Strip and DPC round Aluminium Wire &	Advertised Tender	21.07.11	Two Bid	07.09.11	2	2 M/s Genuine Trade Centre, M/s eastern Coper Manufacturing Co. Pvt. Ltd.	Only single valid tender	L1 Sri Rajesh Kr. Sharma	No.64 dt.-17.01.12	Sri Rajesh Kr. Sharma	2.99	01 Year from 10 th days of issue of award letter	---	---

CIVIL,HQ

Tender Notice No. 13 of 2011 – 12 vide no. vide no. GM(C)/Tender /2011 – 12/1669, Dated 11th Nov.' 2011	Special repair and maintenance of 1C Qtrs. (110 units) at NTS, Barkakana	Through publication in News paper and CCL website.	In CCL website on 19.11.2011	Two bids system	upto 3.00 PM on 12.12.2011	03 (Three)	01 (One) 1. M/s Gutam Construction, Friends Colony, Gousala Road, Ramgarh Cantt, Distt. – Ramgarh	02 (Two) 1. Sanjay Kumar Singh, C/o – Rajesh Kumar Sharma, New Friends Colony, Goushala Road, Ramgarh, Jharkhand. 2. Ramanand Singh & Co., At+Po.- Phushro, Naya Road, Bokaro, Jharkhand.	Yes, awarded to the Single Tenderer.	GM(C) / 2030 / R & M / 1C Qtrs. / BRK / 2012 / 406, Dated 16.03.2012	M/s Gutam Construction, Friends Colony, Gousala Road, Ramgarh Cantt,	Rs. 71,88,047.14	06 (Six) months	NA	NA	NA
Through publication in News paper and CCL website.	Providing bituminous layer over damaged surface of PCC road in the campus of CRS, Barkakana	Through publication in News paper and CCL website.	In CCL website on 13.10.2011	Two bids system	upto 3.00 PM on 05.11.2011	02 (Two)	01 (One) 1. Naaz Construction, Village – Piri, P.O. – Barkakana, P.S. – Patratu. Distt.- Ramgarh.	01 (One) 1. Raj Kumar Agarwal, Near Railway Station, Barkakana, Distt. Ramgarh, PIN- 829102	Yes, awarded to the Single Tenderer.	GM(C) / 2031 / Road / CRS BRK / 2012 / 437, Dated 22.03.2012	Naaz Construction, Village – Piri, P.O. – Barkakana, P.S. – Patratu. Distt. Ramgarh. At. – Hoyer, P.O.-	Rs. 30,80,301.66	02 (Two) months	NA	NA	NA

Tender Notice No. 17 of 2011 – 12 vide no. GM(C)/Tender /2011 – 12/1779, Dated 3rd Dec.'2011	Construction of Six (06) nos. Class rooms at DAV School at Ara of kuju Area	Through publication in News paper and CCL website.	In CCL website on 13.12.2011	Two bids system	upto 3.00 PM on 05.01.2012	04 (Four)	04 (Four) 1. M/s Gautam Construction, Shravan Kumar Gautam, Friends Colony, Gaushala Road, Ramgarh Cantt., Ramgarh. 2. M/s Binny Builders, Manas Niwas, Bank Colony Road, Hesal, Ranchi – 5. 3. Shankar & Co., Dayal Nagar, Piska More, Ranchi, PIN – 834005. 4. M/s S. K. Mishra & Sons, L. N. Mishra Housing Colony, Itki Road, Ranchi.	Nil	Yes, work awarded to the Lowest Tenderer.	GM(C) / 2032 / DAV / Kuu / 2012 / 436, dated 22.03.2012.	M/s Gautam Construction, Shravan Kumar Gautam, Friends Colony, Gaushala Road, Ramgarh Cantt., Ramgarh.	Rs. 54,44,701.49	06 (Six) months	NA	NA	NA
Tender Notice No. 22 of 2011 – 12 vide no. GM(H)/SO(C)/Charhi/2011 – 12/22/274, Dated 30.09.2011	Construction of (06) nos. Class rooms with central stair, Toilet etc. at DAV School RRW, Tapin North	Through publication in News paper and CCL website.	In CCL website on 11.10.2011	Two bids system	upto 3.00 PM on 31.10.2011	02 (Two)	01 (One) Sharma, Charhi, Hazaribagh, Jharkhand.	01 (One) 1. Prasadik Kumar Singh, AT + P.O. - Charhi, Distt. - Hazaribagh.	Yes, awarded to the Single eligible Tenderer.	GM(C) / 2033 / DAV / H.Bagh / 2012 / 452, dated 24.03.2012.	Ravindra Sharma, Charhi, Hazaribagh, Jharkhand.	Rs. 55,86,899.26	09 (Nine) months	NA	NA	NA

MM,HQ															
MM(P)/III/HE MM/Tyre handler/57,99 /10-11	Diesel powered, self propelled earthmover, loader based tyre handler model BL14TH; powered by BS6D105-1 engine [Addition requirement /PCD] fitted with AFPS +	Global E- Tender	01.12.10	two	24.01.11	Two	one ,BEML LIMITED (Formerly BHARAT EARTH MOVERS LIMITED) 712© Circular Road, Ranchi-834001	One , Dozco India Pvt. Ltd. Vishakapatnam	Yes	099-22-1-3- 09-12-240 DT. 05.03.12	BEML LIMITED (Formerly BHARAT EARTH MOVERS LIMITED) 712© Circular Road, Ranchi- 834001	319.28	1 machine within 5 months from the date of receipt of order and balance 2 machines @ 1 machine per month thereafter	05.08.12	05.11.12
SM(P)/III/ERS 5 Cum/CB 11- 12/131,125/1 1	Design, manufacture, testing, delivery, on- site erection and commissionin g of self propelled crawler mounted HEC Model EQC 5A Electric Rope Shovel of 5Cu.M Dipper Capacity struck, fitted with Automatic Lubrication System (ALS Annexure 'F5') & Automatic Fire Detection and suppression system	Domestic E- tender	26.11.11	two	05.01.12	One	M/s.Heavy Engineering Corporation Ltd., (A Govt. of India Enterprises), Heavy Machine Building Plant,Marketing Division Dhurwa, Ranchi-834004	Nil	Yes	215-22-1-3- 09-12-241 Dt. 06.03.12	M/s.Heavy Engineering Corporation Ltd., (A Govt. of India Enterprises), Heavy Machine Building Plant,Marketi ng Division Dhurwa, Ranchi- 834004	2421.52	One machine to be supplied within 03 (Three) months from the date of receipt of supply order and balance 02 (Two) Nos to be supplied @ one machine per month thereafter	Supplied	