

**CENTRAL COALFIELDS LIMITED**

**RANCHI**

**ANNEXURE-IV**

**DETAILS CONTRACTS/TENDERS/PURCHASES CONCLUDED DURING THE MONTH OF FEBRUARY 2013**

Tender No.	Item/nature of work	Mode of tender enquiry	Date of Publ.of tender	Type of Bidding (Single/Two Bid system)	Last dt.of receipt tender	Nos.of tender received	Nos.&Name of parties qualified after tech.evaluation	Nos.&Name of parties not qualified after tech.evaluation	Whether contract awarded to Lowest tender/ evaluation L1	Contract No.& Date	Name of Contractor	Value of Contract (Rs.lakhs)	Scheduled date of completion of supplies/work	Actual date of start of work/ supplies	Actual date of completion of work/supplies	Reasons for delay if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
<b>CIVIL HQ</b>																
Tender Notice no. 12 of 2012 – 13 vide no. GM(C)/Tender /2012 – 13/1630, Dated 13th Dec.' 2012	Work of day to day repair and maintenance of residential and welfare building at Gandhinagar Colony, CCL, Ranchi	Through publication in News paper and CCL website.	In CCL website on 19.12.2012	Two bids system	upto 3.00 PM on 11.01.2013	02 (Two)	01 (One) 1. Radheshyam Agrawal, Peace Road, Lalpur, Near Holy Cross School, Ranchi . 2. Manoj Singh, Near Gandhi Nagar Gate, Kanke Road, Ranchi	Nil	Yes, awarded to Single tenderer	GM(C)/2045/GNC/2013/322, Dated 21st Feb.'2013	1. Manoj Singh, Near Gandhi Nagar Gate, Kanke Road, Ranchi.	Rs. 39,98,514.83	12 (Twelve) months	NA	NA	NA
Tender Notice no. 13 of 2012 – 13 vide no. GM(C)/Tender /2012–13/1718, Dated 28th Dec.'2012	General Repair and maintenance of various quarters at Rajendra Nagar Colony, CCL, Ranchi	Through publication in News paper and CCL website.	In CCL website on 02.01.2013	Two bids system	upto 3.00 PM on 23.01.2013	04 (Four)	03 (Three) 1. Radheshyam Agrawal, Peace Road, Lalpur, Near Holy Cross School, Ranchi. 2. Manoj Kumar Pandey, H-88, Argora Housing Colony, Ranchi. 3. Vikas Construction, Devi Mandap Road, Hesal, Ranchi.	01 (One) 1. R. P. Singh, Shivpuri Colony, Kanke Road, Ranchi	Yes, awarded to Single tenderer	GM(C)/2046/RNC/2013/361, Dated 27th Feb.'2013	1. Manoj Kumar Pandey, H-88, Argora Housing Colony, Ranchi	Rs. 17,70,348.66	4 (Four) months	NA	NA	NA
<b>MM HQ</b>																
CMM(P)/II /CCL/Turnkey Project for setting up WAN in CCL/2012	Setting up WAN in CCL on RENTAL BASIS for 5 years	Advt. Domestic (Manual)	06.10.2012	2(Two)	07.11.2012	2(Two)	1(One)	1(One),BSNL	Awarded on Single Tender Basis	000012314-204 dt. 18.02.13	M/s. TELECOMMUNICATIONS CONSULTANT INDIA LIMITED,(A GOVT. OF INDIA ENTERPRISE),4TH FLOOR, TCIL BHAVAN, GREATER KAILASH – I ,NEW DELHI – 110048	3658.62	24 Weeks	-	-	-
MM(P)/III/HEMM/U. Carriage/D355/12-13	Under Carriage sets for BEML Dozer Model BD-355/D-355	Global Tender		2(Two)	20.08.12	2(Two)	M/s BEML LIMITED. Bhagirathi Complex,206/D1, Rameshwaram Colony,Bhariatu Road,Ranchi – 834 009	M/s BEML LIMITED. Bhagirathi Complex,206/D1, Rameshwaram Colony,Bhariatu Road,Ranchi – 834 009		MM(P)/III/HEMM/U.Carriage/D 355/12-13/208 dt 23.02.13	M/s BEML LIMITED. Bhagirathi Complex,206/D1, Rameshwaram Colony,Bhariatu Road,Ranchi – 834 009	411.30	within 3 mth	-	-	-

**RAJRAPPA AREA**

No. 73, dtd. 28.11.12	Civil Nature	Open	28.11.12	two	07.12.12	2	2(Shri Tribhuwan Kumar & Shri Kishor Kumar	-	Yes	No.112, dated 02.02.13	Shri Kishor Kumar	0.83	25.02.13	11.02.13	-	-
No. 81, dtd. 26.12.12	Civil Nature	Open	26.12.12	two	09.01.13	2	2(M/s. Rana Constn & M/s. Pawan Enterprise	-	Yes	No.113, dated 02.02.13	M/s. Rana Constn	2.00	10.03.13	11.02.13	-	-
No. 68, dtd. 21.11.12	Civil Nature	Open	21.11.12	two	14.12.12	2	2(M/s. Shri Balajee Constn & M/s. Pawan Enterprise	-	Yes	No.114, dated 06.02.13	M/s. Pawan Enterprise	22.71	14.04.13	15.02.13	-	-
No. 61, dtd. 07.11.12	Civil Nature	Open	07.11.12	two	21.11.12	2	2(Shri Nagendra Pd. & Shri Santosh Kumar	-	Yes	No.115, dated 06.02.13	Shri Nagendra Prasad	2.57	14.06.13	15.02.13	-	-
No. 62, dtd. 15.11.12	Civil Nature	Open	15.11.12	two	29.11.12	2	2(Shri Dhirendra Kumar & Shri Devendra Rai	-	Yes	No.116, dated 07.02.13	Shri Dhirendra Kumar	7.50	15.03.13	16.02.13	-	-
No. 74, dtd. 04.12.12	Civil Nature	Open	04.12.12	two	19.12.12	2	2(M/s. Arbind Enterprise & M/s Rana Constn	-	Yes	No.117, dated 07.02.13	M/s. Arbind Enterprise	3.64	15.03.13	16.02.13	-	-
No. 61, dtd. 07.11.12	Civil Nature	Open	07.11.12	two	21.11.12	2	2(Shri Jivan Mahto & Shri Surendra Pd. Singh	-	Yes	No.118, dated 07.02.13	Shri Surendra Pd Singh	2.61	15.03.13	16.02.13	-	-
No. 59, dtd. 07.11.12	Civil Nature	Open	07.11.12	two	23.11.12	2	2(Shri Subhash Chandra & Shri Gopal Choudhary	-	Yes	No.119, dated 07.02.13	Shri Subhash Chandra	5.09	15.06.13	16.02.13	-	-
No. 69, dtd. 21.11.12	Civil Nature	Open	21.11.12	two	29.11.12	2	2(Shri Nagendra Pd & Shri Kauleshwar Das	-	Yes	No.120, dated 07.02.13	Shri Kauleshwar Das	3.62	15.06.13	16.02.13	-	-
No. 79, dtd. 26.12.12	Civil Nature	Open	26.12.12	two	18.01.13	2	2(Shri Bhola Nath Mahto & Shri Dhirendra Kumar	-	Yes	No.121, dated 08.02.13	Shri Bhola Nath Mahto	27.06	07.06.13	08.02.13	-	-
No. 75, dtd. 10.12.12	Civil Nature	Open	10.12.12	two	21.12.12	2	2(Shri Nagendra Pd & M/s AH Raja Constn	-	Yes	No.122, dated 08.02.13	M/s. A.H.Rja Constn.	3.09	31.03.13	17.02.13	-	-
No. 72, dtd. 28.11.12	Civil Nature	Open	28.11.12	two	07.12.12	2	2(Shri Balram Kumar & Shri Kedar Nath Mahto	-	Yes	No.123, dated 08.02.13	Shri Balram Kumar	2.63	16.06.05	17.02.13	-	-
No. 74, dtd. 04.12.12	Civil Nature	Open	04.12.12	two	19.12.12	2	2(Shri Subhash Chandra & Shri Gopal Choudhary	-	Yes	No.124, dated 08.02.13	Shri Subhash Chandra	4.20	31.03.13	17.02.13	-	-
No. 73, dtd. 28.11.12	Civil Nature	Open	28.11.12	two	07.12.12	2	2(Shri Kishor Kumar & Shri Tribhuwan Kumar	-	Yes	No.125, dated 08.02.13	Shri Kishor Kumar	0.23	03.03.13	17.02.13	-	-
No. 59, dtd. 07.11.12	Civil Nature	Open	07.11.12	two	23.11.12	2	2(Shri Santosh Kumar & M/s. Rana Constn	-	Yes	No.126, dated 08.02.13	Shri Santosh Kumar	6.64	16.05.13	17.02.13	-	-
No. 85, dtd. 13.01.13	Civil Nature	Open	13.01.13	two	24.01.13	2	2(M/s. Manoj Enterprises & M/s. BB Enterprise	-	Yes	No.127, dated 18.02.13	M/s. Manoj Enterprise	2.71	26.03.13	27.02.13	-	-
No. 72, dtd. 28.11.12	Civil Nature	Open	28.11.12	two	07.12.12	2	2(M/s. Balajee Constn & Shri Subhash Chandra	-	Yes	No.128, dated 18.02.13	Shri Subhash Chandra	3.48	26.03.13	27.02.13	-	-
No. 53, dtd. 20.10.12	Civil Nature	Open	20.10.12	two	09.11.12	2	2(Shri Mahendra Pd & Shri Kuldip Singh	-	Yes	No.129, dated 18.02.13	Shri Mahendra Prasad	4.03	26.04.13	27.02.13	-	-
No. 72, dtd. 28.11.12	Civil Nature	Open	28.11.12	two	07.12.12	2	2(Shri Nagendra Pd & Shri Kauleshwar Das	-	Yes	No.130, dated 18.02.13	Shri Nagendra Prasad	2.11	26.03.13	27.02.13	-	-
No. 71, dtd. 24.11.12	Civil Nature	Open	24.11.12	two	05.12.12	2	2(Shri Tribhuwan Kumar & Shri Kedar Nath Mahto	-	Yes	No.131, dated 18.02.13	Shri Tribhuwan Kumar	1.80	26.03.13	27.02.13	-	-
No. 81, dtd. 26.12.12	Civil Nature	Open	26.12.12	two	09.01.13	2	2(Shri Kundan Pd & M/s. Pawan Enterprise	-	Yes	No.132, dated 18.02.13	Shri Kundan Prasad	1.71	26.03.13	27.02.13	-	-
No. 83, dtd. 04.01.13	Civil Nature	Open	04.01.13	two	17.01.13	2	2(Shri Kundan Pd & M/s. Pawan Enterprise	-	Yes	No.133, dated 19.02.13	M/s. Pawan Enterprise	3.77	27.04.13	28.02.13	-	-

No. 84, dtd. 13.01.13	Civil Nature	Open	13.01.13	two	24.01.13	2	2(Shri Kundan Pd & M/s. Shri Balajee Constn	-	Yes	No.134, dated 20.02.13	M/s. Shri Balajee Constn	1.21	31.03.13	01.03.13	-	-
No. 85, dtd. 13.01.13	Civil Nature	Open	13.01.13	two	24.01.13	2	2(Shri Ramesh Pd Sinha & M/s. Rana Constn	-	Yes	No.135, dated 20.02.13	Shri Ramesh Pd Sinha	2.08	31.03.13	01.03.13	-	-
	Civil Nature	Open		two		2		-	Yes	No.136, dated 20.02.13	M/s. Bengal Bitumen	12.64	15.04.13	01.03.13	-	-
No. 74, dtd. 04.12.12	Civil Nature	Open	04.12.12	two	19.12.12	2	2(M/s. Arbind Enterprises & M/s. Rana Constn	-	Yes	No.137, dated 20.02.13	M/s. Rana Constn	5.54	30.04.13	01.03.13	-	-
No. 72, dtd. 28.11.12	Civil Nature	Open	28.11.12	two	07.12.12	2	2(M/s. Arbind Enterprises & M/s. Rana Constn	-	Yes	No.138, dated 20.02.13	M/s. Rana Constn	1.05	31.03.13	01.03.13	-	-
No. 76, dtd. 14.12.12	Civil Nature	Open	14.12.12	two	28.12.12	2	2(Shri Bholu Nath Mahto & M/s. AH Raja Constn	-	Yes	No.140, dated 25.02.13	M/s. A.H.Rja Constn.	3.58	20.04.13	06.03.13	-	-

### KATHARA AREA

GM(KTA)/Excv /Tender/Dumper/GVP-Ph-II/2012/738 DT. 26.12.12	Complete repairing and re-conditioning of 01 (One) No. Dump Body of BH 35-2 Dumper Sl. No. D-10274 deployed at Govindpur Ph-II.	Open Tender	26.12.12	Two bid system	08.01.13	Three	1. M/S Aisha Construction, Kathara. 2. M/S. Manoj Engg. Work Shop, Kathara. 3. M/S. A. Y. Enterprises, Jhirkey, Kathara.	NIL	Yes	889 Dt. 08.02.13	M/S. A. Y. Enterprises, Jhirkey, Kathara.	0.50	15 days from the date of handing over the machine at site	Not available	Not available	Not applicabe
GM(KTA)/Excv /Tender/Shovel/KTC/2012/687 DT. 10.12.12	Part repairing and re-conditioning of L.V.C.R. Assly. Of 182M Marion Shovel Sl. No. Exc-1851 deployed at Kathara Colliery.	Open Tender	10.12.12	Two bid system	21.12.12	Three	1. M/S New Life Electrical Engg. Works, Kathara. 2. M/S. Atracon Electricals, Kathara. 3. M/S. Star Electrical Works, Kathara.	NIL	Yes	891 Dt. 08.02.13	M/S. New Life Electrical Engg. Works, Kathara.	1.18	10 days from the date of handing over the machine at site	Not available	Not available	Not applicabe
GM(KTA)/Excv /Tender/Dumper/KTC/2012/703 DT. 14.12.12	Repairing and welding of Dump body which will involve repairing of side walls, Canopy and guard of 85 Te. Dumper Sl. No. D-9856 deployed at Kathara Colliery.	Open Tender	14.12.12	Two bid system	28.12.12	Three	1. M/S R. S. Enterprises, Jhirkey, Kathara. 2. M/S. Aisha Construction, Kathara. 3. M/S. I. S. Enterprises, Kathara.	NIL	Yes	893 Dt. 08.02.13	M/S. R. S. Enterprises, Jhirkey, Kathara.	0.74	15 days from the date of handing over the machine at site	Not available	Not available	Not applicabe
GM(KTA)/Excv /Tender/P/Loader/GVP-Ph-II/2012/548 DT. 29.10.12	Repairing and reconditioning of pin and housing of front hydraulic jack and arm assy. of both sides (LH & RH) of pay Loader FEL-161 Sl. No. Exc-404 deployed at Sawang-Govindpur Project.	Open Tender	29.10.12	Two bid system	09.11.12	Three	1. M/S Aisha Construction, Kathara. 2. M/S. Manoj Engg. Work Shop, Kathara. 3. M/S. Annapurna Enterprises, Kathara.	NIL	Yes	902 Dt. 09/10.02.13	M/S. Aisha Construction, Kathara.	0.52	10 days from the date of handing over the machine at site	Not available	Not available	Not applicabe
GM(KTA)/Excv /Tender/Dumper/KTC/2012/602 DT. 20.11.12	Repairing and reconditioning of coupling brackets and its holes and 'A' frame major crack repairing of 85Te. Dumper model Cat-777'D' Sl. No. D-8881 deployed at Kathara Colliery.	Open Tender	20.11.12	Two bid system	04.12.12	Three	1. M/S Aisha Construction, Kathara. 2. M/S. Manoj Engg. Work Shop, Kathara. 3. M/S. Annapurna Enterprises, Kathara.	NIL	Yes	904 Dt. 09/10.02.13	M/S. Aisha Construction, Kathara.	0.69	10 days from the date of handing over the machine at site	Not available	Not available	Not applicabe

GM(KTA)/Excvtender/Showel/KTC/2013/771 DT. 02.01.13	Repairing and minor denting works on the roof to avoid seepage of water from roof through side wall of machine room and complete tarfelting of whole roof of 182M Marion Shovel Sl. No. Exc-1844, Exc-1851, and BE 195 BI Shovel Sl. No. Exc-1075 of Kathara Colliery.	Open Tender	02.01.13	Two bid system	15.01.13	Three	1. M/S J. D. Enterprises, Jhirkey, Kathara. 2. M/S. K. W. Enterprises, Jhirkey, Kathara. 3. M/S. R. S. Enterprises, Jhirkey, Kathara.	NIL	Yes	988 Dt. 23.02.13	M/S. J. D. Enterprises, Jhirkey, Kathara.	0.79	15 days from the date of handing over the machine at site	Not available	Not available	Not applicabe
GM(KTA)/Excvtender/Dumper/Gvp-Ph-II/2012/702 DT. 14.12.12	Repairing of rear driver line of BH35-2 Dumper 03 (Three) Nos. Sl. No. D-10000, D-10003 and D-10356 deployed at Govindpur Ph-II.	Open Tender	14.12.12	Two bid system	28.12.12	Three	1. M/S. Amrit Traders, Kathara. 2. M/S. Manoj Engg. Work Shop, Kathara. 3. M/S. Annapurna Enterprises, Kathara.	NIL	Yes	990 Dt. 23.02.13	M/S. Amrit Traders, Kathara.	0.30	10 days from the date of handing over the machine at site	Not available	Not available	Not applicabe
GM(KTA)/Excvtender/Showel/KTC/2013/812 DT. 15.01.2013	Repairing of 04 (Four) Nos. Lubrication Pump of 182M Marion Shovel Sl. No. Exc-1844 and Exc-1851 of Kathara Colliery.	Open Tender	15.01.13	Two bid system	29.01.13	Three	1. M/S. I. S. Enterprises, Kathara. 2. M/S. Manoj Engg. Work Shop, Kathara. 3. M/S. Annapurna Enterprises, Kathara.	NIL	Yes	992 Dt. 21/23.2.13	M/S. I. S. Enterprises, Kathara.	1.96	15 days from the date of handing over the machine at site	Not available	Not available	Not applicabe
GM(KTA)/Excvtender/Showel/KTC/2013/823 DT. 17.01.2013	Repairing of Boom Pulley mounting brackets both sides of BE195 BI Shovel Sl. No. Exc-1075 deployed at Kathara Colliery.	Open Tender	17.01.13	Two bid system	29.01.13	Three	1. M/S N. H. Enterprises, Jhirkey, Kathara. 2. M/S. K. W. Enterprises, Jhirkey, Kathara. 3. M/S. A. Y. Enterprises, Jhirkey, Kathara.	NIL	Yes	1000 Dt. 25.02.13	M/S. N. H. Enterprises, Jhirkey, Kathara.	0.92	10 days from the date of handing over the machine at site	Not available	Not available	Not applicabe
GM(KTA)/Excvtender/Showel/KTC/2012/688 DT. 10.12.12	Repairing of 04 (Four) Nos. Lubrication Pump of 182M Marion Shovel Sl. No. Exc-1844 and Exc-1851 of Kathara Colliery.	Open Tender	10.12.12	Two bid system	21.12.12	Three	1. M/S Mejaj Alam, Jhirkey, Kathara. 2. M/S. I. S. Enterprises, Kathara. 3. M/S. A. Y. Enterprises, Jhirkey, Kathara.	NIL	Yes	1002 Dt. 25.02.13	M/S. Mejaj Alam, Jhirkey, Kathara.	0.72	10 days from the date of handing over the machine at site	Not available	Not available	Not applicabe
GM(KTA)/Excvtender/Showel/KTC/2013/819 DT. 17.01.2013	Repairing of 04 (Four) Nos. New teeth development of swing circle ring gear of 182M Marion Shovel Sl. No. Exc-1844 deployed at Kathara Colliery.	Open Tender	17.01.13	Two bid system	29.01.13	Three	1. M/S. I. S. Enterprises, Kathara. 2. M/S. Manoj Engg. Work Shop, Kathara. 3. M/S. K. W. Enterprises, Jhirkey, Kathara.	NIL	Yes	1004 Dt. 25.02.13	M/S. Manoj Engg. Work Shop, Kathara.	1.00	10 days from the date of handing over the machine at site	Not available	Not available	Not applicabe
GM(KTA)/Excvtender/Showel/KTC/2013/820 DT. 17.01.2013	Repairing of Eyes of bell bar, Door eye's and body of bucket of 182M Marion Shovel Sl. No. Exc-1851 deployed at Kathara Colliery.	Open Tender	17.01.13	Two bid system	29.01.13	Three	1. M/S. I. S. Enterprises, Kathara. 2. M/S. Manoj Engg. Work Shop, Kathara. 3. M/S. K. W. Enterprises, Jhirkey, Kathara.	NIL	Yes	1006 Dt. 25.02.13	M/S. Manoj Engg. Work Shop, Kathara.	1.51	10 days from the date of handing over the machine at site	Not available	Not available	Not applicabe

GM(KTA)/Excve/Tender/Shovel/KTC/2013/822 DT. 17.01.2013	Part repairing in bucket arm eye rebuilding, fan hub cracks repairing, Hyd. system, water line& track roller bolts repairing of Demag H-55N Shovel Sl. No. Exc-2263 deployed at Kathara Colliery.	Open Tender	17.01.13	Two bid system	29.01.13	Three	1. M/S. Aisha Construction, Kathara. 2. M/S. Manoj Engg. Work Shop, Kathara. 3. M/S. Annapurna Enterprises, Kathara.	NIL	Yes	1010 Dt. 26.02.13	M/S. Aisha Construction, Kathara.	1.30	15 days from the date of handing over the machine at site	Not available	Not available	Not applicable
GM(KTA)/Excve/Tender/Shovel/KTC/2013/821 DT. 17.01.2013	Repairing and fabrication of crowd clutch disc (With Steel Plate) for 182M Marion 10CuM Shovel Sl. No. Exc-1844 deployed at Kathara Colliery.	Open Tender	17.01.13	Two bid system	29.01.13	Three	1. M/S. Aisha Construction, Kathara. 2. M/S. Manoj Engg. Work Shop, Kathara. 3. M/S. Annapurna Enterprises, Kathara.	NIL	Yes	1012 Dt. 26.02.13	M/S. Aisha Construction, Kathara.	1.20	10 days from the date of handing over the machine at site	Not available	Not available	Not applicable
GM(KTA)/Excve/Tender/Dumper/Gvp-Ph-II/2012/736 DT. 24.12.12	Complete repairing and re-conditioning of 02 (Two) Nos. Dump Body of BH 35-2 Dumper Sl. No. D-10000 and D-10356 deployed at Govindpur Ph-II.	Open Tender	24.12.12	Two bid system	04.01.13	Three	1. M/S. K. W. Enterprises, Kathara. 2. M/S.Coalfield Janta Engg. Works, Jarangdih. 3. M/S. Annapurna Enterprises, Kathara.	NIL	Yes	1017 Dt. 28.02.13	M/S Annapurna Enterprises, Kathara.	1.24	15 days from the date of handing over the machine at site	Not available	Not available	Not applicable
GM(KTA)/Excve/Tender/Shovel/Gvp-Ph-II/2012/686 DT. 10.12.12	Repairing changing of Take up axle and repairing of body housing and fancing of EKG-5A Shovel Sl. No. Exc-2500 deployed at Govindpur Ph-II.	Open Tender	10.12.12	Two bid system	21.12.12	Three	1. M/S. I. S. Enterprises, Kathara. 2. M/S. Manoj Engg. Work Shop, Kathara. 3. M/S. K. W. Enterprises, Jhirkey, Kathara.	NIL	Yes	1019 Dt. 28.02.13	M/S. Manoj Engg. Work Shop, Kathara.	1.25	15 days from the date of handing over the machine at site	Not available	Not available	Not applicable

### CRS BARKAKANA AREA

1	CRS / SO(C)BRK//12/13/1433 dt.-24.12.12	Construction of two room with verandah at Piri Madarsa under CSR programme 2011-12 of CRS, Barkakana	Open	26.12.12	Two Bids	04.01.13	2	Two	02 (Two)Naaz Construction, Sri Akil Ahmad	--	Lowest Tenderer	No.50/1694 Dt 18.02.13	Naaz Construction	5.03	27.04.13	02 Months from next day issue of award letter
2	CRS / SO(C)BRK//12/13/1016 dt.-08.10.12	Repairing of chamber & Overhead tanks & Replaceme nt of damaged RCC slab at NTS colony, Barkakana	Open	11.10.12	Two Bids	09.11.12	6	(Six)	06 (Six) Sri Ajay Kumar, Sri Vinod Kr. Jain, Sri R.K. Agarwal, M/s Suleman Construction, Md. Shamim Ansari, & Sri M.K. Sinha	--	Lowest Tenderer	No.42/1590 Dt 22.01.13	M/s Suleman Construction	6.69	19.05.13	3 Months from 10th days issue of award letter

**BARKA-SAYAL AREA**

GM(CMC)/Bar ka- Sayal/2012/20 9 dated : 17.01.2012	Transportation of coal from Urimari U/G mines to Coal Sale Centre, Saunda.	Two	21.01.12	Two Nos.	14.02.12	Two nos.	1) M/s Jai Mahalaxmi Trans.co. At & PO : Ramgarh Cantt., District : Ramgarh (Jharkhand) 2) M/s Ajay Transport Co., At & PO : Ramgarh Cantt., District : Ramgarh (Jharkhand)	N.A.	Yes	CGM(BS)/AG M(BS)/CT/URI UG-Sale- Cent.SND/12- 13/ 1701 dated: 05.06.12	M/s Jai Mahalaxmi Trans.co. At & PO : Ramgarh Cantt., District : Ramgarh (Jharkhand)	88.45	12.01.16	13.01.13	N.A.	N.A.
--	--	-----	----------	----------	----------	----------	--	------	-----	--	---	-------	----------	----------	------	------

**DEPARTMENT: R .S.SAUNDA**

46	Sulfuric Acid & Distilled Water	LTE	09.10.12	Two	31.10.12	2	02, 1. M/s. Spares India 2. M/s. Gaurav & Co.	Nil	Yes	SO(MM)/RS/( BS)/SND/020 212-218 Dt. 19.02.13	M/s. Spares India, Bhurkunda	0.49	Within 30 to 45 days from the date o f issue of suply order.	Due	Due	
67	Safety items	Open	26.12.12	Two	16.01.13	2	02, 1. M/s. Jharkhand Inds.Corptn. 2. M/s. R.R. Enterprises	Nil	Yes	SO(MM)/RS/( BS)/SND/020 212-220 Dt. 26.02.13	M/s. Jharkhand Industrial Corporation, Ranchi	1.03	Within 7 days from the receipt of supply order	1.3.13	1.3.13	
122	Safety items	LTE	17.12.11	Two	10.01.12	2	02, 1. M/s. Spares India 2.M/s. Ashoka Enterprises	Nil	Yes	SO(MM)/RS/( BS)/SND/020 212-222 Dt. 26.02.13	M/s. Spares India, Bhurkunda	0.1	Within 45 to 60 days from the date of issue of supply order	Due	Due	
122	Safety items	LTE	17.12.11	Two	10.01.12	2	02, 1. M/s. Spares India 2.M/s. Ashoka Enterprises	Nil	Yes	SO(MM)/RS/( BS)/SND/020 212-223 Dt. 26.02.13	M/s. Ashoka Enterprises, Ramgarh Cantt.	0.23	Within 30 to 45 days from the date of issue of supply order	1.3.13	Due	
1758	Sps.for Motor Grader	LTE	22.02.13	Single	22.2.13	1	M/s. BEML	NIL	Yes	SO(MM)/RS/( BS)/SND/HEM M/ 020212- 221 Dt. 26.02.13	M/s. BEML	1.18	As per depot agreement However in view of urgency request for immediate supply	Due	Due	

**ARGADA AREA**

1	Coal loading &Transportation	Open Tender through News Papers & CCL Website	10.01.2010	Two Bid System	01.02.2010	Three	1. Shri Raju Gupta, Gidi-'A'	1. Sri. Babulal Gupta, Gidi-A 2. Sri. Dhiraj Singh	YES	Agreement No.CGM(A)/S O(M)(A)/CT/G DA/10-13/29 Dt.26.06.2010.	Shri Raju Gupta, Gidi-'A'	218.76	22.07.2013	23.07.2010	NA	Not Applicable
2	Coal loading &Transportation	Open Tender through News Papers & CCL Website	11.12.2009	Two Bid System	04.01.2010	Three	1.Sri. Raju Gupta, Gidi-A 2. Sri. Babulal Gupta, Gidi-A 3. Sri. Harshit Logistic Pvt Ltd, Kolkata	NIL	YES	Agreement No.GM(A)/CT /GDC/10-13/45 Dt.02.12.2010.	Shri Babulal Gupta, Gidi-'A'	476.16	17.10.2013	18.10.2010	NA	Not Applicable
3	Coal loading &Transportation	Open Tender through News Papers & CCL Website	03.02.12	Two Bid System	03.03.2012	Three	1. Shri Raju Gupta, Gidi-'A' 2. Shri. Babulal Gupta, Gidi-A. 3. Mahesh Prasad	1. M/s. Mahesh Prasad	YES	Agreement No.AGM(A)/ Min/CT/Relig /12-15/64 dt. 04.01.2013.	Shri Raju Gupta, Gidi-'A'	216.972	03.12.2015	04.12.2012	NA	
4	Reject transportation	Open Tender through News Papers & CCL Website	25.08.2007	Two Bid System	17.09.2007	Two	1.Shri Saryu Gope 2. M/S Chenani Transport	NIL	YES	Agreement No.CGM(A)/S O(M)(A)/Reje ct Trans/GDW/0 8/217 Dt. 25.01.2008	Shri Saryu Gope	109.8	23.09.2010	24.09.2007	NA	Period extended up to 23.09.2013 by Hqrs.
5	Coal loading &Transportation	open Tender through News Papers & CCL Website	10.09.2012	Two Bid System	06.10.2012	Four	1. Sri. Raju Gupta, 2) M/s. Jai Mahalaxmi Transport Co. 3. M/s. Naresh Pd & Co. Pvt. Ltd 4. M/s. Jai Balaji Transport Co.	NIL	YES	Award No.AGM(A)/ Min/CT/GDA-SAUNDA/12-14/53 dt. 05.12.2012	Sri. Raju Gupta	344.01	02.11.2014	03.11.2012	NA	NA