

CENTRAL COALFIELDS LIMITED

RANCHI

ANNEXURE-IV

DETAILS CONTRACTS/TENDERS/PURCHASES CONCLUDED DURING THE MONTH OF JULY 2015

Tender No.	Item/nature of work	Mode of tender enquiry	Date of Publ.of tender	Type of Bidding (Single/Two Bid system)	Last dt.of receipt tender	Nos.of tender received	Nos.&Name of parties qualified after tech.evaluation	Nos.&Name of parties not qualified after tech.evaluation	Whether contract awarded to Lowest tender/ evaluation L1	Contract No.& Date	Name of Contractor	Value of Contract (Rs.lakhs)	Scheduled date of completion of supplies/ work	Actual date of start of work/ supplies	Actual date of completion of work/supplies	Reasons for delay if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
MM HQ																
CCL/MMD/CM(P)-CSA/OTR Tyre large/15-16/136 opened on 16.02.15	OTR Tyre large	OGT	13.01.15	Two	14.02.15	03	Two. (i) Balkrishna Industries, Mumbai (ii) Cherry Agencies Pvt. Ltd., Bangalore	One. Tyre Technocrats (I) Pvt. Ltd., Udaipur	Yes	1360120116-082 dtd. 09.07.2015	M/s Balkrishna Industries Ltd, BKT House, C-15, Kamala Mills Compound, Senapati Bapat Marg, Lower Parel (W), Mumbai 400012	213.43	Within 4 Months	-	-	-
ARGADA AREA																
1	Coal Loading & Transportation	Open Tender through News Papers & CCL Website	29.07.13	Two Bid System	21.08.13	TWO	1. Manikya Vinimay Pvt. Ltd. 2.Varahi Associates	NIL	YES	242. dt.15.11.13	Varahi Associates	39.695	25.09.14	26.09.13	8.6.15	Period of Contract extended
2	Coal Loading & Transportation	Open Tender through News Papers & CCL Website	12.08.14	Two Bid System	3.9.14	Two	1. Babulal Gupta, 2.Varahi Associates, 3.JBTC-JMTC-SSTC JV Co 4.GRPV-MTC-JMTP JV Co	NIL	YES	68. dt.13.10.14	Sri. Babulal Gupta, Gidi-A	66.495	11.10.15	12.10.14	16.05.2015	NA
3	Reject Transportation	Open Tender through News Papers & CCL Website	26.07.13	Two Bid System	19.08.13	Two	1.Saryu Gope, 2.Channani Trans.	NIL	YES	241. Dt.15.11.13	Saryu Gope	53.607	21.10.14	22.10.13	31.05.15	NA
SO(E&M)/AA/2015-16/Tender-Web-5/517-47 dtd. 19.06.2015	Repairing of school bus No.- BHM-8903 of Gidi-A Colliery	Through Web	20.06.2015	Two Bid	11.07.15	NA	NA	NA	NA	NA	NA	138027/-	NA	NA	NA	NA
	Repairing of school bus No.- BR13P-0476 of Gidi-A Colliery	Through Web	20.06.2015	Two Bid	11.07.15	NA	NA	NA	NA	NA	NA	114451/-	NA	NA	NA	NA
	Repairing of 04(Four) Nos. FLP ACBs for Sirka UG mines for proper functioning of the protective system	Through Web	20.06.2015	Two Bid	11.07.15	NA	NA	NA	NA	NA	NA	160406/-	NA	NA	NA	NA
SO(E&M)/AA/2015-16/Tender-Web-6/711-41 dtd. 16.07.2015	Providing of service cable by replacing damaged one with proper fixing of G.I. Pipe, clamps etc. for 26 Nos. residential quarters of GM(A) Unit, Sirka	Through Web	16.07.2015	Two Bid	06.08.15	NA	NA	NA	NA	NA	NA	195085/-	NA	NA	NA	NA
	Re-wiring of CHP Kali Mandir, Chief house shiv mandir and Budh Bazar Kali Mandir of Gidi-A	Through Web	16.07.2015	Two Bid	06.08.15	NA	NA	NA	NA	NA	NA	123619/-	NA	NA	NA	NA
	Replacement of 02(Two) Nos. GOAB switch at 45 No. sub-station and filter plant of Sirka Colliery.	Through Web	16.07.2015	Two Bid	06.08.15	NA	NA	NA	NA	NA	NA	160406/-	NA	NA	NA	NA

BARKA-SAYAL AREA

NIL																
NIL																
NIL																
Department- R.S.Saunda																
17	Spsgres & Lubricant of 60T Komatsu Dumper Sl.No. HD 465-7E0/ N10302	Single Tender	26.06.15	Single Bid	On receipt of Offer	1	1. M/s. Larsen & Toubro Limited, Durgapur	Nil	Yes	SO(MM)/RS(B S) Snd /020215 - 047 dt. 09.07.15	M/s. Larsen & Toubro Limited, Durgapur	10.48	within 90 days from the receipt date of supply order.	1.8.15	1.8.15	
50	Spares of RKB 150/34K Kirloskar make Pump	Open Tender	10.01.15	Two Bid	04.02.15	4	1. M/s Sharma Engineering Works, Ranchi	3. 1. M/s. R.G. Enterprises, 2. Kwalty Engineering, 3. M/s. United Engineers	Yes	SO(MM)/RS(B S) Snd /020215 - 052 dt. 14.07.15	M/s Sharma Engineering Works, Ranchi	5.40	Within one month from the date of receipt of order	Due	Due	
33	Spares of Elecon make Feeder Braker	Open Tender	10.10.14	Two Bid	05.11.14	2	1. M/s . Micro Spare Parts, Ranchi	1. N.S.A. Mining Tools, Ranchi	Yes	SO(MM)/RS(B S) Snd /020215 - 055 dt. 21.07.15	M/s . Micro Spare Parts, Ranchi	4.37	Within 45 days from the date of receipt of order	Due	Due	

RAJRAPPA AREA

6/30.03.15	Civil Nature	Open Tender	30.03.15	2	29.04.15	3	3(M/s. Balajee Constrn, Shri Kundan Pd & M/s. Pawan Enterprises	N.A	Yes	No. 12, Dated 20.07.15	Shri Kundan Prasad	15.86	28.09.15	29.07.15	Work in progress	-
8/26.06.15	Civil Nature	Open Tender	26.06.15	2	29.05.15	3	3(M/s. Abhay Constrn, M/s. Royal Enterprises & Shri Subhash Chandra	N.A	Yes	No.13, Dated 31.07.15	M/s. Abhay Constrn	34.33	30.01.16	01.08.15	Work completed	-
5/24.06.15	Civil Nature	Open Tender	24.06.15	2	08.07.15	3	3(Shri Subhash Chandra, Shri Devendra Rai & M/s. Khanan Bharti Construction	N.A	Yes	No.14, Dated 31.07.15	Shri Subhash Chandra	16.43	08.10.15	09.08.15	Work completed	-
2/23.05.15	Civil Nature	Open Tender	23.05.15	2	15.04.15	2	2(Shri Kauleshwar Das & M/s. Pawan Enterprises	N.A	Yes	No.15, Dated 31.07.15	Shri Kauleshwar Das	2.62	28.08.15	09.08.15	Work completed	-