

**CENTRAL COALFIELDS LIMITED  
RANCHI**

**ANNEXURE-IV**

**DETAILS CONTRACTS/TENDERS/PURCHASES CONCLUDED DURING THE MONTH OF SEPTEMBER 2017**

Tender No.	Item/nature of work	Mode of tender enquiry	Date of Publ.of tender	Type of Bidding (Single/Two Bid system)	Last dt.of receipt tender	Nos.of tender received	Nos.&Name of parties qualified after tech.evaluation	Nos.&Name of parties not qualified after tech.evaluation	Whether contract awarded to Lowest tender/ evaluation L1	Contract No. & Date	Name of Contractor	Value of Contract (Rs.lakhs)	Scheduled date of completion of supplies/ work	Actual date of start of work/ supplies	Actual date of completion of work/supplies	Reasons for delay if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17

**ARGADA AREA**

44 dtd. 10.05.2016	Ldg. & tra. Of coal from DC to GDA	Through TC	25.5.2016	Two bid	17.6.2016	Three	1.Raju Gupta 2.Jai Blajee Tra.Co 3. Shree Shyam Tra. Co	Nil	Yes	GM(A)/MIN/Award/GDC-GDA/16/142 dtd 02.08.2016	Raju Gupta	1.33	14.7.2017	13.7.2016	14.7.17	
--------------------	------------------------------------	------------	-----------	---------	-----------	-------	---------------------------------------------------------------	-----	-----	-----------------------------------------------	------------	------	-----------	-----------	---------	--

**BARKA -SAYAL AREA**

NIL

NIL

NIL

**REGIONAL STORE(B-S) SAUNDA**

19	Photocopier Machine and Printer	Commi -tee Purchase	01.08.17	Two Bid	09.08.17	8	8.(1)M/s. Sigma e Solution Pvt.Ltd.(2) m/S. Cooler Enterprises (3)Apex Corpn. India Pvt. Ltd. (4) M/s. Bharat Electronics (5)M/s. Sharp Zone (6) M/s.Om Services (7)M/s. Anicom (8) S.P.Distributors	Nil	Yes	S.O(MM)/ R/S(B-S)/ SND/ 020217-048 dt.08.09.17	M/s. Anicom, Ranchi	0.72	Within 10 days from the date of receipt of S.O.	14.09.17	14.09.17	
19	Scanner	Commi -tee Purchase	01.08.17	Two Bid	09.08.17	8	-do-	Nil	Yes	S.O(MM)/ R/S(B-S)/ SND/ 020217-049 dt.08.09.17	M/sApex Corporation India, Ranchi	0.04	Within 10 days from the date of receipt of S.O.	Due	Due	
19	Air Conditioner Split type	Commi -tee Purchase	01.08.17	Two Bid	09.08.17	8	-do-	Nil	Yes	S.O(MM)/ R/S(B-S)/ SND/ 020217-050 dt.08.09.17	M/s. Bharat Electronics, Ranchi	0.97	Within 10 days from the date of receipt of S.O.	27.09.17	27.09.17	
19	Desktop Computer	Commi -tee Purchase	01.08.17	Two Bid	09.08.17	8	8.(1)M/s. Sigma e Solution Pvt.Ltd.(2) m/S. Cooler Enterprises (3)Apex Corpn. India Pvt. Ltd. (4) M/s. Bharat Electronics (5)M/s. Sharp Zone (6) M/s.Om Services (7)M/s. Anicom (8) S.P.Distributors	Nil	Yes	S.O(MM)/ R/S(B-S)/ SND/ 020217-051 dt.08.09.17	M/s. OM Services, Ranchi	0.63	Within 10 days from the date of receipt of S.O.	19.09.17	19.09.17	
13	Load Cells for 60T Road Weigh Bridge	e-Tender (Single Tender)	08.06.17	Two Bid	19.06.17	1	1, M/s. Weightrack, Bhubaneswar	Nil	Yes	S.O(MM)/ R/S(B-S)/ SND/ 020217-052 dt.15.09.17	M/s.Weightrack, Bhubaneswar	2.04	Within 45 days from the date of receipt of S.O.	Due	Due	

**KATHARA AREA**

NIL

NIL

NIL