

**CENTRAL COALFIELDS LIMITED  
RANCHI**

**ANNEXURE-IV**

**DETAILS CONTRACTS/TENDERS/PURCHASES CONCLUDED DURING THE MONTH OF NOVEMBER 2017**

Tender No.	Item/nature of work	Mode of tender enquiry	Date of Publ.of tender	Type of Bidding (Single/Two Bid system)	Last dt.of receipt tender	Nos.of tender received	Nos.&Name of parties qualified after tech.evaluation	Nos.&Name of parties not qualified after tech.evaluation	Whether contract awarded to Lowest tender/ evaluation L1	Contract No. & Date	Name of Contractor	Value of Contract (Rs.lakhs)	Scheduled date of completion of supplies/ work	Actual date of start of work/ supplies	Actual date of completion of work/supplies	Reasons for delay if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
<b>ARGADA AREA</b>																
NIL																
<b>BARKA-SAYAL AREA</b>																
23	Load Cells for 60MT Road Weigh Bridge	e-Tender (Single Tender)	09.10.17	Two Bid	18.10.17	1	1, M/s. Weightrack, Bhubaneswar	Nil	Yes	S.O(MM)/ R/S(B-S)/ SND/ 020217-069 dt.15.11.17	M/s. Weightrack, Bhubaneswar	1.53	Within 45 days from the date of receipt of S.O.	Due	Due	
e-NIT No.GMBS/Mininig/Birsa/17/8630, dated 03.10.2017	Loading & Transportation of 2.50 lakh te. Raw Coal from Coal Stock Yard of East Quarry, Birsa Project to Central Saunda Rly. Siding for a period of three months tend days.	Open e-Tender	09.10.2017	Two Bid System	31.10.2017	2	M/s JBTC SSTC JMKTC JV Company M/s Raju Gupta	NIL	YES	GM(BS)/Mininig/LOA/Birsa/2017/9677, dated 16.11.17	M/s JBTC SSTC JMKTC JV Company Station Road, Bijulia, Ramgarh Cantt.	154.075	27.02.2017	20.11.17	NA	
<b>KATHARA AREA</b>																
NIL																